KYOVA -- BOYD COUNTY



KYTC DISTRICT 9 UPDATE ON HIGHWAY PLAN

COUNTY	ITEM#	PHASE	FUNDING SOURCE	AUTHORIZED PHASE AMT.	ROUTE	LENGTH	REMARKS 2/27/2024	REMARKS 4/23/2024
Boyd	9-125	Planning	STP1 2024	\$520,000	Improve Safety and Operational	1.65 mi	2nd Local Officials/Stakeholders Meeting	
					Efficiency of KY 168 from MP 5.8 (US 60) to MP 7.4		held; project improvement concepts presented. Working on finalizing the Planning	No change.
					(Hoods Creek Road).		Study Report.	
Boyd	9-180	Planning	STP1 2023	\$150,000	Improve Safety and Decrease	0.56 mi	Ciady Nopola	2nd Local Officials/Stakeholders Meeting
, -		. iumnig	011 1 2020	ψ.00,000	Congestion on KY 716 from	0.00	2nd Local Officials/Stakeholders Meeting	held; project improvement concepts
					MP 0.0 (US 60) to MP 0.56		scheduled for March 7th.	presented. Working on finalizing the Planning
					(KY 3293).			Study Report.
Boyd	9-8400.00	Design			Improve US 60 from I-64	3.82 mi		Majority of work is estimated to be completed
		Right-of-way			at Interchange 181 to the		Construction work has started. It will likely	by the end of this calendar year. Some misc.
		Utilities			KY 180 intersection at		take 3 construction seasons to complete.	work will likely roll over into spring of 2025.
		Construction	SPP 2020	\$22,600,000	Cannonsburg.			work will likely foll over lifto spring of 2020.
Boyd	9-208	Construction	SAH 2022	\$1,685,126	Federal 'STP' funds dedicated			
Greenup		Construction	SAH 2023	\$1,718,828	to Huntington-Ashland MPO			
		Construction	SAH 2024	\$1,753,205	(Funding subject to fiscal			
		Construction	SAH 2025	\$1,788,269	constraint pending MPO TIP)		N/A	N/A
		Construction	SAH 2026	\$1,824,034				
		Construction	SAH 2027	\$1,824,034				
		Construction	SAH 2028	\$1,824,034		2.12		
Boyd	9-10016	Design			Address deficiencies on	0.10 mi		
		Right-of-way			Perry Gentry Bridges over the		Project schedule will be dependent upon	No Change.
		Utilities	DDO 2022	\$4.500.000	Big Sandy River. Joint project		WVDOT funding availability.	
		Construction	BRO 2022	\$1,500,000	with WV. (010B00046R/L)			

TYPE OF FUNDS TO BE UTILIZED FOR THE PROJECT, ABBREVIATED AS FOLLOWS:

APD	_	FEDERAL APPALACHIAN DEVELOPMENT HIGHWAYS	RRP	_	SAFETY-RAILROAD PROTECTION
AID		FEDERALAI IALACIIIAN DE VELOI MENT INGILWATS	KKI	_	SAFETI-KAILKOAD FROTECTION
BR2	_	JP2 BRAC BOND PROJECTS SECOND PROGRAM	RRS	_	SAFETY-RAILROAD SEPARATION
BRO	_	FEDERAL BRIDGE REPLACEMENT - ON SYSTEM	SAF	_	FEDERAL SAFETY FUNDS
BRX	_	FEDERAL BRIDGE REPLACEMENT - ON/OFF SYSTEM	SB2	_	STATE BONDS 2010
BRZ	_	FEDERAL BRIDGE REPLACEMENT - OFF SYSTEM	SHN	_	FEDERAL STP FUNDS DEDICATED TO HENDERSON
CM	_	FEDERAL CONGESTION MITIGATION FUNDS	SLO	_	FEDERAL STP FUNDS DEDICATED TO LOUISVILLE
FH	_	FEDERAL FOREST HIGHWAY FUNDS	SLX	_	FEDERAL STP FUNDS DEDICATED TO LEXINGTON
HPP	_	HIGH PRIORITY PROJECTS	SNK	_	FEDERAL STP FUNDS DEDICATED TO NORTHERN KENTUCKY
IF	_	INNOVATIVE FINANCING	SP	_	STATE CONSTRUCTION "NOT" AVAILABLE
IM	_	FEDERAL INTERSTATE MAINTENANCE FUNDS	SP1	_	STATE CONSTRUCTION DOLLARS AVAILABLE
JM5	_	GARVEE BONDS US-68/KY-80 LAKE BARKLEY AND KY LAKE BRIDGES	SPB	_	SP BONDS 2009
JZ2	_	LOUISVILLE BRIDGES GARVEE BONDS \$236 MILLION	SPP	_	STATE CONSTRUCTION HIGH PRIORITY PROJECTS
KYD	_	FEDERAL DEMONSTRATION FUNDS ALLOCATED TO KENTUCKY	STP	_	FEDERAL STATEWIDE TRANSPORTATION PROGRAM FUNDS
NH	_	FEDERAL NATIONAL HIGHWAY SYSTEM FUNDS	TE	_	FEDERAL TRANSPORTATION ENHANCEMENT PROGRAM FUNDS

KYOVA -- GREENUP COUNTY



KYTC DISTRICT 9 UPDATE ON HIGHWAY PLAN

COUNTY	ITEM#	PHASE	FUNDING SOURCE	AUTHORIZED PHASE AMT.	ROUTE	LENGTH	REMARKS 2/27/2024	REMARKS 4/23/2024
Greenup	9-8509	Design R/W Utilities Construction	NH 2025/2026 NH 2025 NH 2026	\$13,440,000 \$7,400,000 \$32,000,000	Improve KY 207 from the Industrial Parkway to the KY 693 intersection in Flatwoods.		Project does not have any funding in the biennium of the new highway plan. Final Joint Inspection was held recently and are working towards R/W plans.	No change.
Greenup	9-132	Design R/W Utilities Construction	STPF 2024 STPF 2025 STPF 2027/2028	\$5,780,000 \$4,000,000 \$20,000,000	Reconstruct KY 2 from mile point 13.2 to mile point 17.2 (US 23)	4.00	Project has R/W funding in biennium of new plan. Working with consultant to finalize the design.	No change.
Greenup	9-402	Design R/W Utilities Construction	SAH 2018 SAH 2018 SAH 2018	\$32,000 \$64,000 \$370,000	Design and construction of sidewalks along Powell Ln (KY-750) in Flatwoods.	0.70	Work scheduled to finish by April.	Possibly complete by next week (last week April 2024).
Greenup	9-10087	Design R/W Utilities Construction	FBP 2024 FBP 2025	\$330,000 \$3,300,000	Bridge project on KY 8S at Ohio River/CSX RR. (045B00064N)		New project in highway plan with design funding in the biennium.	No change.

TYPE OF FUNDS TO BE UTILIZED FOR THE PROJECT, ABBREVIATED AS FOLLOWS:

RRP — SAFETY-RAILROAD PROTECTION
RRS — SAFETY-RAILROAD SEPARATION
SAF — FEDERAL SAFETY FUNDS
SB2 — STATE BONDS 2010
SHN — FEDERAL STP FUNDS DEDICATED TO HENDERSON
SLO — FEDERAL STP FUNDS DEDICATED TO LOUISVILLE
SLX — FEDERAL STP FUNDS DEDICATED TO LEXINGTON
SNK — FEDERAL STP FUNDS DEDICATED TO NORTHERN KENTUCKY
SP — STATE CONSTRUCTION "NOT" AVAILABLE
SP1 — STATE CONSTRUCTION DOLLARS AVAILABLE
SPB — SP BONDS 2009
SPP — STATE CONSTRUCTION HIGH PRIORITY PROJECTS
STP — FEDERAL STATEWIDE TRANSPORTATION PROGRAM FUNDS
TE FEDERAL TRANSPORTATION ENHANCEMENT PROGRAM FUNDS