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HUNTINGTON, WV-KY-OH URBANIZED AREA 
PERFORMACE & EXPENDITURE COMPLETION REPORT 

FOR THE TRANSPORTATION PLANNING PROGRESS 
FISCAL YEAR 2017 

JULY 1, 2016 THROUGH JUNE 30, 2017 
 

INTRODUCTION 
 
The performance and expenditure report describes the urban transportation planning activities 
performed or managed by the KYOVA Interstate Planning Commission, the Metropolitan 
Planning Organization (MPO) for the Huntington, WV-KY-OH Urbanized Area to meet 
requirements of federal and state transportation funding agencies for transportation and related 
planning activities which began July 1, 2016 and ends June 30, 2017. 
 
The Huntington, WV-KY-OH Urbanized Transportation Management Area (TMA) encompasses 
an area of 130.34 square miles, 93,828 housing units and a population of 202,637 (2010 
Census) in Cabell, Wayne and Putnam (Partial) counties in WV; Boyd and Greenup counties in 
Kentucky; and Lawrence County in Ohio. KYOVA is part of the six county Huntington-Ashland, 
WV-KY-OH Metropolitan Statistical Area (February 2013 delineations) with a population of 
364,908 (2010 Census). 
 
The performance and expenditure report includes only those transportation planning and related 
transportation work elements funded by the Federal Highway Administration (FHWA) planning 
funds, the Federal Transit Administration (FTA) 5303 planning funds, the West Virginia 
Department of Transportation (WVDOT), the Kentucky Transportation Cabinet (KYTC) and the 
Ohio Department of Transportation (ODOT).  FHWA and FTA funds pass through WVDOT, 
KYTC and ODOT. 
 
This report contains details on activities undertaken by KYOVA during the fiscal year for each 
work element in the Unified Planning Work Program (UPWP). Promised products are shown for 
each work element, along with their programmed completion dates. If the promised product is 
delayed it will be listed at the end of each work program element section under the 
“Delays/Problems/Corrective Actions” section. Some promised products are on-going and will 
be listed as such. Other work elements are completed on an as needed basis and are listed “as 
necessary”. 
 
At the beginning of each line item, a detailed funding table shows the budget, expenditures, and 
other information for the period covered.  Financial information is based upon actual expenses 
for the reporting period. 
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380117: MANAGEMENT AND ADMINISTRATION PROGRAM SUPPORT AND 
ADMINISTRATION 
(FTA BUDGET CODE – 44.21.00)  
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $52,000 $32,240 $19,760 $26,000 $130,000 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $6,889.40 $8,714.31 $6,844.93 $7,849.49 $7,604.79 $10,021.26 $12,407.06 $11,899.35 $11,132.40 $10,767.54 $10,900.83 $11,178.83 

YEAR-TO-
DATE 
EXPENDITURE 

$6,889.40 $15,603.71 $22,448.64 $30,298.13 $37,902.92 $47,924.18 $60,331.24 $72,230.59 $83,362.99 $94,130.53 $105,031.36 $116,210.19 

MONTHLY 
PERCENTAGE 
EXPENDED 

5.30% 6.70% 5.27% 6.04% 5.85% 7.71% 9.54% 9.15% 8.56% 8.28% 8.39% 8.6% 

YEAR-TO-
DATE 
PERCENTAGE 
EXPENDED 

5.30% 12.00% 17.27% 23.31% 29.16% 36.86% 46.41% 55.56% 64.13% 72.41% 80.79% 89.39% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

5% 7% 5% 6% 6% 7% 10% 9% 9% 8% 8% 8% 

YEAR-TO-
DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

5% 12% 17% 23% 29% 36% 46% 55% 64% 72% 80% 89% 

OVERRUNS  $0 

UNDERRUNS  $13,789.81 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  Approved annual UPWP for FY 2017, which documents 
KYOVA's process, products, and expenses associated with conducting the urban transportation 
planning program.  Full documents were published and distributed to appropriate agencies to 
meet regulatory and administrative requirements of federal and state governments and to 
participate in the planning process (Grant Administration).  
 
With the release of the 2010 Census, KYOVA was designated a Transportation Management 
Area (TMA).  On July 18, 2012, the Federal Register published a list of TMAs and KYOVA met 
this threshold with a population of 202,637.  
 
With this designation KYOVA staff assumed more responsibility. One important new task is 
planning for more counties in the area. In addition to the three counties KYOVA previously 
served (Cabell, Wayne, and Lawrence), Greenup and Boyd counties in Kentucky and part of 
Putnam County in West Virginia fall under KYOVA’s jurisdiction. This will present many 
challenges to staff as they navigate the issues that arise within the new boundaries.  
 
The final report of the Federal Certification Review report of the KYOVA/RIC planning 
processes that the planning processes of the Huntington, WV-KY-OH TMA conducted by the 
MPOs are in compliance with Federal Transportation laws and regulations. FHWA and FTA 
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jointly certify that the planning process conducted by KYOVA and RIC meet the requirements of 
23 CFR 450 Section 334 (b)(i) and 49 CFR 613.100. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  FY 2017 Unified Planning Work Program activities and reports to include 
but not be limited to monthly and/or quarterly progress reports, annual expenditure reports and 
amendments; 2.  Draft and Final FY 2018 Unified Planning Work Program; 3.  Interagency 
invoicing and financial administration activities which will include performance and expenditure 
reporting, preparation and approval of budget and budget revisions, distribution of required 
reports, studies and plans, as well as auditing requirements for FY 2017 UPWP; 4.
Memorandum of Understanding and Prospectus among the applicable entities identifying their 
mutual responsibilities, as necessary; 5.  Monitor and analyze federal updates to existing 
planning documents and procedures for compliance with the FAST Act and other required 
regulations; 6.  Prepare annual self-certification, biennial ODOT KYOVA agreement and other 
multi-party and two-party agreements and continue activities that ensure the Three – C Planning 
Process; 7.  Serve as a liaison and promote cooperation between governmental entities and the 
private sector as they are related to KYOVA and transportation planning activities; 8.  Evaluate 
committee membership to ensure representation includes public ports and private transportation 
providers in the transportation planning process; 9.  Preparation for and oversight of the Policy 
Committee, Technical Advisory Committee, the Executive Board, the Boyd Greenup Citizens 
Advisory Committee and other transportation meetings and activities to include agendas, 
handouts, attendance, minutes, follow-up activities, etc.  This includes the expense of hosting 
workshops and meetings inside and outside of the KYOVA office to accommodate for necessary 
space and to engage the KYOVA committees and communities in better public outreach 
activities (printing documents, meeting room rentals, refreshments, etc.); 10.  Preparation of and 
submittal of Title VI Compliance reports and documents (to include Title VI Plan) and 
incorporating updates, as necessary; implementation and preparation DBE and ADA program 
reports and documents; 11.  Administrative oversight of KYOVA staff and activities and direct 
administrative labor activities that are related to KYOVA’s transportation planning program that 
continue the transportation planning process; 12.  Review Title VI/EJ Plan to ensure 
requirements are fulfilled as set forth in the FAST Act and update if necessary; 13.   
Review of and any action required to address Title VI/EJ Complaints; and 14.   Ensure all 
staff members are aware of expectations, policies, procedures and benefits of employment with 
KYOVA. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. FY 2017 Unified Planning Work Program activities and reports to include but not be 
limited to monthly and/or quarterly progress reports, annual expenditure reports and 
amendments. 
 
• Staff researched and reviewed organization membership fees for Kentucky transit 

and highway agencies.   
 

2. Draft and Final FY 2018 Unified Planning Work Program. 
 
• Staff completed the Final FY 2018 Unified Planning Work Program. 
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3. Interagency invoicing and financial administration activities which will include 

performance and expenditure reporting, preparation and approval of budget and budget 
revisions, distribution of required reports, studies and plans, as well as auditing 
requirements for FY 2017 UPWP. 
 
• Attendance at a “Developing an Indirect Cost Allocation Plan” meeting at Ohio DOT 

Central Office in Columbus, Ohio on 01/24/2017 and 01/25/2017. 
 

• Attendance at a unified planning work program meeting at ODOT, District 9 Office in 
Chillicothe, Ohio on 04/06/2017.  

 
4. Memorandum of Understanding and Prospectus among the applicable entities 

identifying their mutual responsibilities, as necessary. 
 
• Staff met with FHWA-WV division representatives to discuss future MOU 

requirements.  These meetings were held on 02/10/2017, 03/14/2017 and 
04/25/2017. 
 

• Staff participated in multi-state/multi-agency MOU meetings.  Participants included:  
KYOVA, FHWA (WV&KY&OH), RIC, WVDOT, KYTC, ODOT, FTA, TTA, LCT, etc. 

 
5. Monitor and analyze federal updates to existing planning documents and procedures for 

compliance with the FAST Act and other required regulations. 
 
• Staff contacted NARC as to KYOVA’s concern with the proposed MPO Coordination 

Ruling and the incorrect data associated with it produced from the FHWA.   
 

• Participation in numerous webinars focused on the proposed MPO Coordination 
Ruling and the data distributed to support it. 

 
• Staff prepared a letter for the NPRM for the MPO coordination ruling and submitted it 

to the federal register on 08/25/2016. 
 

6. Prepare annual self-certification, biennial ODOT KYOVA agreement and other multi-
party and two-party agreements and continue activities that ensure the Three – C 
Planning Process. 
 

7. Serve as a liaison and promote cooperation between governmental entities and the 
private sector as they are related to KYOVA and transportation planning activities. 
 

• Attendance at KY Statewide Planners and MPO Meetings in Frankfort, KY on 
08/17/2016, 11/17/2016, 01/18/2017 and 04/19/2017. 

 
• Staff participated in a special recognition luncheon for the retirement of KYOVA’s 

longtime Executive Director, Michele Craig.  This luncheon was at heritage farms in 
Huntington, WV on 09/29/2016. 

 
• Attendance to the Tri-State Airport Annual Meeting at the Tri-State Airport in 
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Huntington, WV on 12/15/2016. 
 

• Attendance at the National Association of Regional Council (NARC) annual meeting 
and visits with WV Legislation Members on 02/12/2017 through 02/15/2017. This line 
item was also charged to 3808: Surface Transportation Program (STP) Planning and 
3804: Metropolitan Transportation Planning. 

 
• Attendance at Lawrence County Project Meetings in Ironton, Ohio on 02/01/2017, 

02/16/2017 and 02/28/2017. 
 

• Participation in the 2017 FHWA/WVDOT/MPO Planning Conference Selection 
Committee in preparation of their conference.  Some of the expenses were charged to 
line item 3803:  Short Range Transportation Planning. 

 
8. Evaluate committee membership to ensure representation includes public ports and 

private transportation providers in the transportation planning process. 
 
• Staff met with the WVDOH Secretary of Transportation and other WVDOH 

representatives for transportation discussions.  This meeting was held at the 
WVDOH Office in Charleston, WV on 06/09/2017. 

 
9. Preparation for and oversight of the Policy Committee, Technical Advisory Committee, 

the Executive Board, the Boyd Greenup Citizens Advisory Committee and other 
transportation meetings and activities to include agendas, handouts, attendance, 
minutes, follow-up activities, etc.  This includes the expense of hosting workshops and 
meetings inside and outside of the KYOVA office to accommodate for necessary space 
and to engage the KYOVA committees and communities in better public outreach 
activities (printing documents, meeting room rentals, refreshments, etc.). 
 

• Preparation of and attendance at the KYOVA Technical Advisory Committee 
meetings (TAC) held on 09/27/2016, 02/21/2017 and 04/25/2017. 

 
• Preparation of and attendance at the KYOVA Policy Board meeting held on 

09/30/2016, 12/02/2016, 02/24/2017, 04/28/2017 and 06/27/2017 
 

• Staff sent electronic “save the dates” for the Boyd Greenup Citizens Advisory 
Committee meeting and prepared the agenda and minutes for the meeting, which was 
held on 09/22/2016. 

 
• Staff sent electronic “save the dates” for the Boyd Greenup Citizens Advisory 

Committee meeting and prepared the agenda and minutes for the meeting.  This 
meeting was held on 02/17/2017. 

 
• Staff sent electronic “save the dates” for the Boyd Greenup Citizens Advisory 

Committee meeting and prepared the agenda and minutes for the meeting.  This 
meeting was held on 04/20/2017. 

 
• Staff sent electronic “save the dates” for the Boyd Greenup Citizens Advisory 

Committee meeting and prepared the agenda and minutes for the meeting.  This 
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meeting was held on 06/06/2017. 
 

• Staff attended the Region 2 Planning and Development Councils Board of Directors 
Meeting on 09/16/2016. 

 
• Staff updated the Technical Advisory Committee (TAC) membership list. 

 
10. Preparation of and submittal of Title VI Compliance reports and documents (to include 

Title VI Plan) and incorporating updates, as necessary; implementation and preparation 
DBE and ADA program reports and documents. 
 
• Staff provided KYOVA’s Title VI report and activities to KYTC, Division of Planning. 
 

11. Administrative oversight of KYOVA staff and activities and direct administrative labor 
activities that are related to KYOVA’s transportation planning program that continue the 
transportation planning process. 
 
Staff routinely works on monthly progress reports that are given to agencies that request 
them.  Therefore, the monthly progress report is an ongoing effort that is compiled to 
make the annual completion and expenditure report.   
 

12. Review Title VI/EJ Plan to ensure requirements are fulfilled as set forth in the FAST Act 
and update if necessary. 
 

13. Review of and any action required to address Title VI/EJ Complaints. 
 

14. Ensure all staff members are aware of expectations, policies, procedures and benefits of 
employment with KYOVA. 

 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: None 
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380217: TRANSPORTATION IMPROVEMENT PROGRAM (TIP)  
(FTA BUDGET CODE – 44.25.00) 
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $24,000 $14,880 $9,120 $12,000 $60,000 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $3,949.79 $2,434.79 $4,602.21 $3,079.39 $3,796.81 $3,887.72 $4,191.60 $5,886.95 $4,065.48 $5,314.13 $3,547.98 $4,711.95 

YEAR-TO-
DATE 
EXPENDITURE 

$3,949.79 $6,384.58 $10,986.79 $14,066.18 $17,862.99 $21,750.71 $25,942.31 $31,829.26 $35,894.74 $41,208.87 $44,756.85 $49,468.80 

MONTHLY 
PERCENTAGE 
EXPENDED 

6.59% 4.06% 7.67% 5.13% 6.33% 6.48% 6.99% 9.81% 6.78% 8.86% 5.91% 7.85% 

YEAR-TO-
DATE 
PERCENTAGE 
EXPENDED 

6.59% 10.64% 18.31% 23.44% 29.77% 36.25% 43.24% 53.05% 59.82% 68.68% 74.59% 82.45% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

6% 4% 7% 5% 6% 7% 7% 10% 6% 9% 6% 8% 

YEAR-TO-
DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

6% 11% 18% 23% 29% 36% 43% 53% 59% 68% 74% 82% 

OVERRUNS  $0 

UNDERRUNS  $10,531.20 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  Approved biennial 2016 – 2019 TIP, which will be 
updated quarterly.  Full documents were published and distributed to the appropriate agencies.  
Approval of the TIP was received from the states and federal government, along with the 
fulfillment indications of air quality conformance requirements for 8-hour ozone standards. Also, 
KYOVA has completed its conformity analysis of the 2040 MTP and 2016 – 2019 TIP as per 
requirements of the new PM 2.5 standards.  The air quality analysis for new PM 2.5 indicates 
the projected mobile source emissions will be less than the 2002 baseline year for Cabell, 
Wayne and Mason (Partial) counties in West Virginia and Lawrence, Scioto (Partial), Adams 
(Partial), Gallia (Partial) counties in Ohio through the 2040 horizon year.  Therefore, the 2040 
MTP and 2016 – 2019 TIP remain in conformity.  Also, the 2040 Metropolitan Transportation 
Plan and 2016 – 2019 TIP are fiscally constrained and the TIP is consistent with the MTP.  
 
KYOVA's emphasis during FY 2016 is maintaining and updating the existing TIP and keeping it 
current, including the incorporation of any amendments. KYOVA compiles information for the 
TIP from information supplied by the participating government agencies and is the central 
clearinghouse and coordinating agency for the adoption of this document.  As outlined in MAP-
21 and the subsequent Fixing America’s Surface Transportation (FAST) Act enacted on 
December 4, 2015 in conjunction with the States will model appropriate changes to the TIP or 
air quality conformity.  
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KYOVA will be developing a 2018 – 2021 TIP that will take effect on July 1, 2017.  KYOVA is 
working closely with the states to prioritize projects and submit a financial plan that 
demonstrates how the TIP will be implemented.  KYOVA will manage STP, TAP and CMAQ 
Suballocation in the Ohio program by actively pursuing schedules to build a reservoir of projects 
ready to be sold; and getting projects sold earlier in the year (with quarterly goals of 20%, 30%, 
30% and 20% of projects sold). 
 
The TIP is coordinated with each state's statewide STIP or equivalent and is updated as needed 
to comply with current Federal Highway Administration (FHWA), Federal Transit Administration 
(FTA) and Environmental Protection Agency (EPA) guidelines. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1. Develop and maintain the KYOVA Transportation Improvement Program 
(TIP) for the Huntington, WV-KY-OH Urbanized Area in coordination with all procedures and 
initiatives of the existing and any upcoming transportation acts; 2.  Complete TIP summary and 
quarterly status reports; 3.  Monitor, maintain, modify and/or amend the FY 2016-2019 KYOVA 
TIP including incorporating and tracking local projects to include Amendments and 
Administrative Modifications and fiscal constraint documentation for all projects and programs 
outlined in the TIP; 4.  Prioritize transportation projects along with anticipated spending on 
specific transportation project improvements in conjunction with the State Transportation 
Improvement Program (STIP) for KYOVA in the states of West Virginia, Kentucky and Ohio and 
the cities of Huntington, West Virginia, Ashland, Kentucky and Ironton, Ohio.  This includes but 
is not limited to the regional prioritization of Transportation Review Advisory Council (RAC) 
applicant projects and Kentucky Project Identification Forms (PIFs); 5.  Complete project 
conformity determinations to assure a reduction in or no change in emissions – as needed 
basis; 6.  Annual Listing of Obligated Funds for highway, transit and planning projects funded 
with federal funds – West Virginia and Ohio projects (9/30/16) and for Kentucky projects 
(12/31/2016); 7.  Monitor the Ellis system and notify ODOT of inconsistencies between Ellis and 
the KYOVA TIP project schedule and funding; 8.  Utilize, coordinate and establish a process to 
report KYOVA’s Performance Measures to compliment the decision-making process with 
WVDOT/WVDOH, KYTC, ODOT, FHWA and FTA when choosing projects for inclusion in the 
TIP and as it relates to the FAST Act; 9.  TIP management and administration of the KYOVA 
Surface Transportation Block Grant Program (STBGP) suballocated funds for West Virginia, 
Kentucky and Ohio and Ohio’s Congestion Mitigation Air Quality program by ranking and 
tracking projects during project development with project sponsors, WVDOT/WVDOH, KYTC 
and ODOT; 10  Participate in regional discussions on access management and provide 
assistance to local governments and advocates for proactive management practices; 11.  
Provide technical assistance to the WV Association of MPOs, KY MPO Directors Council and 
Ohio Council of Reginal Councils (OARC); and 12.  Provide staff support for overall 
management of the TIP and TIP Planning not directly identified above.    
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. Develop and maintain the KYOVA Transportation Improvement Program (TIP) for the 
Huntington, WV-KY-OH Urbanized Area in coordination with all procedures and 
initiatives of the existing and any upcoming transportation acts.   
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• Submittal of Transit project lists to Ohio DOT Office of Transit for programming and 
inclusion into STIP/TIPs. 

 
• All projects planned and programmed in Ellis for STIP period as needed. 
 

• Staff began review of Projects for the 2018 - 2021 TIP update and requested 
information from WVDOH, ODOT and KYTC for fiscal constraint completion. 

 
• Staff began development of the KYOVA 2018 – 2021 TIP.  Staff provided KY, OH and 

WV project information, Interagency Consultation (IAC) and financial tables for both 
highway and transit activities (ongoing). 

 
• Staff has completed the first draft of the 2018 – 2021 TIP and prepared it for 

distribution at public open house, TAC, and Policy Board Meeting. 
 

2. Complete TIP summary and quarterly status reports. 
 

3. Monitor, maintain, modify and/or amend the FY 2016-2019 KYOVA TIP including 
incorporating and tracking local projects to include Amendments and Administrative 
Modifications and fiscal constraint documentation for all projects and programs outlined 
in the TIP. 
 
• Staff processed Administrative Modification #7 to include projects within Cabell and 

Wayne counties, WV. The projects were submitted to the WVDOH for inclusion into 
the WV STIP dated 09/06/2016.  This line item was also charge to 3804 Metropolitan 
Transportation Planning (MTP). 
 

• Staff processed Administrative Modification #8 to include projects; 9-8400.00, 09-
1078.00 and 09-1094.00.  The projects were submitted to KYTC Program 
Management for inclusion into the KY STIP #2014.201 dated 09/09/2016.  This line 
item was also charge to 3804 Metropolitan Transportation Planning (MTP). 

 
• Staff processed Administrative Modification #9 to include project 09-1073.00.  The 

projects were submitted to KYTC Program Management for inclusion into the KY 
STIP #2016.007 dated 10/18/2016.  This line item was also charge to 3804 
Metropolitan Transportation Planning (MTP). 

 
• Staff processed Administrative Modification #10 to include projects within Cabell and 

Wayne counties, WV. The projects were submitted to the WVDOH for inclusion into 
the WV STIP dated 11/01/2016.  This line item was also charge to 3804 Metropolitan 
Transportation Planning (MTP). 

 
• Staff processed Administrative Modification #11 to include project 09-9004.00.  The 

projects were submitted to KYTC Program Management for inclusion into the KY 
STIP.  This line item was also charge to 3804 Metropolitan Transportation Planning 
(MTP). 

 
• Staff processed Administrative Modification #12 to include projects within Cabell and 

Wayne counties, WV. The projects were submitted to the WVDOH for inclusion into 
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the WV STIP dated 01/21/2017.  This line item was also charge to 3804 Metropolitan 
Transportation Planning (MTP). 

 
• Staff processed Administrative Modification #13 to include project 09-401.00 and the 

2018 UPWP work element #380718.  These projects were submitted to KYTC 
Program Management for inclusion into the KY STIP.  This line item was also charge 
to 3804 Metropolitan Transportation Planning (MTP). 

 
• Staff processed Administrative Modification #14 to include a project within Cabell 

County, WV. The project was submitted to the WVDOH for inclusion into the WV 
STIP dated 04/05/2017.  This line item was also charge to 3804 Metropolitan 
Transportation Planning (MTP). 

 
• Staff processed Administrative Modification #15 to include project SAH-STP #5.  This 

project was submitted to KYTC Program Management for inclusion into the KY STIP.  
This line item was also charge to 3804 Metropolitan Transportation Planning (MTP). 

 
• Staff processed Administrative Modification #16 to include projects within Cabell and 

Wayne Counties, WV. The project was submitted to the WVDOH for inclusion into 
the WV STIP dated 06/06/2017.  This line item was also charge to 3804 Metropolitan 
Transportation Planning (MTP). 
 

• Attendance at the KYOVA Policy Committee Meeting, which addressed the KYOVA 
2016 – 2019 TIP Amendment #5.  This KYOVA Policy Committee Meeting was held 
on 09/30/2016.  This line item was also charge to 3804 Metropolitan Transportation 
Planning (MTP). 

 
• Attendance at the KYOVA Policy Committee Meeting, which addressed the KYOVA 

2016 – 2019 TIP Amendment #6.  This KYOVA Policy Committee Meeting was held 
on 12/02/2016.  This line item was also charge to 3804 Metropolitan Transportation 
Planning (MTP). 

 
• Attendance at the KYOVA Policy Committee Meeting, which addressed the KYOVA 

2016 – 2019 TIP Amendment #7.  This KYOVA Policy Committee Meeting was held 
on 02/24/2017.  This line item was also charge to 3804 Metropolitan Transportation 
Planning (MTP). 

 
• Attendance at the KYOVA Policy Committee Meeting, which addressed the KYOVA 

2016 – 2019 TIP Amendment #8.  This KYOVA Policy Committee Meeting was held 
on 04/28/2017.  This line item was also charge to 3804 Metropolitan Transportation 
Planning (MTP). 

 
• Attendance at the KYOVA Policy Committee Meeting, which addressed the KYOVA 

2016 – 2019 TIP Amendment #9.  This KYOVA Special Policy Board Meeting was 
held on 06/27/2017.  This line item was also charge to 3804 Metropolitan 
Transportation Planning (MTP). 

 
• Staff updated the 2016 – 2019 TIP project tables and funding tables to reflect current 

TIP Amendments and Administrative Modifications for system performance.  Also 
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these amendments and modifications will be uploaded onto the KYOVA website to 
satisfy public involvement procedures. This line item was also charge to 3808 
Proactive Public Participation and Visualization. 

 
4. Prioritize transportation projects along with anticipated spending on specific 

transportation project improvements in conjunction with the State Transportation 
Improvement Program (STIP) for KYOVA in the states of West Virginia, Kentucky and 
Ohio and the cities of Huntington, West Virginia, Ashland, Kentucky and Ironton, Ohio.  
This includes but is not limited to the regional prioritization of Transportation Review 
Advisory Council (RAC) applicant projects and Kentucky Project Identification Forms 
(PIFs). 

 
5. Complete project conformity determinations to assure a reduction in or no change in 

emissions – as needed basis.   
 

6. Annual Listing of Obligated Funds for highway, transit and planning projects funded with 
federal funds – West Virginia and Ohio projects (9/30/16) and for Kentucky projects 
(12/31/2016). 
 
• The WV and Ohio Annual listing of Federally Obligated Projects for FY 2016 has 

been completed for KYOVA and also been passed by the KYOVA Policy Board on 
09/30/2016.  This list includes Cabell and Wayne counties, West Virginia and 
Lawrence County, Ohio. 
 

• The KY Federally Obligated Project list has been completed for KYOVA.  The list 
was submitted to KYTC on December 6, 2016. 

 
7. Monitor the Ellis system and notify ODOT of inconsistencies between Ellis and the 

KYOVA TIP project schedule and funding. 
 

8. Utilize, coordinate and establish a process to report KYOVA’s Performance Measures to 
complement the decision-making process with WVDOT/WVDOH, KYTC, ODOT, FHWA 
and FTA when choosing projects for inclusion in the TIP and as it relates to the FAST 
Act. 
 
• Participation in the Performance Measure Target Setting Webinar on 07/12/2016. 

 
• Participation in the MPO Coordination & Planning reform NRP Webinar on 

07/15/2016. 
 
• Participation in the VueWorks: ADA Compliance and Asset Management Webinar on 

07/21/2016. 
 
• Participation in the Safety Target Setting and Coordination Workshop at the Ohio 

DOT in Columbus, Ohio on 02/08/2017. 
 
• Participation in the FHWA “Are Your Traffic Signals Ready for Automated Traffic 

Signal Performance Measures” webinar on 06/15/2017.  This line item was also 
charge to 3803 Short Range Transportation Planning. 



 

11 
 

   

 
9. TIP management and administration of the KYOVA Surface Transportation Block Grant 

Program (STBGP) suballocated funds for West Virginia, Kentucky and Ohio and Ohio’s 
Congestion Mitigation Air Quality program by ranking and tracking projects during project 
development with project sponsors, WVDOT/WVDOH, KYTC and ODOT. 
 
• Staff began an update process to modify the FY 2018 UPWP to include new STBG 

projects. 
 

10. Participate in regional discussions on access management and provide assistance to 
local governments and advocates for proactive management practices. 
 
• Participation in the Community Connections:  Redesigning Highways to Improve 

Neighborhood Access and Livability webinar on 08/17/2016. 
 

• Staff assisted the City of Flatwoods Mayor and answered questions regarding 
previous Land and Water Conservation Fund Reports that were due to KY 
Department for Local Government. 

 
11. Provide technical assistance to the WV Association of MPOs, KY MPO Directors Council 

and Ohio Council of Reginal Councils (OARC). 
 
• Bookkeeping; invoicing; general correspondence; quarterly accounting; attendance 

at OARC meetings in Columbus, Ohio on 07/13/2016, 07/22/2016, 08/17/2016, 
09/14/2016, 09/23/2016, 10/14/2016, 11/09/2016, 11/30/2016, 12/14/2016, 
01/27/2017, 02/15/2017, 02/22/2017, 03/15/2017, 03/24/2017, 03/29/2017, 
04/26/2017, 06/15/2017 and 06/28/2017. 
 

• Participation in WV Association of MPO’s conference calls concerning the potential 
for groupable projects and other related topics in West Virginia.  These conference 
calls were held on 10/13/2016, 02/06/2017, 03/09/2017 and 06/22/2017. 

 
• Attendance at the WV Association of MPO’s meeting that was held in Beckley, WV 

on 03/09/2017. 
 

12. Provide staff support for overall management of the TIP and TIP Planning not directly 
identified above.    
 
• Staff worked with the City of Ironton Officials to advance two urban paving projects.  

One for SR 93 and the other for SR 141 within the city limit. 
 

DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: None 
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380317: SHORT RANGE TRANSPORTATION PLANNING    
SYSTEM PLANNING, CONGESTION MANAGEMENT PROCESS, PERFORMANCE MEASURES, SAFETY STUDIES, 
TRANSPORTATION SECURITY, FREIGHT PLANNING AND PEDESTRIAN/ BICYCLE PLANNING  
(FTA BUDGET CODE – 44.26.06)                    
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $24,908 $15,443 $9,465 $12,454 $62,270 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $7,723.80 $9,348.87 $8,128.69 $5,814.41 $2,377.35 $1,092.02 $3,465.97 $2,844.74 $4,177.23 $3,126.00 $2,630.12 $3,679.18 

YEAR-TO-DATE 
EXPENDITURE $7,723.80 $17,072.67 $25,201.36 $31,015.77 $33,393.12 $34,485.14 $37,951.11 $40,795.85 $44,973.08 $48,099.08 $50,729.20 $54,408.38 

MONTHLY 
PERCENTAGE 
EXPENDED 

12.40% 15.01% 13.05% 9.34% 3.82% 1.75% 5.57% 4.63% 6.71% 5.02% 4.22% 5.91% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

12.40% 27.42% 40.47% 49.81% 53.63% 55.38% 60.95% 65.51% 72.22% 77.24% 81.47% 87.37% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

12% 15% 13% 9% 4% 2% 5% 5% 7% 5% 4% 6% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

12% 27% 40% 49% 53% 55% 60% 65% 72% 77% 81% 87% 

OVERRUNS  $0 

UNDERRUNS  $7,861.62 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  The KYOVA Interstate Planning Commission believes 
that its responsibility to the planning area does not end at the planning stage of highway 
projects.  It is important that efforts continue to ensure the overall development of a 
transportation system that will safely and efficiently accommodate the traffic flow and induce 
development.  Therefore, KYOVA utilized all available resources of the agency, in-house or at 
the local or state level, to address each governmental request for assistance.  Upon request of 
members, staff undertook special studies to meet the needs of new project development or 
other data needs related to transportation.  KYOVA has reviewed and assessed the multi modal 
(i.e., bicycle/pedestrian) planning program, the associated component of the Metropolitan 
Transportation Plan.  Examples of appropriate projects in accordance with Metropolitan 
Transportation Plan are: the Tri-State Outer Belt Phase 2 of the bypass project, formerly called 
the Chesapeake Bypass; City of Huntington improvements to Hal Greer Boulevard & 4th Avenue 
improvements, US Route 152 - access to Beech Fork Lake, Spring Valley Drive, Harveytown 
Road, US52/152 Connector and in Ohio, improvements to downtown Ironton, Ironton Riverfront 
Trails, US 52 Interchange justification and modeling of the Ironton-Russell Bridge and research 
for freight movement.  KYOVA will also be using performance measures for regional 
transportation planning and decision-making. 
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KYOVA identified potential projects to propose for funding under the Congestion Mitigation and 
Air Quality (CMAQ) program strategies.  This includes, but is not limited to working with local 
jurisdictions to build a reservoir of projects that can proceed immediately to construction and as 
funds become available to regularly “sell” projects earlier in the fiscal year in accordance with 
ODOT, WVDOH and KYTC goals.  Also, assisted and completed the Transportation 
Alternatives Program (TAP) for/with the community and local governmental agencies. 
 
KYOVA emphasis during FY 2016, The FAST Act will put in place a performance based 
planning approach that requires states and MPOs to set performance targets in support of 
national goals and develop plans and select projects that will help achieve the targets. 
 
The FAST Act requires metropolitan transportation planning to look at ways to "increase the 
security of the transportation system for motorized and non-motorized users".  Transportation is 
closely intertwined with every other aspect of homeland security and regional emergency 
preparedness.  KYOVA will address the need for the Regional Emergency Coordination Plan.  
 
Additionally, the FAST Act stresses the importance of freight movement for the country.  Truck, 
rail and maritime goods movement considerations need to be included in our region's 
transportation planning and programs.  Though trucks have long been accounted for in the 
transportation monitoring and forecasting, this work activity will respond to the need for 
enhanced regional freight planning with improved information compilation with an outreach to 
stakeholders by analysis.   
 
Any large potential projects that may be funded through the TIGER and Fastlane discretionary 
grant will be processed and submitted to the correct agency for funding.  
 
REVISION: During this fiscal year, there have been no revisions. 
 
END PRODUCTS: 1.  Monitor the existing transportation system in relation to the cities, 
counties and the region and make recommendations to address inconsistencies; 2.  Research 
and completion of various reports that will be incorporated into the updated 2040 Metropolitan 
Transportation Plan (MTP); 3.  Plan for access to essential services, including multi-modal 
transportation connectivity gap analysis and plan to address identified gaps (Ladders of 
Opportunity) to include mapping of existing connectivity and plans for engaging disadvantaged 
communities in the decision-making process; 4.  Assessment and identification of modal needs 
to promote safe and secure bicycle, pedestrian and transit mobility which may result in special 
studies; 5.  Develop and support bicycle/pedestrian plans throughout KYOVA region that can be 
used to support decisions regarding roadway reconfiguration in conjunction with resurfacing 
projects, new bicycle/pedestrian routes and other alternative modes of transportation; 6.  
Development and implementation of a process to identify locations with correctable safety 
problems – analysis of crash data and work with WVDOT/WVDOH, KYTC and ODOT to install 
low-to-medium cost safety improvements across locations within the Huntington, WV-KY-OH 
Urbanized Area; 7.  Maintenance of the Congestion Management Process document and 
utilization of the process to identify strategies and projects to reduce congestion and increase 
safety; 8.  Identification and analysis of congestion and safety locations (such as high crash 
sites for intersections, corridors, ramps, freeways, and other areas of interest as needed and 
create crash fact sheet and/or map) and production of documents and/or studies to identify and 
analyze locations with correctable safety problems; 9.  Identification and mapping of railroad 
crossings accident locations; 10.  Oversight and maintenance of the Surface Transportation 
Block Grant Program (STBGP) and the transportation alternatives set-aside of the STBGP; 11.  
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Participation in local, state, regional and national freight initiatives and educate governmental 
officials and the public about the freight industry as it relates to transportation issues in our 
region; 12.  Work with stakeholders on programs and data sources available to support freight 
transportation and facilities; 13.  Consultation with WVDOH, KYTC and ODOT freight divisions 
to ensure that Critical Urban Freight Corridors and Critical Rural Freight Corridors in the 
Huntington, WV-KY-OH TMA are identified in the state portion of the National Highway Freight 
System; 14.  Continue to hold workshops to serve as an educational element for both staff and 
stakeholders; 15.  Educate local governments and committee members on the requirement of 
an ADA Transition Plan and assist with general data collection – as requested; 16.  
Consideration of enhancing travel and tourism in the planning process; 17.  Improve safety and 
decrease congestion through the removal and/or mitigation of conflicts; 18.  Dissemination of 
information and project updates to elected officials, administrators, state and federal agencies 
and the public; 19.  Development of a process to identify security issue locations and include in 
planning documents and studies – as necessary; 20.  Inclusion of resiliency of the transportation 
system as well as activities to reduce stormwater runoff from transportation infrastructure and 
include strategies to reduce vulnerability of existing transportation infrastructure to natural 
disasters; 21.  Coordination with local law enforcement, emergency response, and 
transportation operations agencies; 22.  Preparation and expenses of special meetings, 
workshops, summits, etc., to fulfill the short-range planning requirements.  This includes the 
expense of hosting the meetings outside (room rental expenses) and within the KYOVA office to 
accommodate for space and to engage KYOVA committee members and community-at-large to 
facilitate adequate public outreach opportunities; and 23.  Integration of performance measures 
reporting process consistent with the FAST Act, which have been coordinated with 
WVDOT/WVDOH, KYTC, ODOT, FHWA and FTA for short-range transportation planning.   
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1.  Monitor the existing transportation system in relation to the cities, counties and the region 
and make recommendations to address inconsistencies. 
 
• Attendance at the Evan Jenkins’ Grant Symposium in Huntington, WV on 10/12/2016. 

 
• Staff participated in a Bridge Design Review for 5th & 8th Street Bridges for Huntington, 

WV.  The review meeting was held in Charleston, WV on 03/14/2017. 
 

• Staff prepared request for proposals for the upcoming FY 2018 KYOVA projects. 
 

• Staff held a pre-proposal conference call for the upcoming FY 2018 projects to answer 
questions from the potential consultants on 06/21/2017.  

 
2. Research and completion of various reports that will be incorporated into the updated 

2040 Metropolitan Transportation Plan (MTP). 
 

3. Plan for access to essential services, including multi-modal transportation connectivity gap 
analysis and plan to address identified gaps (Ladders of Opportunity) to include mapping 
of existing connectivity and plans for engaging disadvantaged communities in the 
decision-making process. 
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• Staff participated in meetings with Tri-State Airport representatives for discussion 
toward a multimodal Economic Impact Study for the airport and surrounding area with 
next round of STBG funds.  This meeting was held at the Tri-State Airport on 
01/05/2017 and 01/23/2017. 
 

• Attendance at a meeting to discuss Brownfield Sustainable Development Plan for the 
City of Huntington.  This meeting was held at the City of Huntington on 01/19/2017. 

 
4. Assessment and identification of modal needs to promote safe and secure bicycle, 

pedestrian and transit mobility which may result in special studies. 
 
• Participated in On-Site Riverfront Development Meetings on 07/26/2016 and 

12/09/2016, 01/24/2017 and 02/07/2017. 
 

• Attendance at a Hal Greer Blvd Corridor Management Plan scoping meeting at the 
WVDOH District 2 office in Huntington, WV on 01/13/2017. 

 
• Participated in a Funding Webinar for Active Transportation on 02/08/2017. 
 
• Attendance at a PATH Advisory Board Meeting on 02/24/2017. 

 
5. Develop and support bicycle/pedestrian plans throughout KYOVA region that can be used 

to support decisions regarding roadway reconfiguration in conjunction with resurfacing 
projects, new bicycle/pedestrian routes and other alternative modes of transportation. 

 
• Staff received the final KY Non-Motorized Transportation Plan from Kimely Horn & 

Associates (KHA).  
 

• Staff held meetings at the KYOVA office to discuss City of Huntington bicycle and 
pedestrian needs on 08/29/2016. 

 
• Staff held a meeting at the KYOVA office to discuss specific pedestrian project 

funding on 08/30/2016. 
 
• Attendance at the PlanWorks Bicycle and Pedestrian Enhancements Webinar on 

08/25/2016. 
 
• Staff assisted the City of Huntington with the Federal Lands Access Program Grant. 
 
• Participation in an Engineer’s Forum for Active Transportation in Columbus, OH on 

01/31/2017. 
 
• Participation in the 2017 WV Construction and Design Exposition (WV EXPO) in 

Charleston, WV on 03/22/2017 and 03/23/2017. 
 

6. Development and implementation of a process to identify locations with correctable safety 
problems – analysis of crash data and work with WVDOT/WVDOH, KYTC and ODOT to 
install low-to-medium cost safety improvements across locations within the Huntington, 
WV-KY-OH Urbanized Area. 
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• Staff participated in a meeting with Lawrence County representatives for discussion 

toward local projects funding and prioritization.  This meeting was held at the KYOVA 
office on 07/14/2016. 

 
• Staff participated in meetings with Ohio DOT representatives for discussion toward 

local projects funding and prioritization.  These meetings were held at Ohio DOT 
Central Office in Columbus, Ohio on 07/25/2016 and 06/26/2017. 

 
• Attendance at a local project meeting regarding Beech Fork Lodge Access Road.  

The meeting was held in South Charleston, WV at the WV State Parks District Office 
on 08/26/2016. 

 
• Staff participated in an Ohio Safe Routes Academy Introduction Webinar on 

08/11/2016 and 09/28/2016. 
 
• Staff assisted Tri-State Airport representatives in completing a benefit cost analysis 

in moving toward concept phasing and funding of an airport loop road realignment 
and the planned parking expansion as enabling projects for future airport road 
access and connections.   

 
• Staff participated in a Toward Zero Death (TZD) Safety Network Meeting at ODOT 

central office in Columbus, Ohio on 10/20/2016. 
 
• Staff attended a field review for the 5th and 8th Street bridge replacements in 

Huntington, WV on 01/17/2017. 
 

7. Maintenance of the Congestion Management Process document and utilization of the 
process to identify strategies and projects to reduce congestion and increase safety. 
 
• Attendance at the CMP Meeting with RIC in Hurricane, WV on 10/18/2016. 

 
• Attendance at a West Virginia's Strategic Highway Safety Plan in South Charleston, 

WV on 01/25/2017. 
 

8. Identification and analysis of congestion and safety locations (such as high crash sites for 
intersections, corridors, ramps, freeways, and other areas of interest as needed and 
create crash fact sheet and/or map) and production of documents and/or studies to identify 
and analyze locations with correctable safety problems. 

 
9. Identification and mapping of railroad crossings accident locations. 

 
10. Oversight and maintenance of the Surface Transportation Block Grant Program (STBGP) 

and the transportation alternatives set-aside of the STBGP. 
 
• Staff met with the Huntington Tri-State Airport (HTS) and other KYOVA staff to 

discuss the HTS elevator project.  This meeting was held at the HTS on 07/07/2016. 
 

• Staff met with the HTS and other KYOVA staff to discuss the concept phasing and 
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funding of an airport loop road realignment and the planned parking expansion as 
enabling projects for future airport road access and connections.  These meeting 
were held at the HTS on 09/16/2016, 10/06/2016 and 05/11/2017. 

 
• Staff completed the eligibility review of the Surface Transportation Block Grant 

program applications from Round 3.  One application was from WV and 2 
applications were from KY. 

 
• Attendance at the City of Russell Council meetings concerning the Safe Routes to 

School project.  These meetings were held in Russell, KY on 12/05/2016 and 
12/19/2016. 

 
• Staff worked with applicants following their Intent to Apply requesting final 

applications and assisted with questions toward Round 4 for the STBG and OHIO 
CMAQ applications. 

 
• Staff participated in a conference call with AEC, Consultant for Russell SRTS/STBG 

Program Project concerning next steps to adjust the funding and the contract.  This 
conference call was held on 01/12/2017. 

 
• Staff provides assistance to multiple STBGP applicants by meeting and 

recommending changes to assist in a better application process for funds. 
 

11. Participation in local, state, regional and national freight initiatives and educate 
governmental officials and the public about the freight industry as it relates to 
transportation issues in our region. 

 
• Attendance at the Ohio Conference on Freight in Cleveland, OH on 08/22/2016 

through 08/24/2016. 
 

• Attendance at the 2016 WV Planning Conference on 09/20/2016 through 09/22/2016 
in Logan, WV.  This line item was also charge to 3805 Transportation Database / 
GIS and Surveillance. 

 
• Attendance at the 2016 Ohio Planning Conference on 07/26/2016 and 07/27/2016 in 

Columbus, Ohio.  This line item was also charge to 3805 Transportation Database / 
GIS and Surveillance. 

 
• Attendance at the FIVCO ADD Regional Transportation Meeting in Kentucky on 

09/19/2016. 
 
• Attendance and presentation (SHRP2) at the 2016 AMPO Annual Conference in 

Fort Worth, Texas on 10/25/2016 through 10/28/2016. 
 
• Participation in a FHWA Talking Freight Webinar that focused on different types of 

regional collaboration in freight planning.  This webinar was held on 10/19/2016. 
 
• Participation in the final SHRP2 conference call on 12/02/2016. 
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• Participation in the FHWA Freight Planning Survey, which was completed on 
01/09/2017. 

 
• Participation in the 2017 TMACOG Transportation Summit in Toledo, Ohio on 

03/31/2017. 
 
• Participation in the Kentucky Regional Freight Conference in Bowling Green, KY on 

04/26/2017 and 04/27/2017. 
 
• Participation in a steering committee meeting for the 2017 WV Planning Conference.  

This meeting was held at the WVDOH in Charleston, WV on 04/24/2017. 
 
• Staff is working with the WV Planning Conference Steering Committee (in 

cooperation with WWW) to gather information and potential presentation topics from 
the WV MPOs. 

 
• Attendance at the 2017 AMPO Planning Tools Symposium in S.t Louis Missouri on 

05/22/2017 through 05/05/25/2017. 
 
• Participation in the 2017 FHWA/WVDOT/MPO Planning Conference Selection 

Committee in preparation of their conference.  Some of the expenses were charges 
to line item 3801:  Management and Administration. 

 
• Participation in a review meeting, concerning the City of Huntington’s Area Wide 

Plan for the Highlawn Neighborhood on 06/13/2017. 
 

12. Work with stakeholders on programs and data sources available to support freight 
transportation and facilities. 

 
13. Consultation with WVDOH, KYTC and ODOT freight divisions to ensure that Critical Urban 

Freight Corridors and Critical Rural Freight Corridors in the Huntington, WV-KY-OH TMA 
are identified in the state portion of the National Highway Freight System. 

 
• Staff identified 13 miles of Critical Urban Freight Corridors (12 projects) and 10.16 

miles of Critical Rural Freight Corridors in West Virginia and coordinated them within 
the WVDOH freight process on 06/16/2017. 

 
14. Continue to hold workshops to serve as an educational element for both staff and 

stakeholders. 
 

15. Educate local governments and committee members on the requirement of an ADA 
Transition Plan and assist with general data collection – as requested. 

 
16. Consideration of enhancing travel and tourism in the planning process. 

 
17. Improve safety and decrease congestion through the removal and/or mitigation of 

conflicts.   
 

• Attendance at the FHWA sponsored “Road Diet” workshop in Charleston, WV at the 
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FHWA, WV Division Office on 03/29/2017. (3/29-2017).  385117.  The line item was 
shared with 3851 Kentucky Section 5303 – Program Management and Administration. 

 
18. Dissemination of information and project updates to elected officials, administrators, state 

and federal agencies and the public. 
 
• Staff reviewed planning documents and disseminated information related to Hal 

Greer Blvd to WVDOT. 
 

• Preparation of the Chesapeake Bypass Presentation to assist the Lawrence County 
local representatives and Ohio DOT District 9 on their TRAC application.  

 
• Participation in an Ohio TRAC public hearing at ODOT central office, concerning the 

Chesapeake Bypass Phase 2 project.  This public hearing was held on 10/13/2016. 
 
• Participation in an Ohio TRAC working session on 11/03/2016 and 11/15/2016 at 

ODOT Central Office in Columbus, Ohio. 
 
• Participation in a 5th and 8th Street Bridge meeting at the WVDOH, District 2 Office in 

Huntington, WV on 12/13/2016. 
 
• Participation in an Ohio TRAC draft list voting session.  This meeting was held at the 

ODOT Central Office in Columbus, Ohio on 12/14/2016. 
 
• Staff met with the Mayor of Huntington for discussion on the 5th Street Traffic Study 

on 01/12/2017. 
 
• Attendance at the Governor Justice Save our State Tour and met with local elected 

officials about infrastructure issues within the state of WV.  This meeting was held in 
Huntington, WV on 03/15/2017.   

 
• Participation in a Scope of Work meeting with the Village of Barboursville, WV on 

03/29/2017. 
 
• Participation in a 5th and 8th Street Bridge public meeting at the Ritter Park Tennis 

Complete in Huntington, WV on 05/16/2017. 
 

19. Development of a process to identify security issue locations and include in planning 
documents and studies – as necessary. 

 
20. Inclusion of resiliency of the transportation system as well as activities to reduce 

stormwater runoff from transportation infrastructure and include strategies to reduce 
vulnerability of existing transportation infrastructure to natural disasters. 

 
21. Coordination with local law enforcement, emergency response, and transportation 

operations agencies. 
 
• Staff provided information to the KY Flemingsburg Highway District Office concerning 

the Stormwater/Sewer activities in Greenup County, KY. 
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• Staff participated in a mobile tour / discussion of the construction of the Portsmouth 

Bypass on 03/16/2017. 
 

22. Preparation and expenses of special meetings, workshops, summits, etc., to fulfill the 
short-range planning requirements.  This includes the expense of hosting the meetings 
outside (room rental expenses) and within the KYOVA office to accommodate for space 
and to engage KYOVA committee members and community-at-large to facilitate adequate 
public outreach opportunities. 
 

• Attendance at the RIC TAC Meeting in South Charleston, WV on 09/06/2016, 
12/06/2016, 03/07/2017 and 06/06/2017. 

 
23. Integration of performance measures reporting process consistent with the FAST Act, 

which have been coordinated with WVDOT/WVDOH, KYTC, ODOT, FHWA and FTA for 
short-range transportation planning.   

 
• Attendance at the 2016 Great Lakes Policy / Economic Model Modeling Engineering 

Reliability Conference in Ann Arbor, Michigan on 07/28/2016 and 07/29/2016.  This 
line item was also charge to 3805 Transportation Database / GIS and Surveillance. 

 
• Attendance at the Institute of Transportation Engineers Conference on 08/14/2016. 
 
• Attendance at the 15th TRB Tools of the Trade Conference in Charleston, SC on 

09/12/2016 through 09/14/2016. 
 
• Attendance at the “Are We Ready for the Rise of the Megaregion?” conference in 

King of Prussia, Pennsylvania on 12/05/2016 through 12/07/2016. 
 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: The FHWA published a 
notice in the Federal Register on February 14, 2017.  This notice indicates that the new effective 
dates for both PM2 and PM3 are now March 21, 2017. You can read the official notice here: 
https://www.federalregister.gov/documents/2017/02/13/2017-02860/national-performance-
management-measures-assessing-pavement-condition-for-the-national-highway.  This notice is 
in line with a memo issued on January 20, 2017 by the White House that instructed agencies to 
temporarily postpone the effective date of any new regulations that had been published but had 
not yet taken effect, subject to certain exceptions.  The PM2 and PM3 final rules fall under this 
category.  The effective date will be as stated in today’s FR publication (February 15, 2017), 
absent further notice, in order to give the President’s appointees and designees adequate time 
to review the regulations.   
  
Once the new effective date gets closer and FHWA is more confident that the new regulations 
will go into effect, as FHWA expects to hold the two planned webinars that were originally 
scheduled for late January, 2017, but were postponed due to the White House memo. Once the 
new webinar dates have been scheduled they will be sent out.  Once the FHWA webinars are 
held, there will be more certainty about when the final rules will go into effect. 
 
 
 
 

https://www.federalregister.gov/documents/2017/02/13/2017-02860/national-performance-management-measures-assessing-pavement-condition-for-the-national-highway
https://www.federalregister.gov/documents/2017/02/13/2017-02860/national-performance-management-measures-assessing-pavement-condition-for-the-national-highway
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380417: METROPOLITAN TRANSPORTATION PLANNING 
(FTA BUDGET CODE – 44.23.01)  
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $27,400 $16,988 $10,411 $13,701 $68,500 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $4,583.91 $6,267.66 $3,544.82 $5,496.60 $7,438.78 $7,067.07 $6,878.69 $5,243.58 $4,029.76 $4,228.22 $3,850.74 $3,574.67 

YEAR-TO-DATE 
EXPENDITURE $4,583.91 $10,851.57 $14,396.39 $19,892.99 $27,331.77 $34,398.84 $41,277.53 $46,521.11 $50,550.87 $54,779.09 $58,629.83 $62,204.50 

MONTHLY 
PERCENTAGE 
EXPENDED 

6.69% 9.15% 5.17% 8.02% 10.86% 10.32% 10.04% 7.65% 5.88% 6.17% 5.62% 5.22% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

6.69% 15.84% 21.02% 29.04% 39.90% 50.22% 60.26% 67.91% 73.80% 79.97% 85.59% 90.81% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

6% 9% 5% 8% 10% 11% 10% 7% 6% 6% 6% 5% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

6% 16% 21% 29% 39% 50% 60% 67% 73% 79% 85% 91% 

OVERRUNS  $0 

UNDERRUNS  $6,295.50 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS: Approval of the 2040 Metropolitan Transportation Plan 
(MTP) which is updated every four years.  Documents were published and distributed to the 
appropriate agencies.  Approval of the 2040 MTP by the states and the federal government was 
received and federally approved July 1, 2013, along with the fulfillment indications to air quality 
conformity requirements for 8-hour ozone and PM2.5 standards.   
 
KYOVA continues to assist and support, as appropriate, the implementation of major highway 
and other transportation modes in the region.  This can include participation in project teams 
and assisting in developing a consensus on implementation of the 2040 plan projects.  An 
update will be conducted to reevaluate all projects after analyzing new data (population, 
employment, traffic volumes, land use, etc.) associated with the planning process.  The KYOVA 
staff will perform the necessary evaluations through close consultation with the TAC, input from 
the general community at large, guidance from the WVDOT, KYTC and ODOT and approval by 
the MPO Policy Committee.  Monitor various sources of data related to mass transit operation.  
The sources of information will include, but not be limited to, socio-economic and population 
projections from the State of WV, Marshall and West Virginia Universities.  Land use changes 
that would affect the mass transit demands will also be monitored.  This data can be graphically 
represented and spatially analyzed using KYOVA’s in-house GIS and the Transportation Travel 
Forecast Model. 
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Also, coordinate with WVDOT, KYTC and ODOT on their state-wide transportation plans and 
incorporate recommendations for safety conscious planning. 

 
Since KYOVA has been designated a Transportation Management Area (TMA) a new MTP/TIP 
4 years from the TMA Designation is due and will occur by March 2017 - Beginning July 1, 2013 
all MPO planning activities relating to the Kentucky counties of Boyd and Greenup were 
consolidated with the KYOVA Interstate Planning Commission and will continue alongside the 
planning activities for Cabell and Wayne counties, WV and Lawrence County, OH. 
 
The schedule has been developed to guide the process towards integration and completion. 
Keep in mind that some dates are tentative and subject to change, however, KYOVA will try to 
follow this guideline as closely as possible. This process will take place over the next several 
months and will follow all public participation regulations. This requires the document to be 
available for public comment and review for 30 days. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  A fiscally constrained up-to-date MTP to include monitoring and 
preparation of amendments and administrative modifications to the current 2040 KYOVA and 
Ashland 2040 MTP; 2.  Update the KYVOA 2040 MTP to integrate the Ashland Area 2040 MTP.  
This update will revisit the Goals and Objectives from both MTPs; 3.  Review of federal and 
state guidance and initiate an information exchange process and provide comments as 
necessary; 4.  Identification, evaluation of and coordination of special studies, projects and 
transportation alternatives that are in the early stages of the Project Development Process and 
the statewide transportation plan – as needed; 5.  Long-range system studies with the use of 
regional data and resources and technical expertise in highway, transit, pedestrian and bikeway 
planning to analyze specific long-range transportation needs to assist local governments; 6. 
Maintenance, creation and/or modification the KYTC Project Identification Forms (PIFs) for 
projects in Boyd and Greenup counties, Kentucky.  This is a Kentucky specific activity; 7.  
Activities and products to coordinate and assist with the Highway District Office in the 
development of the District Transportation Plan (DTP).  This is a Kentucky specific activity; 8.  A 
listing of prioritized projects from the CMP to be incorporated into the long-range transportation 
planning activities and the MTP.  The prioritized list will be funded based on need and 
availability of funds.  Planning for job connectivity when addressing congestion management will 
also be considered; 9.  Review and coordination of WVDOT/WVDOH, KYTC and ODOT 
statewide transportation plans – as requested; 10. Utilize, coordinate and establish a process to 
report KYOVA’s Performance Measures to compliment the decision-making process with 
WVDOT/WVDOH, KYTC, ODOT, FHWA and FTA when choosing projects for inclusion in the 
MTP and as it relates to the FAST Act; 11.  Update, as necessary, the federal aid functional 
classification system and National Highway System, including intermodal connectors; 12. 
Coordination with WVDOT/WVDOH, KYTC and ODOT to identify and coordinate the special 
studies and projects that are in the early steps of project development process; and 13.  
Continue to work with the freight issues to improve the safety and efficiency of the goods 
movement, through improvement to the intermodal transportation system.   
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. A fiscally constrained up-to-date MTP to include monitoring and preparation of 
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amendments and administrative modifications to the current 2040 KYOVA and Ashland 
2040 MTP. 
 
• Staff processed Administrative Modification #7 to include projects within Cabell and 

Wayne counties, WV. The projects were submitted to the WVDOH for inclusion into 
the WV STIP dated 09/06/2016.  This line item was also charged to 3802 
Transportation Improvement Program (TIP). 

 
• Staff processed Administrative Modification #8 to include projects; 9-8400.00, 09-

1078.00 and 09-1094.00.  The projects were submitted to KYTC Program 
Management for inclusion into the KY STIP #2014.201 dated 09/09/2016.  This line 
item was also charged to 3802 Transportation Improvement Program (TIP). 

 
• Staff processed Administrative Modification #9 to include project 09-1073.00.  The 

projects were submitted to KYTC Program Management for inclusion into the KY 
STIP #2016.007 dated 10/18/2016.  This line item was also charged to 3802 
Transportation Improvement Program (TIP). 

 
• Staff processed Administrative Modification #10 to include projects within Cabell and 

Wayne counties, WV. The projects were submitted to the WVDOH for inclusion into 
the WV STIP dated 11/01/2016.  This line item was also charged to 3802 
Transportation Improvement Program (TIP). 

 
• Staff processed Administrative Modification #11 to include project 09-9004.00.  The 

projects were submitted to KYTC Program Management for inclusion into the KY 
STIP.  This line item was also charged to 3802 Transportation Improvement Program 
(TIP). 

 
• Staff processed Administrative Modification #12 to include projects within Cabell and 

Wayne counties, WV. The projects were submitted to the WVDOH for inclusion into 
the WV STIP dated 01/21/2017.  This line item was also charged to 3802 
Transportation Improvement Program (TIP). 
 

• Staff processed Administrative Modification #13 to include project 09-401.00 and the 
2018 UPWP work element #380718.  These projects were submitted to KYTC 
Program Management for inclusion into the KY STIP.  This line item was also 
charged to 3802 Transportation Improvement Program (TIP). 
 

• Staff processed Administrative Modification #14 to include a project within Cabell 
County, WV. The project was submitted to the WVDOH for inclusion into the WV 
STIP dated 04/05/2017.  This line item was also charged to 3802 Transportation 
Improvement Program (TIP). 

 
• Staff processed Administrative Modification #15 to include project SAH-STP #5.  This 

project was submitted to KYTC Program Management for inclusion into the KY STIP.  
This line item was also charged to 3802: Transportation Improvement Program (TIP). 

 
• Staff processed Administrative Modification #16 to include projects within Cabell and 

Wayne Counties, WV. The project was submitted to the WVDOH for inclusion into 
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the WV STIP dated 06/06/2017.  This line item was also charged to 3802 
Transportation Improvement Program (TIP). 

 
• Attendance at the KYOVA Policy Committee Meeting, which addressed the KYOVA 

2016 – 2019 TIP Amendment #5.  This KYOVA Policy Committee Meeting was held 
on 09/30/2016.  This line item was also charged to 3802 Transportation Improvement 
Program (TIP). 

 
• Attendance at the KYOVA Policy Committee Meeting, which addressed the KYOVA 

2016 – 2019 TIP Amendment #6.  This KYOVA Policy Committee Meeting was held 
on 12/02/2016.  This line item was also charged to 3802 Transportation Improvement 
Program (TIP). 

 
• Attendance at the KYOVA Policy Committee Meeting, which addressed the KYOVA 

2016 – 2019 TIP Amendment #7.  This KYOVA Policy Committee Meeting was held 
on 02/24/2017.  This line item was also charged to 3802 Transportation Improvement 
Program (TIP). 

 
• Attendance at the KYOVA Policy Committee Meeting, which addressed the KYOVA 

2016 – 2019 TIP Amendment #8.  This KYOVA Policy Committee Meeting was held 
on 04/28/2017.  This line item was also charged to 3802 Transportation Improvement 
Program (TIP). 

 
• Attendance at the KYOVA Policy Committee Meeting, which addressed the KYOVA 

2016 – 2019 TIP Amendment #9.  This KYOVA Special Policy Board Meeting was 
held on 06/27/2017.  This line item was also charged to 3802 Transportation 
Improvement Program (TIP). 

 
2. Update the KYVOA 2040 MTP to integrate the Ashland Area 2040 MTP.  This update 

will revisit the Goals and Objectives from both MTPs.    
 
• Staff completed the first draft of the 2040 Integrated MTP and prepared it for 

distribution at public open house, TAC, and Policy Board Meeting. 
 

• Staff completed the Final 2040 Integrated MTP and prepared it for distribution at 
public open house, TAC, and Policy Board Meeting. 
 

• Staff began review of projects (highway and transit) for the 2040 MTP update and 
requested information from WVDOH, ODOT and KYTC for fiscal constraint 
completion. 
 

• Staff held conference calls with the consultant (KHA) to discuss the integration of the 
2040 MTP.  This conference calls were held on 09/08/2016, 11/09/2016 and 
12/01/2016. 

 
3. Review of federal and state guidance and initiate an information exchange process and 

provide comments as necessary. 
 

4. Identification, evaluation of and coordination of special studies, projects and 
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transportation alternatives that are in the initial stages of the Project Development 
Process and the statewide transportation plan – as needed. 
 
• Participation in a Lawrence County, Ohio project update meeting at the Ironton, Ohio 

Mayor’s Office on 09/19/2016. 
 

• Participation in steering committee meetings for local projects in Huntington, WV.  
The meetings were held in Huntington, WV at the Mayor’s Office on 09/07/2016, 
09/26/2016, 09/30/2016 and 10/27/2016. 

 
• Participation in a Lawrence County, Ohio project update meeting in Chillicothe, Ohio 

at the ODOT, District 9 office on 12/09/2016. 
 
• Staff provided information to WV and KY FHWA Division concerning the 

Transportation Alternatives Program (TAP) activities for FY 2016. 
 

5. Long-range system studies with the use of regional data and resources and technical 
expertise in highway, transit, pedestrian and bikeway planning to analyze specific long-
range transportation needs to assist local governments. 

 
6. Maintenance, creation and/or modification the KYTC Project Identification Forms (PIFs) 

for projects in Boyd and Greenup counties, Kentucky.  This is a Kentucky specific 
activity. 
 

• Staff prepared documentation and handouts for Boyd Greenup Citizens Advisory 
Committee meeting that was held on 03/03/2017 to identify projects to sponsor for the 
KY Strategic Highway Investment Formula for Tomorrow (SHIFT) Process.  10 
Projects were identified to sponsor – based on the guidelines provided by KYTC.  
These SHIFT sponsored projects were entered into the Project Identification Form 
database, which will assist in identifying the next move toward the next phase of 
SHIFT process. 
 

• Participation in the Kentucky “SHIFT” webinar.  This webinar explained the next steps 
for the SHIFT process and was held on 06/08/2017. 

 
7. Activities and products to coordinate and assist with the Highway District Office in the 

development of the District Transportation Plan (DTP).  This is a Kentucky specific 
activity. 
 
• Staff coordinated status of projects with the Flemingsburg Highway District Office to 

include the City of Flatwoods sidewalk project and Boyd County US-60 Project # 09-
403.00. 

 
8. A listing of prioritized projects from the CMP to be incorporated into the long-range 

transportation planning activities and the MTP.  The prioritized list will be funded based 
on need and availability of funds.  Planning for job connectivity when addressing 
congestion management will also be considered. 
 

9. Review and coordination of WVDOT/WVDOH, KYTC and ODOT statewide 
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transportation plans as requested.    
 
• Staff reviewed Kentucky projects in the 2016-2022 Six Year Kentucky Highway Plan 

and reconciled with KYOVA’s current project list.  Staff forwarded information to the 
Flemingsburg HDO where it will be reviewed as KYOVA will coordinate at a later 
date to process amendments and/or administrative modifications to reflect the 
correct data. 
 

10. Utilize, coordinate and establish a process to report KYOVA’s Performance Measures to 
complement the decision-making process with WVDOT/WVDOH, KYTC, ODOT, FHWA 
and FTA when choosing projects for inclusion in the MTP and as it relates to the FAST 
Act. 
 

11. Update, as necessary, the federal aid functional classification system and National 
Highway System, including intermodal connectors.   
 
• Staff provided data to KYTC concerning the Functional Classification designations. 
 

12. Coordination with WVDOT/WVDOH, KYTC and ODOT to identify and coordinate the 
special studies and projects that are in the early steps of project development process. 
 
• Staff submitted a letter to WVDOH Planning Director requesting that WVDOH fund 

two projects from KYOVA’s STBGP funds.  Original and electronic copies were sent 
on 06/22/2017. 

 
13. Continue to work with the freight issues to improve the safety and efficiency of the goods 

movement, through improvement to the intermodal transportation system.   
 
• Attendance and participation in the ODOT Statewide Maritime System Study meeting 

held at KYOVA Office in Huntington, WV on 12/08/2016. 
 

• Attendance and participation in the ODOT Statewide Maritime System Study meeting 
held at the Metropolitan Club in Covington, KY on 01/17/2017. 

 
• Attendance at the National Association of Regional Council (NARC) annual meeting 

and visits with WV Legislation Members on 02/12/2017 through 02/15/2017. This line 
item was also charged to 3808: Surface Transportation Program (STP) Planning and 
3801: Management and Administration. 

 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION:  The revocation of the 1997 
PM 2.5 standard is effective on October 24th. Therefore, KYOVA no longer needs to conduct 
transportation conformity for 2040 MTP and 2018 – 2021 TIP. In addition, KYOVA will be 
transition into a five-year plan update cycle instead of a four-year plan update cycle. KYOVA is 
still eligible to use CMAQ funds. 
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380517: GEOGRAPHIC INFORMATION SYSTEM (GIS) AND SURVEILLANCE 
(FTA BUDGET CODE – 44.25.00)  
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $39,582 $24,541 $15,041 $19,791 $98,955 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $7,706.26 $8,314.50 $6,055.54 $6,867.24 $5,068.54 $5,309.36 $5,776.52 $7,509.33 $8,804.28 $9,576.09 $4,649.30 $4,545.06 

YEAR-TO-DATE 
EXPENDITURE $7,706.26 $16,020.76 $22,076.30 $28,943.54 $34,012.08 $39,321.44 $45,097.96 $52,607.29 $61,411.57 $70,987.66 $75,636.96 $80,182.02 

MONTHLY 
PERCENTAGE 
EXPENDED 

7.79% 8.40% 6.12% 6.94% 5.12% 5.37% 5.84% 7.59% 8.90% 9.68% 4.69% 4.59% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

7.79% 16.19% 22.31% 29.25% 34.37% 39.74% 45.57% 53.16% 62.06% 71.74% 76.44% 81.03% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

8% 9% 6% 7% 5% 5% 6% 8% 9% 9% 5% 5% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

8% 16% 22% 29% 34% 39% 45% 53% 62% 71% 76% 81% 

OVERRUNS  $0 

UNDERRUNS  $18,772.98 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  KYOVA will continue to provide on-going data 
maintenance and technical support to the area by using the GIS for the development and 
display of data used in various transportation planning activities, including, the TIP and MTP, 
Bicycle Projects, Regional Studies, Traffic Flow Map, Freight Analysis, Data Network, Public 
Involvement, Model Development and the Regional Transportation Data Clearinghouse. 
  
Continued enhancement of the methodology for seamless editing of regional highway and 
transit networks and provide ongoing maintenance of existing GIS network editing tools.  New 
GIS applications will also be developed to facilitate the edit checking and analysis of highway, 
transit and travel demand forecasts.  Staff will also add new land use and transportation 
databases to the KYOVA GIS as these new databases become available. 
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The WVDOH & KYOVA continued to compile data to build a Geo-Database system with a 
Linear Referencing System (LRS).  This will include all counties of West Virginia and will start a 
new era of GIS capabilities throughout our region.  These new layers will have all Roadway 
Inventory Log (RIL) data associated within them.  Crash data will be included in future 
databases.  Overall, new techniques and new databases will arise in the near future and will 
upscale and streamline GIS in the KYOVA TMA. 
 
The travel forecast model is currently validated for the base year 2015 in TransCAD, as it will be 
used for future screening tools for congested corridors. KYOVA will develop a routine that 
computes travel speeds and capacities for roadway segments based on methods in the HCM. 
This produces more accurate results than traditional methods that rely on generic look-up 
tables. KYOVA will adapt this application, which already exists in TransCAD; to the new current 
KYOVA model so that more accurate performance measures such as free flow speed and V/C 
ratios can be obtained.  
 
The Huntington Urbanized Area Travel Forecasting Model and the Geographic Information 
System (GIS) were used to compile all the existing and future data to quantify and verify 
datasets in KYOVA's region.  KYOVA will also continue to work with the freight issue to improve 
the safety and efficiency of the goods movement through improvement to the intermodal 
transportation system.  Staff will work with area stakeholders to implement KYOVA Intelligent 
Transportation System (ITS) plan recommendation, which will improve transportation safety and 
efficiency through the use of new communication technologies for more accurate incident 
detection and fast response.   
 
Validation will continue for the base year of 2015 and the future year of 2040 as staff will assist 
KYTC, WVDOT and ODOT to meet the new Federal HPMS Requirements. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  Continued development and/or refinement of GIS databases and maps to 
support transportation planning elements and coordination with West Virginia, Kentucky and 
Ohio GIS sections on the development of regional and statewide GIS datasets; 2.  Compiled, 
up-to-date analysis of socio-economic and data that will support KYOVA travel and land use 
modelling, economic development, Title VI/Environmental Justice activities; 3.  GIS mapping, 
data integration and data presentation support for the Metropolitan Transportation Plan (MTP) 
and the Transportation Improvement Program (TIP) MTP/TIP Amendments and Administrative 
Modifications and for all KYOVA transportation activities to assist local governments, transit 
agencies and the general public; 4.  Up-to-date travel demand model.  Provide traffic model 
results and output products for transportation activities – as needed; 5.  Integration of GIS and 
Travel Demand Model activities; 6.  Review and update of accident, traffic volumes and other 
transportation data into GIS database to correlate with WVDOT/WVDOH, KYTC, and ODOT 
data; 7.  Dissemination of data and information through the KYOVA website; 8.  Traffic model 
output products – as required; 9.  Up-to-date transportation conformity model (air quality) – as 
needed; 10.  Determination of the emission changes from proposed CMAQ projects by using 
appropriate emission estimation tools; 11.  Create and maintain the transit database and 
continue development of the GIS system which includes mapping fixed bus route system for 
transit operators; 12.  Respond to and document requests from local governments, transit 
agencies and businesses for transportation and demographic data; 13.  Up-to-date land-use 
model and processes; 14.  Maintain licensing and technical support for GIS software and 
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equipment; 15.  Interaction with WVDOH, KYTC, ODOT and area stakeholders to implement 
Intelligent Transportation System (ITS) plan recommendations to improve transportation safety 
and security and efficiency through the use of new communication technologies for more 
accurate incident detection and faster response; 16.  Collection and analysis of demographic 
data for the Huntington, WV-KY-OH Urbanized Area and KYOVA’s planning area; 17. 
Evaluation of low-income and minority populations as it relates to public participation and/or 
disproportionately high and adverse impacts relating to transportation activities on the low-
income or minority populations through visual and tabulated outputs; 18.  Updates to the 
modeling networks to include the 2010 Census data; 19.  Information dissemination 
(correspondence, minutes and summaries of meetings, and production of outreach materials) in 
relation to transportation surveillance activities; 20.  Compilation and analysis of freight data and 
the National Truck Network; and 21.  Database that will represent current conditions within the 
region which permits comparison too previous, as well as forecast periods to determine the 
impact of changing development and travel patterns.  
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
  
1. Continued development and/or refinement of GIS databases and maps to support 

transportation planning elements and coordination with West Virginia, Kentucky and Ohio 
GIS sections on the development of regional and statewide GIS datasets. 
 

• Staff improves the base mapping layers and essential data for KYOVA’s use 
(ongoing). 
 

• Attendance at the WVDOH GIS User Day in Charleston, WV on 11/16/2016. 
 
• Attendance in a meeting with the Cabell County Health Department to discuss GIS 

needs.  This meeting was held on 11/17/2016. 
 
• Staff prepared maps for Kentucky PIFs for use at the next Boyd and Greenup 

Citizens Advisory Committee meeting. 
 
• Attendance at the GIS Legislative Day in Charleston, WV on 04/04/2107. 
 
• Attendance at the Lawrence County Legislative Day in Columbus, Ohio on 

05/10/2107. 
 
• Staff mapped the Critical Urban and Rural Freight Corridors for WVDOT. 

 
2. Compiled, up-to-date analysis of socio-economic and data that will support KYOVA travel 

and land use modelling, economic development, Title VI/Environmental Justice activities.   
 
• Staff participated in the annual KY State Data Center Affiliates Meeting on 

08/05/2016.  This line item was also charged to 3852 Short Range Transportation 
Planning - TIP (Kentucky). 
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• Attendance at the Ohio Travel Demand Model User Group Meeting in Columbus, 
Ohio on 06/30/2017. 

 
3. GIS mapping, data integration and data presentation support for the Metropolitan 

Transportation Plan (MTP) and the Transportation Improvement Program (TIP) MTP/TIP 
Amendments and Administrative Modifications and for all KYOVA transportation activities to 
assist local governments, transit agencies and the general public. 
 

• Attendance at a Pictometry Training in Greenup County, KY on 09/28/2016. 
 

• Staff prepared maps and compiled data for the 2040 Integrated MTP. 
 
• Staff prepared bicycle and pedestrian maps for the PATH Project. 
 
• Attendance at the GIS-T Symposium in Phoenix, Arizona on 04/11/2017 through 

04/13/2017. 
 
• Staff has created maps for the 2016 – 2019 TIP, 2018 – 2021 TIP and the 2040 

Integrated MTP, as well as for the amendments for the before mentioned documents. 
 

4. Up-to-date travel demand model.  Provide traffic model results and output products for 
transportation activities – as needed. 

 
• Staff attended TransCAD training in Charleston, WV on 08/02/2016 through 

08/04/2016. 
 

5. Integration of GIS and Travel Demand Model activities. 
 

• Staff prepared for the upcoming KYOVA Model Training in July 2017.  This included 
communication with participants and preparing materials for the Meeting, which will 
be held in Frankfort, Kentucky on 07/13/2017. 

 
6. Review and update of accident, traffic volumes and other transportation data into GIS 

database to correlate with WVDOT/WVDOH, KYTC, and ODOT data. 
 

• Staff completed a LTAP course for GCAT computer training.  This training was held 
in Columbus, Ohio on 08/31/2016. 
 

• Staff collected traffic counts at a test location, which is near the KYOVA office (for 
testing only).  This ensures the equipment that we have is operating correctly. 

 
• Staff collected 5 traffic counts within the City of Huntington that are needed in order to 

complete many tasks concerning bicycle and pedestrian routing pathways, as well as 
future traffic concerns within the City limits.  The count locations were on West 14th 
Street, Virginia Avenue, 1st Street, 10th Street and Saltwell Road. 

 
7. Dissemination of data and information through the KYOVA website. 

 
8. Traffic model output products – as required. 
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9. Up-to-date transportation conformity model (air quality) – as needed. 
 
10. Determination of the emission changes from proposed CMAQ projects by using appropriate 

emission estimation tools. 
 

11. Create and maintain the transit database and continue development of the GIS system 
which includes mapping fixed bus route system for transit operators. 

 
• Staff has created maps showing the TTA routes toward Marshall University.  This 

line item was also charged to 3809 Transit Planning – WV and OH. 
 

• Staff has created maps showing the Lawrence County Transit deviated route maps 
that will start in July 2017. 

 
12. Respond to and document requests from local governments, transit agencies and 

businesses for transportation and demographic data. 
 

• Staff provided data to the City of Huntington for project support. 
 

• Staff prepared maps for use by the Tri-State Transit Authority (TTA). 
 
• Staff prepared maps showing the location of the fixed route bus service in Boyd and 

Greenup counties, KY for use by 5310 transit providers.  This line item is also 
charged to 3811: Section 5310 TMA Transit Administration. 

 
13. Up-to-date land-use model and processes. 

 
14. Maintain licensing and technical support for GIS software and equipment. 

 
15. Interaction with WVDOH, KYTC, ODOT and area stakeholders to implement Intelligent 

Transportation System (ITS) plan recommendations to improve transportation safety and 
security and efficiency through the use of new communication technologies for more 
accurate incident detection and faster response.  

 
• Staff participated in a Hazard Mitigation meeting to discuss transportation and data-

related issues.  This meeting was held at the KYOVA office on 07/19/2016. 
 
• Staff participated in a Watershed Resources Registry meeting to discuss 

transportation and data-related issues.  This meeting was held at the Cabell County 
Library in Huntington, WV on 07/20/2016. 

 
• Staff participated in a Cabell County, WV Homeland Security Meeting on 08/02/2016, 

09/06/2016, 11/01/2016, 02/07/2017, 05/02/2017 and 06/06/2017. 
 
16. Collection and analysis of demographic data for the Huntington, WV-KY-OH Urbanized Area 

and KYOVA’s planning area. 
 

• Staff participated in a local addressing webinar to assist local governments in the 
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2020 Census.  This webinar was held on 04/27/2017. 
 
17. Evaluation of low-income and minority populations as it relates to public participation and/or 

disproportionately high and adverse impacts relating to transportation activities on the low-
income or minority populations through visual and tabulated outputs. 
 

18. Updates to the modeling networks to include the 2010 Census data. 
 

19. Information dissemination (correspondence, minutes and summaries of meetings, and 
production of outreach materials) in relation to transportation surveillance activities. 
 

20. Compilation and analysis of freight data and the National Truck Network. 
 

21. Database that will represent current conditions within the region which permits comparison 
too previous, as well as forecast periods to determine the impact of changing development 
and travel patterns.  

 
• Participation in the ODOT TIMS training through an ODOT webinar on 07/13/2016. 

 
• Participation in a TMIP: Assembling a Metropolitan Transportation Model, from MSA 

to TAZ webinar on 08/10/2016. 
 
• Participation in the FHWA Virtual Roundtable on Traffic Analysis Tools Webinar on 

01/25/2017, 02/01/2017 and 02/15/2017. 
 

DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: The 2012-2016 CTPP 
tabulation will be available in late 2018 or early 2019.  This data will be used for compiling up-to-
date analysis of socio-economic and data that will support travel and land use modelling, 
economic development and Title VI/Environmental Justice activities etc.… 
 
The 2012-2016 CTPP tabulation will include 116 residence-based tables, 55 workplace-based 
tables and 25 home-to-work flow tables. Although this tabulation is smaller than the current 
tabulation it is the result of a huge effort on the part of the transportation community to pare 
down to an acceptable product. The tabulation will still go through standard and special 
disclosure. 
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380617: AIR QUALITY PLANNING AND TRANSPORTATION CONFORMITY 
(FTA BUDGET CODE – 44.23.01) 
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $13,000 $8,060 $4,941 $6,499 $32,500 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $2,020.76 $4,052.35 $2,108.20 $2,301.98 $2,985.35 $1,326.53 $2,775.38 $2,288.94 $1,625.82 $2,172.58 $2,388.99 $2,044.74 

YEAR-TO-DATE 
EXPENDITURE $2,020.76 $6,073.11 $8,181.31 $10,483.29 $13,468.64 $14,795.17 $17,570.55 $19,859.49 $21,485.31 $23,657.89 $26,046.88 $28,091.62 

MONTHLY 
PERCENTAGE 
EXPENDED 

6.22% 12.47% 6.49% 7.08% 9.19% 4.08% 8.54% 7.04% 5.00% 6.68% 7.35% 6.29% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

6.22% 18.69% 25.17% 32.26% 41.44% 45.52% 54.06% 61.11% 66.11% 72.79% 80.14% 86.44% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

6% 13% 6% 7% 9% 4% 9% 7% 5% 6% 8% 6% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

6% 19% 25% 32% 41% 45% 54% 61% 66% 72% 80% 86% 

OVERRUNS  $0 

UNDERRUNS  $4,408.38 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  The KYOVA MPO is situated in the Huntington-Ashland 
airshed that includes for Fine Particulate Matter 2.5, Annual Standard Cabell, Wayne, Putnam, 
and Mason (partial) counties in WV; Boyd, Greenup, and Lawrence (partial) counties in 
Kentucky; and Lawrence, Scioto, Adams (partial), and Gallia (partial) counties in Ohio.  
 
For 8-hr Ozone, the Huntington-Ashland airshed comprises Cabell and Wayne counties in WV 
and Boyd County in Kentucky.    
  
As it stands now, there is nothing KYOVA needs to do in the Huntington Area for transportation 
conformity.  KYOVA will be moving into 2040 Metropolitan Transportation Plan (MTP) 
Integration cycle for Huntington and Ashland and it is the understanding of the agency that no 
conformity demonstration is necessary at this time (only a conformity report).  The 2040 
Integrated MTP along with an update toward a 2018-2021 TIP that must be adopted by 
February 2017 and in place by end of July 2017. 
 
It appears the Huntington area averages based on the ozone ambient air monitoring data for 
averaging years 2013 - 2015 shows the Huntington area is below the new standard and would 
expect this trend through the end of the year.  However, the EPA may require states’ to use 
2014 – 2016 air quality data.  The previous 3-year average “2013 – 2015” ozone averages 
through August 2015 from the various air monitoring station are in compliance with the new 
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standard limits.  That’s certainly good news from the air quality side, but it does say a lot about 
the diminished or upcoming industry in this area 
 
EPA has established the new 8-hour Ozone Standard at 70 ppb.  Currently the Huntington area 
ozone ambient air monitoring data for averaging years 2013 - 2015 shows us below the new 
standard at 65 part per million (ppm) and would expect this trend through the end of the year.  
However, the EPA may require states to use 2014 – 2016 air quality data. 
 
8-hr Ozone: As of April 6, 2015, this area is no longer required to conduct conformity 
determinations for the 1997 8-hour ozone standard.  The standard has been revoked for all 
purposes. This area is in attainment for the 2008 8-hour ozone standard. The TIP is a direct 
subset of the 2040 MTP.  The following dates are when recommendations are made; 
10/01/2015 – A new Ozone standard to .070 ppb; 10/01/2016 – State Air Agency submits 
recommendations; No later than 06/2/17 – EPA issues designations recommendations letter 
(120-day letter). EPA notifies the states and tribes of any modifications to their 
recommendations (120-days later – designations are finalized); 10/01/17 – Final Ozone area 
designations; and 1 year after effective date – conformity is required by those areas that are 
designated nonattainment. 
  
PM2.5: Ohio submitted a maintenance plan and redesignation request for the annual 1997 
PM2.5  standard that included a regional insignificance finding. The maintenance plan was 
approved by the EPA and became effective on October 14, 2011 for the Ohio portion of the WV-
KY-OH tri-state area.  
  
Kentucky submitted a maintenance plan and redesignation request for the annual 1997 
PM2.5  standard that included a regional insignificance finding. The maintenance plan was 
approved by the EPA and became effective on December 26, 2012 for the Kentucky portion of 
the WV-KY-OH tri-state area.  
  
West Virginia submitted a maintenance plan and redesignation request for the annual 1997 
PM2.5  standard that included a regional insignificance finding. The maintenance plan was 
approved by the EPA and became effective on December 28, 2012 for the West Virginia portion 
of the WV-KY-OH tri-state area.  
  
This insignificance finding allows all three states of the nonattainment area to independently 
demonstrate conformity from the other two states. The requirement to demonstrate conformity 
per the requirements 40 CFR 93.109 (f) still applied. Additionally, federally funded projects are 
still subject to project level transportation conformity analysis requirements. However, no 
regional modeling analysis is required as the Huntington-Ashland area is in attainment for the 
24-hour 2006 PM2.5 standard. 
 
October 24, 2016 was the effective date for the revocation of the 1997 PM 2.5 
standard. However, the revocation applied to those areas that are in “attainment with a 
maintenance plan” as the Huntington-Ashland airshed is included. 
   
Transportation Control Measures: There are no Transportation Control Measures for this 
area.   
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REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  Modeled projects for 2018 – 2021 TIP and 2040 MTP to illustrate 
conformity; 2.  Contract with consultant to assist KYOVA with the air quality conformity and 
modeling for the TIP and MTP as needed; 3.  Complete air quality determination on all 
applicable projects meeting the WVSIP and KYSIP Maintenance Plan; 4.  Maintain and monitor 
area air quality “maintenance” designations; 5.  Projects and documents that consider the 
impacts and risks of safety, reliability, effectiveness and sustainability of Climate Change and 
Extreme Weather; 6.  Coordination with each state’s DOTs to identify and consider climate 
change in the planning process; 7.  Promote programs and projects that reduce ground-level 
Ozone and PM2.5 in the Huntington, WV-KY-OH Urbanized Area; 8.  Research energy 
conscious projects, to include transit activities such as a rideshare program that may reduce or 
create no significant difference to the air quality; 9.  Preparation and assistance of CMAQ 
applications and analysis of projects.  Kentucky and West Virginia project applications must be 
submitted through the state process; 10.  Research, identify and evaluate CMAQ projects in the 
Huntington, WV-KY-OH Urbanized Area and process as needed for the CMAQ Program – Ohio 
funds (suballocated through ODOT) and ranking of CMAQ – Kentucky funds as outlined by 
KYTC – Office of Local Programs as requested; and 11.  Participation in public involvement 
activities and meetings to disseminate information to the public to take appropriate action to 
help avert pollution exceedance. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. Modeled projects for 2018 – 2021 TIP and 2040 MTP to illustrate conformity.  
 
• Participation in a conference call regarding the KYOVA Travel Demand Model.  

Within this discussion were project updates for the base, interim and future years for 
the development of the 2018 – 2021 TIP and the new 2040 MTP.  This conference 
call was held at the KYOVA Office with the consultant and KYTC representatives on 
12/13/2016. 

 
2. Contract with consultant to assist KYOVA with the air quality conformity and modeling for 

the TIP and MTP as needed. 
 
• The Updated KYOVA model is complete, as Kimley Horn sent KYOVA the files at the 

end of December 2016.  Currently, Kimley Horn is working on the documentation of 
the model. When the documentation is complete a date will be scheduled for the 
model training workshop.  The training should take place by the end of the fiscal 
year. 
 
Staff discussed with KYTC Representatives about meeting with KYOVA staff before 
the training workshop to help understand the “ins and outs” of the model.  Meeting 
with a KYTC Representative a week before the model training workshop would be 
beneficial to KYOVA Staff.  This line item was also charged to 3805 GIS and 
Surveillance. 

 
3. Complete air quality determination on all applicable projects meeting the WVSIP and 

KYSIP Maintenance Plan. 
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• Participation in a Kentucky Air Quality (AQ) webinar on 10/24/16. 
 

• Participation in the US EPA “Proposed Rule: Implementation of the 2015 National 
Ambient Air Quality Standards for Ozone: Nonattainment area classifications and 
state implementation plan requirements” webinar on 12/07/2016. 

 
4. Maintain and monitor area air quality “maintenance” designations. 

 
5. Projects and documents that consider the impacts and risks of safety, reliability, 

effectiveness and sustainability of Climate Change and Extreme Weather. 
 

6. Coordination with each state’s DOTs to identify and consider climate change in the 
planning process. 
 

7. Promote programs and projects that reduce ground-level Ozone and PM2.5 in the 
Huntington, WV-KY-OH Urbanized Area. 
 

8. Research energy conscious projects, to include transit activities such as a rideshare 
program that may reduce or create no significant difference to the air quality. 
 
• Participation in a rideshare, technology and TDM in University settings webinar on 

09/08/2016. 
 

• Participation in EPA's Travel Efficiency Assessment Method: Evaluating the 
Potential to Reduce Emissions in Three Case Study Areas Webinar.  This webinar 
provided an overview of the TEAM analytical process, the travel efficiency 
strategies each agency considered, and their potential emission reductions.  The 
webinar was held on 10/20/2016. 

 
9. Preparation and assistance of CMAQ applications and analysis of projects.  Kentucky 

and West Virginia project applications must be submitted through the state process.  
 

10. Research, identify and evaluate CMAQ projects in the Huntington, WV-KY-OH 
Urbanized Area and process as needed for the CMAQ Program – Ohio funds 
(suballocated through ODOT) and ranking of CMAQ – Kentucky funds as outlined by 
KYTC – Office of Local Programs as requested.    
 
• Staff updated the CMAQ-OH application for round 3; it was posted on the KYOVA 

website. 
 

• Staff is working toward CMAQ eligibility for Lawrence County Transit for a new 
startup service for 5 years, and evaluating potential projects for CMAQ funding. 

 
• Staff prepared the Lawrence County Transit CMAQ MOU and forwarded it for 

signatures. 
 

11. Participation in public involvement activities and meetings to disseminate information to 
the public to take appropriate action to help avert pollution exceedance. 
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• Staff participated in an Air Quality presentation by the WVDEP on 09/20/2016 at the 
WV Planning Conference concerning the new 2016 8-hour Ozone and the PM 2.5 
standards. 
 

• Staff participated in a Kentucky air quality conference call on 02/09/2017. 
 
• Staff participated in an AMPO air quality workgroup conference calls on 02/03/2017 

and 02/23/2017. 
 
• Staff participated in an AMPO Technical Committee meeting conference call on 

04/20/2017. 
 
• Staff participated in an AMPO Proposal Evaluation Committee meeting conference 

call on 05/23/2017 and 06/22/2017. 
 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION:  The U.S. Environmental 
Protection Agency (EPA) is proposing requirements for implementing a strengthened 2015 
ozone NAAQS (the ‘‘2015 ozone NAAQS’’) that were promulgated on October 1, 2015. 
 
The proposed rule contains three main components: 
 

• Nonattainment area classification thresholds and the timing of attainment dates for each 
nonattainment area classification for the 2015 ozone NAAQS. 

• Options to revoke the 2008 ozone NAAQS and, where applicable, provide anti-
backsliding requirements to help smooth the transition between the two standards for 
nonattainment areas. 

• SIP requirements for states with nonattainment areas and states in an ozone transport 
region under the 2015 ozone NAAQS. 

 
The 60-day comment period will end on January 17, 2017, further information will available at 
that time or shortly after.  
 
Also, the Volkswagen Clean Air Act (CAA) Civil Settlement directed that VW pay a $1.45 Billion 
as a civil penalty for violating the CAA.  All 50 States, including Puerto Rico, Washington D.C., 
and the tribes may elect to become beneficiaries. 
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380717: PROACTIVE PUBLIC PARTICIPATION AND OUTREACH 
(FTA BUDGET CODE – 44.26.10)                    
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $20,400 $12,648 $7,753 $10,199 $51,000 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $1,174.71 $2,291.90 $3,290.27 $3,403.89 $2,311.49 $2,202.14 $1,337.66 $2,447.75 $3,282.94 $2,385.41 $2,270.66 $3,262.89 

YEAR-TO-DATE 
EXPENDITURE $1,174.71 $3,466.61 $6,756.88 $10,160.77 $12,472.26 $14,674.40 $16,012.06 $18,459.81 $21,742.75 $24,128.16 $26,398.82 $29,661.71 

MONTHLY 
PERCENTAGE 
EXPENDED 

2.30% 4.49% 6.45% 6.67% 4.53% 4.32% 2.62% 4.80% 6.44% 4.68% 4.46% 6.4% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

2.30% 6.80% 13.25% 19.92% 24.46% 28.77% 31.40% 36.20% 42.63% 47.31% 51.76% 58.16% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

2% 5% 6% 6% 5% 4% 3% 5% 6% 5% 4% 7% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

2% 7% 13% 19% 24% 28% 31% 36% 42% 47% 51% 58% 

OVERRUNS  $0 

UNDERRUNS  $21,338.29 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS: In accordance with Federal Regulation 23 CFR, Part 
450, a 45-day review period has been established for the Participation Plan. KYOVA’s 
Participation Plan (PP) for the Huntington, WV-KY-OH Urbanized Area has been completed and 
open for receiving comments for amendments to the MTP and the TIP.  
 
KYOVA’s Participation Process will continue with current and future activities. Input and 
comments will be gathered from the public, including bicyclists, pedestrians and those with 
disabilities to identify how these comments can be useful in future transportation planning. 
 
KYOVA and Facebook websites are the agency's latest and perhaps most technical approach 
to promote public involvement.  Visitors to the website can view pages concerning the mission, 
organization and role of KYOVA in the area of transportation planning.  Visitors may view other 
information concerning transportation, such as the CMP, TIP and the MTP.  Using material 
prepared by KYOVA, the staff has created the layout and design of the website.  The KYOVA 
staff is responsible for maintaining the accuracy of information on the site.  The link to KYOVA’s 
website is www.kyovaipc.org. 
 
KYOVA's visualization techniques are more frequently incorporated, not only in the public 
involvement stage, but at all stages of design, because of the parallel processes.  This is 

http://www.kyovaipc.org/
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accomplished with GIS based material maps, posters, power point presentations and other 
visual aids to help with all citizen activities.  
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1. A comprehensive, coordinated and continuous participation process that 
provides complete and user-friendly information, timely public notices, full public access to key 
decisions and satisfactorily addresses all Environmental Justice (EJ) and Title VI issues; 2.  Up-
to-date Participation Plan and evaluation of the effectiveness for citizen engagement in 
disadvantaged areas; 3.  MTP, TIP, Coordinated Plan, etc., revisions and/or required public 
notices published in the newspaper of the largest circulation in the Huntington, WV-KY-OH 
Urbanized Area for TIP/MTP/PP and other required activities; 4.  Maintain a database of 
stakeholders including neighborhood/civic organizations and committed advocacy groups for 
general outreach about KYOVA activities and for input as to how best to reach their 
constituencies; 5.  Review Title VI/EJ Plan to ensure requirements are fulfilled as set forth in the 
FAST Act and update if necessary; 6.  Documentation of funding spent in the Title VI and EJ 
communities through visualization techniques and report format; 7.  Review of and any action 
required to address Title VI/EJ Complaints; 8.  Handouts, newsletters and other publications for 
distribution to the general public, transportation committees, local officials, etc., as needed; 9.  
Sponsor public workshops and meetings to distribute and discuss the transportation planning 
process and/or project specific activities.  This includes the expenses of hosting workshops and 
meetings both at KYOVA and outside the office to accommodate for space to encourage 
KYOVA committee and the community’s participation; 10.  Inclusion of planning activities for 
access to essential services, including multi-modal transportation connectivity gap analysis and 
plan to address identified gaps (Ladders of Opportunity); 11.  Social media account oversight 
(Facebook, Twitter, etc.) to include public notices on KYOVA website, posting of Participation 
Plan, Coordinated Plan, TIP, MTP, amendments, administrative modifications, meeting notices, 
etc.; 12.  Facilitate public discussion and provide for coordinated development to Plans and 
projects; 13.  Visualization techniques that incorporate public presentations, technology, GIS, 
animation and image composition into the transportation planning process; 14.  Facilitate public 
outreach and stakeholders activities; 15.  Local official and community-at-large project 
consultation; and 16.  Provide technical assistance for webpage design and social media 
development to the West Virginia Association of MPOs.  KYOVA will continue to utilize the 
website as a forum for information, education, and solicitation of public input. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. A comprehensive, coordinated and continuous participation process that provides 
complete and user-friendly information, timely public notices, full public access to key 
decisions and satisfactorily addresses all Environmental Justice (EJ) and Title VI issues. 
 

2. Up-to-date Participation Plan and evaluation of the effectiveness for citizen engagement 
in disadvantaged areas. 
 

3. MTP, TIP, Coordinated Plan, etc., revisions and/or required public notices published in 
the newspaper of the largest circulation in the Huntington, WV-KY-OH Urbanized Area 
for TIP/MTP/PP and other required activities. 
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• Staff updated the 2016 – 2019 TIP project tables and funding tables to reflect current 
TIP Amendments and Administrative Modifications for system performance.  Also 
these amendments and modifications will be uploaded onto the KYOVA website to 
satisfy public involvement procedures. This line item was also charged to 3802 
Transportation Improvement Program (TIP). 
 

• Staff prepared public outreach advertisements and materials for the 2018 – 2021 TIP 
and the KYOVA 2040 Integrated MTP and posted them to the KYOVA website. 
 

• Staff placed a Section 5310 public comment notice in the Herald Dispatch for 15-day 
review period of submitted applications to begin 11/21/2016. 

 
• Staff prepared public outreach advertisements and materials for the KYOVA 

Coordinated Transportation Plan Amendment #5 and posted them to the KYOVA 
website. 

 
• Staff held a public open house for the KYOVA Coordinated Transportation Plan 

Amendment #5 at the KYOVA office on 02/16/2017. 
 
• Staff prepared and participated in public workshops for the 2018 -2021 TIP and the 

2040 Integrated MTP in Huntington, WV on 03/27/2017, in Ironton, OH on 
03/28/2017 and Ashland, KY on 03/28/2017.  This line item was also charged to 
3802 Transportation Improvement Program (TIP) and 3804 Metropolitan 
Transportation Planning (MTP). 
 

4. Maintain a database of stakeholders including neighborhood/civic organizations and 
committed advocacy groups for general outreach about KYOVA activities and for input 
as to how best to reach their constituencies.  
 

5. Review Title VI/EJ Plan to ensure requirements are fulfilled as set forth in the FAST Act 
and update if necessary. 
 

6. Documentation of funding spent in the Title VI and EJ communities through visualization 
techniques and report format. 
 
• Participation in an EJSCREEN 2016 Public Release Webinar on 07/11/2016. 

 
• Participation in an EJ Tools Peer Network Final Report Summary webinar on 

09/14/2016. 
 
• Participation in a FHWA (Ohio Division) Title VI workshop at the Ohio DOT Central 

Office in Columbus, Ohio on 12/07/2016. 
 

7. Review of and any action required to address Title VI/EJ Complaints. 
 

8. Handouts, newsletters and other publications for distribution to the general public, 
transportation committees, local officials, etc., as needed. 
 
• Staff produced the e-newsletter that was sent out to KYOVA members and the list 
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serve, as well as the e-newsletter being posted on KYOVA’s website. 
 

9. Sponsor public workshops and meetings to distribute and discuss the transportation 
planning process and/or project specific activities.  This includes the expenses of hosting 
workshops and meetings both at KYOVA and outside the office to accommodate for 
space to encourage KYOVA committee and the community’s participation. 
 

10. Inclusion of planning activities for access to essential services, including multi-modal 
transportation connectivity gap analysis and plan to address identified gaps (Ladders of 
Opportunity) 
 

11. Social media account oversight (Facebook, Twitter, etc.) to include public notices on 
KYOVA website, posting of Participation Plan, Coordinated Plan, TIP, MTP, 
amendments, administrative modifications, meeting notices, etc. 

 
• Staff sent KY Committee members information regarding the TIP Administrative 

Modification #9 (Greenup County Project # 09-1073.00). 
 

12. Facilitate public discussion and provide for coordinated development to Plans and 
projects. 
 

13. Visualization techniques that incorporate public presentations, technology, GIS, 
animation and image composition into the transportation planning process. 
 

14. Facilitate public outreach and stakeholder activities. 
 

15. Local official and community-at-large project consultation. 
 
• Attendance at an WVDOH informational public workshop for potential improvements 

to Hal Greer Boulevard at Columbia Avenue and 13th Avenue.  This workshop was 
held at the A. D. Lewis Center in the Multi-Purpose Room at 1450 A. D. Lewis 
Avenue in Huntington, WV on 10/04/2016. 

 
16. Provide technical assistance for webpage design and social media development to the 

West Virginia Association of MPOs.  KYOVA will continue to utilize the website as a 
forum for information, education, and solicitation of public input. 

 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: None 
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380817:   SURFACE TRANSPORTATION PROGRAM (STP) PLANNING 
 (FUNDING OBTAINED FROM KYOVA’S STP SUB-ALLOCATION) 
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $25,807 $16,000 $9,806 $12,903 $64,518 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $5,743.54 $4,486.81 $3,477.65 $2,696.92 $4,339.00 $3,082.14 $7,416.17 $5,881.69 $4,794.46 $4,100.69 $4,849.43 $4,874.18 

YEAR-TO-DATE 
EXPENDITURE $5,743.54 $10,230.35 $13,708.00 $16,404.92 $20,743.92 $23,826.06 $31,242.23 $37,123.92 $41,918.38 $46,019.07 $50,868.50 $55,742.68 

MONTHLY 
PERCENTAGE 
EXPENDED 

8.90% 6.95% 5.39% 4.18% 6.73% 4.78% 11.49% 9.12% 7.43% 6.36% 7.52% 7.55% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

8.90% 15.86% 21.25% 25.43% 32.15% 36.93% 48.42% 57.54% 64.97% 71.33% 78.84% 86.40% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

9% 
 
7% 
 

5% 4% 7% 4% 12% 9% 7% 7% 8% 7% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

9% 16% 21% 25% 32% 36% 48% 57% 64% 71% 79% 86% 

OVERRUNS  $0 

UNDERRUNS  $8,775.32 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  KYOVA is responsible for selecting and programing 
projects funding through the annual allocation of suballocated Surface Transportation Block 
Grant (STBG) and Transportation Alternatives (TA) funds; therefore, KYOVA developed an 
STBG application process which ranks projects based on predetermined criteria.   Program 
funding for STBG must be federally eligible.  To ensure the projects meet eligibility KYOVA will 
solicit local input into the metropolitan planning process, facilitate communication between local 
governments, state and federal agencies and establish the priorities for the local STBG and 
implement the program of projects. 
 
KYOVA has worked closely with the WVDOH, KYTC and ODOT to secure funding for the 
STP/TAP applicants concerning the programming of funds for Round 1 and 2 TAP and STP 
projects.  KYOVA will be working toward round 3 and 4 for the suballocated funds during the 
fiscal year of 2017. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  A well-developed metropolitan transportation program where KYOVA 
serves as the primary link between local governments, the state and federal agencies; 2.  An 
identified and ranked listing of projects along with potential funding sources for all modes of 
transportation which will be integrated into future planning documents; 3.  Database, studies 
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and/or reports that will help identify and/or advance previously identified transportation projects; 
4.  Regional coordination with all modes of transportation – highway, transit, bicycle, pedestrian, 
etc.; 5.  Development and maintenance of the KYOVA Surface Transportation Block Grant 
Program (STBG)  which includes the transportation set-aside of the STBG federal aid highway 
flexible funding program applications; 6.  Evaluation and modification of the application process 
for the Surface Transportation Block Grant which includes the transportation set-aside of the 
STBG. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. A well-developed metropolitan transportation program where KYOVA serves as the 
primary link between local governments, the state and federal agencies. 

 
• Staff provided assistance to applicants for the STBG program. 

 
• Staff contacted the City of Ashland and discussed the possibility of using STBG 

funds to assist with future planned transportation facilities. 
 

2. An identified and ranked listing of projects along with potential funding sources for all 
modes of transportation which will be integrated into future planning documents. 
 

3. Database, studies and/or reports that will help identify and/or advance previously 
identified transportation projects. 
 
• Participation in the consultant selection process for Heritage Farm Access Road 

Study on 09/22/2016 and 04/27/2017. 
 

• Participation in a discussion and field review with the City of Huntington for the 
previously applied project.  This field review was held on 04/26/2017. 

 
• Staff provided vehicle accident data to consultant for Heritage Farm Access Road 

Study. 
 

4. Regional coordination with all modes of transportation – highway, transit, bicycle, 
pedestrian, etc.  
 
• Staff coordinated information for the City of Flatwoods concerning their Round 2 STP 

application to construct sidewalks along Powell Lane. 
 

• Attendance at the Marathon Ashland Petroleum Citizens Advisory Group meeting on 
08/01/2016, 09/12/2016, 12/05/2016, 02/06/2017 and 06/05/2017. 

 
• Staff held a public workshop for the suballocated 5310 funds on 09/01/2016. 
 
• Staff met with TTA and City of Milton representatives concerning bus shelters and 

routes within city limits of Milton and along US-60.  This meeting was held in Milton, 
WV on 01/26/2017. 
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• Attendance at the National Association of Regional Council (NARC) annual meeting 

and visits with WV Legislation Members on 02/12/2017 through 02/15/2017. This line 
item was also charge to 3801: Management and Administration and 3804: 
Metropolitan Transportation Planning. 
 

• Staff conducted a Doodle Poll and sent a save the date for next Joint MOU meeting to 
be held on 07/11/2017.  This line item was also shared with 3812: KYOVA / RIC Joint 
TMA Coordination. 

 
5. Development and maintenance of the KYOVA Surface Transportation Block Grant 

Program (STBGP) which includes the transportation set-aside of the STBGP federal aid 
highway flexible funding program applications. 

 
• Staff provided information and assistance to the City of Huntington concerning their 

TAP project from Round 1. 
 

• Staff coordinated with the City of Worthington, KY and KYTC Office of Special 
Programs concerning their Safe Routes to School Project. 

 
• Staff coordinated and aided KYTC – Flemingsburg Highway District Office 

concerning the Russell, KY Safe Routes to School Project. 
 

• Staff met with City of Russell, project consultant and Flemingsburg HDO to review 
project scope and preliminary plans and began receiving final applications for the 
STBG and STBG Set aside program for Round 3.  This meeting was held in Russell, 
KY on 10/24/2016. 
 

• Staff met with City of Huntington and project consultant to review project scope and 
preliminary plans and began receiving final applications for the PATH project (within 
Kinetic Park) for Round 4.  These meetings were held on 11/01/2016, 11/15/2016 
and 01/25/2017 in Huntington, WV. 

 
• Staff assisted the City of Huntington with the FLAP application and update of the 

PATH Masterplan priorities. 
 
• Attendance at City of Russell, KY City Council Meetings to provide information on the 

Safe Routes to School project.  These council meeting were on 11/10/2016 and 
11/28/2016. 

 
• Staff worked with FHWA-KY and KYTC for eligibility determination for STBG 

Program application from Boyd County for the Rush Off Road Project and 
determined it eligible for the program. 

 
• Staff worked closely with WVDOH Staff to understand the TAP needs of each 

agency and how it may be applicable to KYOVA.   
 

6. Evaluation and modification of the application process for the Surface Transportation 
Block Grant Program which includes the transportation set-aside of the STBGP. 
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• Staff finalized the Round 3 STBG, STBG Set-aside and CMAQ-OH application cycle 

and information packet. 
 

• Staff updated Round 4 of the STBG and CMAQ-OH intent to apply forms and 
applications. 

 
• Staff prepared handouts and a presentation for Round 4 STBG application cycle 

applicant meeting that was held on 03/03/2017.   
 
• Staff processed the Round 4 STBG and TAP applications and prepared them for 

approval at July Policy Committee Meeting. 
 

DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION:  None 
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380917: TRANSIT PLANNING - WEST VIRGINIA AND OHIO 
MANAGEMENT AND OPERATIONS AND SUPPORT TRANSIT CAPITAL INVESTMENT DECISIONS THROUGH EFFECTIVE 
SYSTEMS PLANNING 
(FTA BUDGET CODE – 44.26.13) 
 

 
FUNDING 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
FTA - KYTC 

 
SOURCES 
*FHWA/FTA-ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $36,439 $0 $15,548 $12,998 $64,985 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $4,396.51 $4,844.70 $5,236.27 $5,160.30 $6,677.84 $3,443.81 $4,695.36 $5,853.94 $3,340.26 $5,416.54 $5,778.99 $5,730.91 

YEAR-TO-DATE 
EXPENDITURE $4,396.51 $9,241.21 $14,477.48 $19,637.78 $26,315.62 $29,759.43 $34,454.79 $40,308.73 $43,648.99 $49,065.53 $54,824.52 $60,555.43 

MONTHLY 
PERCENTAGE 
EXPENDED 

6.77% 7.46% 8.06% 7.94% 10.28% 5.30% 7.23% 9.01% 5.14% 8.34% 8.89% 8.82% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

6.77% 14.22% 22.28% 30.22% 40.49% 45.79% 53.02% 62.03% 67.17% 75.50% 84.36% 93.18% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

7% 7% 8% 8% 10% 5% 8% 9% 5% 8% 9% 9% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

7% 14% 22% 30% 40% 45% 53% 62% 67% 75% 84% 93% 

OVERRUNS  $0 

UNDERRUNS  $4,429.57 

*FHWA / FTA ALLOCATED COMBINED FUNDS FOR WV AND OHIO 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS: To provide on-going transit planning support and 
assistance to the various federally funded committees, boards and officials of the Tri-State 
Transit Authority (TTA), Lawrence County Transit (LCT) and other transit service providers and 
decision-makers. Continue coordination and development of performance measures for the 
transit activities with WVDOT/WVDOH and ODOT that is consistent with the FAST Act. 
 
KYOVA has worked with Marshall University Council President and Tri State Transit Authority to 
extend transit service to the campus for students.  Staff completed the new split letter to reflect 
adjusted funding amounts between Tri-State Transit Authority, Ashland Bus System and 
Lawrence County Transit. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  Collect and maintain database/file of the TTA and LCT transit routes, 
stops and schedules, as provided by the transit agencies – data to be used to produce summary 
of reports for products such as system wide data, bus stop location GIS maps, comparisons 
based on the inclusion of past on-board survey data and project prioritization; 2.  Place an 
emphasis on compliance with FTA guidelines and promoting transit connectivity and safety; 3.  
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Agency MOUs regarding Sections 5310, 5307 and 5339; 4.  Provide on-going transit planning 
support and assistance to the various federally funded committees, boards and officials of the 
Tri-State Transit Authority (TTA), Lawrence County Transit (LCT) and other transit service 
providers and decision-makers (Regional Models of Cooperation); and 5.  Established 
Performance Measures and resulting performance targets related to transit asset management 
and transit safety that are consistent with the FAST Act.   
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. Collect and maintain database/file of the TTA and LCT transit routes, stops and 
schedules, as provided by the transit agencies – data to be used to produce summary of 
reports for products such as system wide data, bus stop location GIS maps, 
comparisons based on the inclusion of past on-board survey data and project 
prioritization. 
 
• Staff researched other elements of FAST Act including State of Good Repair, Transit 

Safety and Transit Asset Management (Ongoing). 
 

• Staff researched asset management software information and sent it to TTA in 
anticipation of monitoring of performance measures. 

 
• Staff attended a public meeting for the unveiling of TTA’s Marshall University 

circulator bus on 09/09/2016.  This line item was also charged to 3807 Proactive 
Public Participation and Outreach. 

 
2. Place an emphasis on compliance with FTA guidelines and promoting transit 

connectivity and safety. 
 

3. Agency MOUs regarding Sections 5310, 5307 and 5339.  
 

• Staff completed a MOU for Lawrence County Transit (LCT) and KYOVA for 
administrative funds for CMAQ project that will begin in FY 2018. 

 
4. Provide on-going transit planning support and assistance to the various federally funded 

committees, boards and officials of the Tri-State Transit Authority (TTA), Lawrence 
County Transit (LCT) and other transit service providers and decision-makers (Regional 
Models of Cooperation). 
 

• Staff held the Transit Providers Meetings and prepared all materials and handouts.  
These meetings were held on 08/25/2016, 11/15/2016, 11/29/2016, 12/01/2016, 
01/05/2017 and 05/04/2017.  This line item was also charged to 3851 Program 
Management and Administration (FTA) Kentucky. 

 
• Participation in Consultant Interviews for the Tri-State Transit Authority Expansion 

Study at the KYOVA Office on 10/11/2016. 
 

• Staff participated in numerous conference calls to assist the 3 Transit agencies with 
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the Coordinated Plan, Amendments and/or Modifications to the TIP/MTP, TTA 
Expansion study, etc. 

 
• Staff completed and amended the FTA split letter for Region 3 & 5 to transfer funds 

from LCT to TTA for continued operation of the Commuter Express Service until June 
30th, 2016.   

 
• Attendance and completion of the NTI Transit Service Planning Course that were held 

on 02/01/2017 through 02/04/2017.  This line item was shared with 3811: Section 
5310 TMA Transit Administration and 3851: Kentucky Section 5303 – Program 
Management and Administration. 

 
• Attendance at 5310 Workshops in Charleston, WV on 02/27/2017 and 05/25/2017. 
 

• Attendance at the 2017 Annual Ohio Public Transit Association (OPTA) conference in 
Columbus, Ohio on 04/17/2017 through 04/19/2017. 

 
5. Established Performance Measures and resulting performance targets related to transit 

asset management and transit safety that are consistent with the FAST Act.   
 

• Attendance at a Transit Asset Management (TAM) webinar on 08/25/2016. 
 

• Staff coordinated activities and identification of data and information to complete 
required Transit Asset Performance Targets.  This line item was also shared with 
3853 – Kentucky 5303 – Other Kentucky Transit Activities. 

 
• Attendance at an ODOT Transit Asset Management Plan workshop in Columbus, 

Ohio on 06/26/2017. This line item was also shared with 3853 – Kentucky 5303 – 
Other Kentucky Transit Activities. 

 
• Staff coordinated with the WV Division of Transit concerning the Transit Asset 

Management Performance/Targets and the TAM Plan. 
 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION:  Transit grant awards are 
based on what is written in the application in reference to needs, and what needs are listed in 
the UPWP. Then based on a population formula, the amount of money available is determined. 
It is suggested that a 5% increase over last year’s funding is feasible, but some MPOs having 
not spent what they are currently receiving. FFY 2016’s apportionment was $708,096 M; a 7/12 
apportionment is all that is currently available for FFY 2017. FTA’s website shows the 
apportionment tables, both current and archived: www.transit.dot.gov/funding/apportionments.  
This year’s contracts were delayed due in part to the new FTA Grant Award System. Contracts 
require an FTA supplied number prior to grants being completed and those numbers were 
delayed. Additionally, several MPOs don’t send final billing until December which makes it hard 
to determine how much money is available to divvy out until the last minute. 
 
 
 
 
 

file://engserver/data/GIS%20(H)/Saleem%20Data/Saleem_Data/Progress/FY%202017/www.transit.dot.gov/funding/apportionments
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381017: HUMAN SERVICE TRANSPORTATION COORDINATION PLANNING 
 (FTA BUDGET CODE – 44.24.14)                 
 

 
FUNDING 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
FTA - KYTC 

 
SOURCES 
*FHWA/FTA-ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $22,431 $0 $9,570 $7,999 $40,000 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $2,448.89 $3,343.25 $2,668.83 $2,610.29 $2,777.36 $1,504.65 $1,675.15 $2,942.12 $1,928.94 $4,137.39 $4,834.39 $3,597.07 

YEAR-TO-DATE 
EXPENDITURE $2,448.89 $5,792.14 $8,460.97 $11,071.26 $13,848.62 $15,353.27 $17,028.42 $19,970.54 $21,899.48 $26,036.87 $30,871.26 $34,468.33 

MONTHLY 
PERCENTAGE 
EXPENDED 

6.12% 8.36% 6.67% 6.53% 6.94% 3.76% 4.19% 7.36% 4.82% 10.34% 12.09% 8.99% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

6.12% 14.48% 21.15% 27.68% 34.62% 38.38% 42.57% 49.93% 54.75% 65.09% 77.18% 86.17% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

6% 9% 6% 6% 7% 4% 4% 7% 5% 11% 12% 9% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

6% 15% 21% 27% 34% 38% 42% 49% 54% 65% 77% 86% 

OVERRUNS  $0 

UNDERRUNS  $5,531.67 

*FHWA / FTA ALLOCATED COMBINED FUNDS FOR WV AND OHIO 

 
PROGRESS REPORT 
  
BEGINNING FISCAL YEAR STATUS:  Updating and maintaining on an as needed basis, the 
KYOVA Interstate Planning Commission (Huntington, WV-KY-OH Urbanized Area) Human 
Services Coordination Transportation Plan which includes prioritized projects for seniors, 
individuals with disabilities (Section 5310) and individuals with lower incomes.  Also to continue 
to provide oversight to a competitive process for Section 5310 Program funds. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  Current and up to date Coordinated Public Transit-Human Services 
Transportation Plan to include monitoring and amending; 2.  Maintain data and provide 
assistance for transit mode planning and work with transit entities, human service agencies, 
private providers, and local communities to track transit investments, policies, programs and 
facilities to improve mobility; 3.  Documentation of the review guidance/information exchange; 4.  
Formation and maintenance of a Coordinated Public Transit-Human Services Transportation 
Plan committee which will serve as the Specialized Transportation Advisory Committee and any 
sub committees to facilitate the coordination activities; 5.  Planning assistance to transit 
agencies; 6.  Integration with bicycle and pedestrian planning to achieve better intermodal 
connectivity; 7.  Track agreements and funding in the region by working with relevant parties to 
ensure agreements and funding terms are met; and 8.  Monitor and implement emerging 
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performance measures and asset management as outlined in the FAST Act, and the previous 
transportation legislation. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. Current and up to date Coordinated Public Transit-Human Services Transportation Plan 
to include monitoring and amending. 
 
• Staff worked with human service transportation coordination subcommittee which 

includes representatives from human service agencies, transportation agencies, 
private providers and people with disabilities. 
 

• Staff held a Section 5310 workshop for the application - Round 3.  Staff prepared all 
the handouts and documents for the workshop, which was held at the KYOVA office 
on 08/02/2016.  This line item was also charged to 3811 Section 5310 TMA Transit 
Administration and 3853 Kentucky 5303 – Other Kentucky Transit Activities. 

 
• Staff prepared amendment #4 of the Coordinated Public Transit-Human Services 

Transportation Plan which included a newspaper notice, mail out to interested 
parties, inclusion on the KYOVA website, updated document to include the new 
providers.  This line item was also shared with 3853 Other Kentucky Transit 
Activities. 

 
• Staff prepared amendment #5 of the Coordinated Public Transit-Human Services 

Transportation Plan which included a newspaper notice, mail out to interested 
parties, inclusion on the KYOVA website, updated document to include the new 
providers.  This line item was also shared with 3853 Other Kentucky Transit 
Activities. 

 
• Staff assisted agencies with information for inclusion into the Coordinated Plan. 
 
• Staff conferred with ODOT Division of Transit as to the needs of updating the 

Coordinated Plan and applied for funding through their special transit funds.   
 
• Participation in a Part 1 – Coordinated Plan with ODOT webinar on 06/15/2017. 
 

2. Maintain data and provide assistance for transit mode planning and work with transit 
entities, human service agencies, private providers, and local communities to track 
transit investments, policies, programs and facilities to improve mobility. 

 
3. Documentation of the review guidance/information exchange. 

 
• Staff provided assistance and coordination between Round 2 5310 recipient and the 

Tri-State Transit Authority. 
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4. Formation and maintenance of a Coordinated Public Transit-Human Services 
Transportation Plan committee which will serve as the Specialized Transportation 
Advisory Committee and any sub committees to facilitate the coordination activities. 
 
• Attendance at the River Cities Council for Persons with Disabilities monthly meeting 

on 07/07/2016. 
 

5. Planning assistance to transit agencies. 
 
• Staff worked with potential providers for inclusion in the Coordinated Public Transit-

Human Services Transportation Plan (ongoing). 
 

• Staff coordinated and facilitated a meeting between FIVCO, Greenup County Fiscal 
Court, NKCCA, and KYOVA to discuss options for transit within the Urbanized Area 
that are not within the service area of the Ashland Bus System or any rural 
transportation providers.  This meeting was held on 03/07/2017.  The meeting 
outcome produced a clearer understanding of needs in the region.  An interactive 
map was produced based on the discussion and was distributed to all parties in 
attendance.  The map indicated the urbanized boundary and whether an address 
was located within or outside the urbanized area.  Staff contacted NKCAA and 
walked them through how the tool would work.  This line item was shared with 3853 
Kentucky 5303 – Other Kentucky Transit Activities. 

 
6. Integration with bicycle and pedestrian planning to achieve better intermodal 

connectivity. 
 

7. Track agreements and funding in the region by working with relevant parties to ensure 
agreements and funding terms are met. 

 
8. Monitor and implement emerging performance measures and asset management as 

outlined in the FAST Act, and the previous transportation legislation 
 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: None 
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3811117:  TMA FTA SECTION 5310 PROGRAM ADMINISTRATION (KYOVA PORTION SHARED WITH TTA) 
WAYNE AND CABELL COUNTIES, WV; BOYD AND GREENUP COUNTIES, KENTUCKY; LAWRENCE COUNTY, OHIO 
(FTA BUDGET CODE: 11.80 00) 
 

 
FUNDING 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
FTA - KYTC 

 
SOURCES 
*FHWA/FTA-ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $11,500 $0 $0 $0 $11,500 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $1,614.06 $1,038.56 $910.29 $1,082.89 $354.81 $396.86 $457.62 $22.79 $1,238.40 $1,021.88 $1,517.25 $1,698.35 

YEAR-TO-DATE 
EXPENDITURE $1,614.06 $2,652.62 $3,562.91 $4,645.80 $5,000.61 $5,397.47 $5,855.09 $5,877.88 $7,116.28 $8,138.16 $9,655.41 $11,353.76 

MONTHLY 
PERCENTAGE 
EXPENDED 

14.04% 9.03% 7.92% 9.42% 3.09% 3.45% 3.98% 0.20% 10.77% 8.89% 13.19% 14.77% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

14.04% 23.07% 30.98% 40.40% 43.38% 46.93% 50.91% 51.11% 61.88% 70.77% 83.96% 98.73% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

14% 9% 7% 10% 3% 3% 4% 1% 10% 9% 13% 15% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

14% 23% 30% 40% 43% 46% 50% 51% 61% 70% 83% 98% 

OVERRUNS  $0 

UNDERRUNS  $146.24 

*FHWA / FTA ALLOCATED COMBINED FUNDS FOR WV AND OHIO 

PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS: The FAST Act expands eligibility of FTA Section 5310 
funds to be used for operating costs for transportation services – in addition to capital costs.   
With input from KYOVA and the Tri-State Transit Authority (TTA), will determine the annual 
percentage of FTA Section 5310 funds allocated to the type of project.  No less than 55 percent 
of FTA Section 5310 funding in any given year must be allocated to capital projects. 
 
Jointly, the Tri-State Transit Authority, the Designated Recipient, and KYOVA Interstate 
Planning Commission will administer the Section 5310 program administration funds for the 
Huntington, WV–KY–OH Transportation Management Area (TMA).  
 
KYOVA will perform:  annual “call for projects” develop a prioritization (scoring) process for 
application review; host a FTA Section 5310 Workshop; organize a review committee to 
prioritize projects;  update the Coordinated Public Transit-Human Services Transportation Plan 
(Coordinated Plan) and ensure projects are included in the Plan; and recordkeeping pertaining 
to eligible administrative costs for the purposes of management in the Transportation Electronic 
Award and Management (TEAM) system.   
 
To coordinate with and provide assistance to Tri-State Transit Authority (TTA) in the 
administration of the KYOVA Interstate Planning Commission (Huntington, WV-KY-OH 
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Urbanized Area) Section 5310 Program.  Section 5310 Program of the FAST Act authorizes 
federal capital and operating assistance grants, which are intended to enhance mobility for 
seniors and persons with disabilities and to serve the special needs of transit dependent 
populations beyond traditional public transportation services and Americans with Disabilities Act 
(ADA) complementary paratransit services. 
 
PREVIOUS WORK:  None 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  Coordinated Section 5310 Program to jointly share administrative 
responsibilities with the Designated Recipient, Tri-State Transit Authority (TTA); 2.  Section 
5310 Program Management Plan, update as needed; 3.  Organize and maintain the Review 
Committee for project prioritization and eligibility for Section 5310 Program funds; 4.  
Coordinated Public Transit-Human Services Transportation Plan, update as needed; 5.  Annual 
call for projects for the Section 5310 Program; 6.  Assist and inform the Review Committee in 
performing project prioritization and eligibility for Section 5310 Program funds; 7.  Establish an 
active review committee for transit related activities and project prioritization; 8.  Host Section 
5310 Program Workshop for grant application process; and 9.  Review and update, if 
necessary, the Section 5310 Agency MOU between Tri- State Transit Authority and KYOVA 
Interstate Planning Commission. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. Coordinated Section 5310 Program to jointly share administrative responsibilities with 
the Designated Recipient, Tri-State Transit Authority (TTA). 

 
• Staff met with the Tri-State Transit Authority for Round 3 Section 5310 application 

cycle to begin August 1, 2016 as staff prepared a new PowerPoint, updated 
applications, placed a public notice in the Herald Dispatch for the Call for Projects, 
prepared for the Workshop, forwarded e-mail invitations to agencies eligible for 
funding to attend workshop and to notify of the funding cycle’s dates.   This meeting 
was held at the TTA office on 07/08/2016 and 08/25/2016. This line item was also 
charge to 3853 Kentucky 5303 Other Kentucky Transit Activities. 

 
• Staff updated the Section 5310 application cycle for round 4 (FY 2016-2017 FTA 

funds) as staff prepared a new PowerPoint, updated applications, placed a public 
notice in the Herald Dispatch for the Call for Projects, prepared for the Workshop, 
forwarded e-mail invitations to agencies eligible for funding to attend workshop and 
to notify of the funding cycle’s dates.    
 

• Staff coordinated with the Tri-State Transit Authority and the WV Public Transit 
concerning procurement of vehicles. 

 
• Staff held discussions with TTA concerning billing of administrative costs for services 

that are provided by KYOVA. 
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• Attendance and completion of the NTI Transit Service Planning Course that were 
held on 02/01/2017 through 02/04/2017.  This line item was shared with 3809: 
Transit Planning WV and Ohio and 3851: Kentucky Section 5303 – Program 
Management and Administration. 

 
• Attendance in a meeting concerning a 5310 applicant, in coordination with TTA to 

assume vehicle responsibility from previous 5310 provider in Lawrence County, OH.  
This meeting was held on 04/24/2017. 

 
• Staff prepared maps showing the location of the fixed route bus service in Boyd and 

Greenup counties, KY for use by 5310 transit providers. Line item was also charged 
to 3805: GIS/Transportation Surveillance and Data Collection. 

 
• Staff researched other 5310 providers and their application processes. 
 
• Staff met with OLBH to discuss 5310 vehicle options in Ashland, KY on 06/05/2017. 

 
2. Section 5310 Program Management Plan, update as needed. 

 
3. Organize and maintain the Review Committee for project prioritization and eligibility for 

Section 5310 Program funds. 
 
• Staff initiated Round 3 of Section 5310 - Call for Projects to include newspaper 

submission, inclusion on the KYOVA website, mail outs, etc.   
 

4. Coordinated Public Transit-Human Services Transportation Plan, update as needed. 
 
• Staff reviewed and began an update of Coordinated Public Transit-Human 

Transportation Services Plan, which is to be completed in FY 2018. 
 

5. Annual call for projects for the Section 5310 Program. 
 
• Staff met with the Tri-State Transit Authority, Lawrence County Transit and Ashland 

Bus System to coordinate round 3 Call for Projects for the Section 5310 Program.  
This meeting was held at the KYOVA office on 07/08/2016. This line item was also 
charge to 385317 Section 5310 TMA Transit Administration. 
 

• Staff published a notice for a 15-day public review of the Section 5310 application 
review in Herald Dispatch.  This line item was also charged to 3807 Public 
Participation and Outreach. 

 
• Staff met with TTA and Lawrence County MRDD concerning 5310 program and vans 

they received.  This meeting was held on 01/17/2017. 
 
• Staff met with Easter Seals of Southeastern Ohio for 5310 program funds and 

application process.  This meeting was held on 01/25/2017. 
 
• Staff prepared and updated the 5310 application for the Annual Call for Projects. 
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6. Assist and inform the Review Committee in performing project prioritization and eligibility 
for Section 5310 Program funds. 
 

7. Establish an active review committee for transit related activities and project 
prioritization. 
 

8. Host Section 5310 Program Workshop for grant application process. 
 
• Participation in a 5310-coordination meeting in Huntington, WV on 05/03/2017. 
 

9. Review and update, if necessary, the Section 5310 Agency MOU between Tri- State 
Transit Authority and KYOVA Interstate Planning Commission. 

 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: None 
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381217: KYOVA/RIC JOINT TMA COORDINATION 
(FUNDING SOURCE: WV PL) 
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $8,000 $0 $0 $2,000 $10,000 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $916.29 $215.85 $130.91 $583.80 $396.31 $673.56 $985.13 $535.08 $706.06 $334.17 $2,353.17 $1,581.03 

YEAR-TO-DATE 
EXPENDITURE $916.29 $1,132.14 $1,263.05 $1,846.85 $2,243.16 $2,916.72 $3,901.85 $4,436.93 $5,142.99 $5,477.16 $7,830.33 $9,411.36 

MONTHLY 
PERCENTAGE 
EXPENDED 

9.16% 2.16% 1.31% 5.84% 3.96% 6.74% 9.85% 5.35% 7.06% 3.34% 23.53% 15.81% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

9.16% 11.32% 12.63% 18.47% 22.43% 29.17% 39.02% 44.37% 51.43% $54.77% 78.30% 94.11% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

9% 2% 1% 6% 4% 7% 10% 5% 7% 3% 24% 16% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

9% 11% 12% 18% 22% 29% 39% 44% 51% 54% 78% 94% 

OVERRUNS  $0 

UNDERRUNS  $588.64 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS: To coordinate with the Regional Intergovernmental 
Council (RIC) and other agencies in regard to the federally mandated TMA planning, 
programming and funding for the Huntington, WV-KY-OH Urbanized Area within Putnam 
County, West Virginia.   
 
The final report of the Federal Certification Review report of the KYOVA/RIC planning 
processes that the planning processes of the Huntington, WV-KY-OH TMA conducted by the 
MPOs are in compliance with Federal Transportation laws and regulations. FHWA and FTA 
jointly certify that the planning process conducted by KYOVA and RIC meet the requirements of 
23 CFR 450 Section 334 (b)(i) and 49 CFR 613.100.   
 
The report additionally included a corrective action requiring immediate attention, as well as 
observations, several recommendations, and multiple commendations for both MPO’s. 
The corrective action needing attention is the development of an MOU between KYOVA and 
RIC, which KYOVA has initiated. 
 
These efforts should address all of the relevant issues in the federal regulations for a TMA.  
Planning services sought to meet federal requirements include the following: 
 

• Meet all TMA requirements as described in the FAST Act. 
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• Identification of Areas of Application 
• Defining a System or Network of Interest 
• Development of Performance Measures 
• Identification and Evaluation of Strategies 
• MPO Coordination and Planning Area Reform NPRM 

 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  Strategies that are prioritized, fiscally balanced, programmed and 
ultimately implemented through the TMA transportation planning process; 2.  Data collection 
and analysis to assist in the TMA transportation planning process; and 3.  Performance based 
plans based on the FAST Act, previously MAP-21’s timelines for the Huntington, WV-KY-OH 
Urbanized Area which includes a portion of Putnam County, West Virginia.  
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. Strategies that are prioritized, fiscally balanced, programmed and ultimately 
implemented through the TMA transportation planning process. 
 
• KYOVA is in the process of establishing the MOU between KYOVA and RIC. 

 
• Staff met with FHWA-WV division representatives to discuss future MOU 

requirements.  These meetings were held on 02/10/2017, 03/14/2017 and 
04/25/2017. 

 
• Staff conducted a Doodle Poll and sent a save the date for next Joint MOU meeting 

to be held on 07/11/2017.  This line item was also shared with 3808: Surface 
Transportation Program (STP) Planning. 

 
2. Data collection and analysis to assist in the TMA transportation planning process. 

 
• KYOVA is working with RIC on the congestion management process extension for 

the remaining planning area for RIC (Putnam County section). 
 

• Attendance at the CMP Meeting for an CMP extension toward Charleston.  This 
meeting was in cooperation with RIC, Kimley Horn and Associates in Hurricane, WV 
on 10/18/2016. 

 
3. Performance based plans based on the FAST Act, previously MAP-21’s timelines for the 

Huntington, WV-KY-OH Urbanized Area which includes a portion of Putnam County, 
West Virginia.  
 
• KYOVA is currently working on the safety performance measures. 

 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: None 
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381317:  TRI-STATE TRANSIT EXPANSION STUDY   
(FUNDING SOURCE: WV DIVISION OF PUBLIC TRANSIT (WVDPT) COMMITMENT) 
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $40,000 $0 $0 $10,000 $50,000 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $0 $0 $30.32 $316.43 $16.70 $94.31 $1,054.90 $505.59 $13,745.41 $1,519.83 $1,047.14 $30,236.89 

YEAR-TO-DATE 
EXPENDITURE $0 $0 $30.32 $346.75 $363.45 $457.76 $1,512.66 $2,018.25 $15,763.66 $17,283.49 $18,330.63 $48,564.48 

MONTHLY 
PERCENTAGE 
EXPENDED 

0% 0% 0.06% 0.63% 0.03% 0.19% 2.11% 1.01% 27.49% 3.04% 2.09% 60.48% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

0% 0% 0.06% 0.69% 0.73% 0.92% 3.03% 4.04% 31.53% 34.57% 36.66% 97.14% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

0% 0% 0% 1% 0% 0% 2% 1% 27% 3% 2% 60% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

0% 0% 0% 1% 1% 1% 3% 4% 31% 34% 36% 97% 

OVERRUNS  $0 

UNDERRUNS TO BE COMPLETED IN TWO (2) FISCAL YEARS                                                                                                                                                                                          $1,435.52 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS: KYOVA Interstate Planning Commission proposes to 
retain the services of a consultant to complete the Tri-State Transit Expansion Study that will 
offer the Tri-State Transit Authority (TTA) a comprehensive analysis of the transit system and 
explore the opportunities for a higher Level of Service (LOS). The Consultant will conduct a 
study that will include:1.  An analysis of the current system; 2. Survey of current ridership for 
TTA and potential riders at Marshall University; 3. Proposing improvements to the system; 4.  
Identification of possible new routes; and 5.  Exploring transfer locations with neighboring transit 
provider systems. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  A comprehensive transit study which will assess the current and future 
transit needs in the Huntington area located within the KYOVA Planning Area (Huntington, WV-
KY-OH, Urbanized Area).   The study will provide an understanding as to what actions to take to 
maintain and/or minimize the growing cost of providing service, such as increasing ridership; 
evaluating the efficacy of existing routes and services; transit planning; feasibility of transit 
service to Marshall University students; meeting Federal requirements, and coordinated 
services with other transit providers in the region.   
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
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WORK COMPLETED 
 

1. A comprehensive transit study which will assess the current and future transit needs in 
the Huntington area located within the KYOVA Planning Area (Huntington, WV-KY-OH, 
Urbanized Area).   The study will provide an understanding as to what actions to take to 
maintain and/or minimize the growing cost of providing service, such as increasing 
ridership; evaluating the efficacy of existing routes and services; transit planning; 
feasibility of transit service to Marshall University students; meeting Federal 
requirements, and coordinated services with other transit providers in the region.   
 
• Staff prepared a public notice request for proposal (RFP) for the project. 

 
• Staff held a pre-scope conference call on 08/11/2016. 
 
• Staff held a conference calls on 11/03/2016, 12/20/2016, 01/19/2017, 02/02/2017, 

02/16/2017, 03/02/2017, 03/30/2017, 04/13/2017, 04/27/2017, 05/11/2017, 
05/25/2017, 06/08/2017 and 06/22/2017 for discussion of the project in further detail. 

 
• Staff gathered GIS shapefiles to create base maps for reports, such as municipal 

boundaries and TTA routes, researched points of interests, and added topographical 
features. 

 
• Staff assisted with the Market Analysis and Existing Conditions Report.  Within the 

report, the base maps and layout for the report were refined. 
 
• Staff gathered travel model and TAZ data.  This data was analyzed and mapped to 

produce travel demand model flows. 
 
• Consultants completed and managed the ridecheck, as data was collected the week 

on March 5, 2017, as analysis of the data results began for the transit service.  
 
• Staff assisted the consultants and TTA in public meetings at the TTA Transit Center 

on 04/12/2017 and at Marshall University on 04/13/2017.  Staff also helped with rider 
intercept surveys, which were collected both public meeting days. 

 
• Staff analyzed and validated the intercept survey results. 
 
• Staff assisted with the formatting data from performance characteristics for route 

profiles.  This will be completed by June 2017. 
 

• Consultants, along with the stakeholders created a website (ttatransitstudy.com) and 
logo for the expansion study.  The consultant will keep the website up-to-date as the 
project progresses. 

 
• Staff reviewed and commented on TTA’s Impact Study and Market Analysis 

completed by consultant while conducting their Expansion Study. 
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DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION:  KYOVA had advertised for 
the project and all the request for qualification (RFQ) on 08/01/2016.  On 10/11/2016, the 
selection committee selected Nelson\Nygaard Consulting Associates as the main consultant.  
This project is scheduled to be completed by June 30, 2017. 
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381417:  CITY OF HUNTINGTON STREET FLOODING MITIGATION PLAN   
(FUNDING SOURCE: KYOVA’S WV STP SUB-ALLOCATION) 
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $153,481 $0 $0 $38,370 $191,851 

REVISED $152,992 $0 $0 $38,252 $191,244 

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $755.79 $1,402.25 $1,582.18 $31,692.30 $18,554.94 $12,493.33 $12,505.46 $8,920.33 $14,788.40 $15,605.91 $16,743.71 $50,297.86 

YEAR-TO-
DATE 
EXPENDITURE 

$755.79 $2,158.04 $3,740.22 $35,432.52 $53,987.46 $66,480.79 $78,986.25 $87,906.58 $102,694.98 $118,300.89 $135,044.60 $185,342.46 

MONTHLY 
PERCENTAGE 
EXPENDED 

0.40% 0.73% 0.83% 16.57% 9.70% 6.53% 6.54% 4.66% 7.73% 8.16% 8.76% 26.3% 

YEAR-TO-
DATE 
PERCENTAGE 
EXPENDED 

0.40% 1.13% 1.96% 18.53% 28.23% 34.76% 41.30% 45.97% 53.70% 61.86% 70.61% 96.91% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

0% 0% 1% 16% 10% 6% 7% 4% 8% 8% 9% 26% 

YEAR-TO-
DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

0% 1% 2% 18% 28% 34% 41% 45% 53% 61% 70% 96% 

OVERRUNS  $0 

UNDERRUNS  $5,901.54 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS: KYOVA Interstate Planning Commission proposes to 
retain the services of a consultant to conduct a study which would evaluate and address mobility 
issues throughout the city of Huntington, West Virginia due to flooding and the effects left 
behind by these events.  The study will address stormwater improvements that will positively 
impact the traffic network and mitigation measures that can be taken to decrease the likelihood 
of future catastrophic events.   
 
The study area is located in the central business district and adjacent to areas in Huntington, 
WV.  Many of the most commonly flooded areas also happen to be located on major north-south 
and east-west connectors which inhibits both regional and local traffic.  The plan will address 
stormwater improvements that will positively impact the traffic network and mitigation measures 
that can be taken to decrease the likelihood of future catastrophic events.  Not only will this plan 
study the flow of vehicular traffic, but also the movement of public transit, bicycle, and 
pedestrian traffic throughout these problem areas.   
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  The consultant will produce a comprehensive study that will address the 
street flooding in Huntington, WV.  The study will also evaluate mobility issues throughout the 
city due to the flooding and the effects left behind by these events with consideration of 
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vehicular traffic, public transit, bicycle and pedestrian traffic throughout these areas.  
Recommendations as to how to address the issues will be included in the study.   
 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. The consultant will produce a comprehensive study that will address the street flooding 
in Huntington, WV.  The study will also evaluate mobility issues throughout the city due 
to the flooding and the effects left behind by these events with consideration of vehicular 
traffic, public transit, bicycle and pedestrian traffic throughout these areas.  
Recommendations as to how to address the issues will be included in the study.   
 
• Staff assisted with the bicycle and pedestrian facility inventory across the study area. 

 
• Staff met with Cabell County Emergency Management to collect information and 

EMS-specific feedback on the project. 
 

• Staff assisted with the process of inventory for impervious surfaces across the study 
area. Surfaces will be split into two components – paved parking areas and 
rooftops. 
 

• Staff continued travel model coordination process with the assigned consultant. 
 

• Staff coordinated the traffic model and review of KYOVA Traffic Model. 
 

• Staff continued the update of modeling assumptions based on data collection efforts. 
 
• Staff develop baseline modeling assumptions for testing of future conditions. 
 
• Staff tested the model results to match the consultant (KHA) results for improved 

accuracy. 
 
• Staff identified areas where additional traffic data may be needed to validate the 

base year with the scope of work. 
 
• Staff finalized 13 different combination closure simulation tests, which were based 

upon identified routes and closure locations. 
 
• Staff participated in an Incorporating Green Infrastructure in Hazard Mitigation 

Planning Meeting at the KYOVA office on 07/19/2016. 
 
• Participation in “Incorporating Green Infrastructure (GI) in Hazard Mitigation Planning 

conference calls on 09/19/2016, 10/03/2016, 10/19/2016, 11/02/2016 and 
05/23/2017 to assist the City of Huntington and Region 2 Planning and Development 
Council in their planning efforts.  

 
• Staff continued development of green infrastructure options and continue 



 

63 
 

   

recommendations. 
 
• Staff reported project status to Region 2 Planning and Development Council & the 

FEMA advisory task force within the Hazzard Mitigation Plan Update. 
 

• Staff reported project status to the KYOVA Technical Advisory Committee meetings 
(TAC) on 02/21/2017 and 04/25/2017. 

 
• Staff reported project status to the KYOVA Policy Board meeting on 02/24/2017 and 

04/28/2017. 
 
• Staff met with the AECOM, Huntington Sanitary Board and their consultant SGA 

concerning Huntington’s combined sewer and water runoff issues.  This meeting was 
held at the Huntington Sanitary Board on 09/06/2016. 

 
• Participation in a Stormwater & Transportation Infrastructure Meeting, which was 

held at the community of Grace United Methodist Church in Huntington, WV on 
09/27/2016. 

 
• Participation and hosted in a Stormwater & Transportation Infrastructure Meeting, 

which was held at the KYOVA office in Huntington, WV on 05/16/2017. 
 
• Staff continued work on data collection regarding Cabell County and City of 

Huntington GIS background data (LiDAR). 
 

• Staff continued work to acquire engineering as-built plans for the 16th Street 
underpass section. 
 

• Staff assisted with the closure results based on performance measures developed 
through the model. Assessed impacts to daily traffic volumes and delay through 
volume-to capacity ratio. 
 

• Staff refined the display of the data to reflect preferences for bandwidth and 
simultaneous illustration of multiple data points. 

 
• Participation in a coordination conference call for the Street Flooding Mitigation 

Project on 01/31/2017. 
 
• Staff assisted with the recommendations and the final technical memorandums. 
 
• Staff assisted with the recommended alternatives. 
 
• Staff assisted with the development of the final plan. 
 
• Participation in a Silver Jackets Webinar that introduces a flood vulnerability 

assessment method for Critical Facilities Flood Vulnerability Assessment.    This 
webinar was held on 03/23/2017. 
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DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION:  KYOVA had advertised for 
the project and all the request for qualification (RFQ) on 09/04/2015.  On 09/29/2015, the 
selection committee selected AECOM as the main consultant.  As this project, the project is 
scheduled to be completed by June 30, 2017, due to the data collection efforts. 
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381517:  CITY OF HUNTINGTON MULTI-MODAL STUDY/SIGNAGE, BRICK STREET AND 
SIDEWALK INVENTORY 
(FUNDING SOURCE: KYOVA’S WV STP SUB-ALLOCATION) 
 

 
FUNDING 

 
SOURCES 
FHWA - WVDOH 

 
SOURCES 
FHWA - KYTC 

 
SOURCES 
FHWA - ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $29,058 $0 $0 $7,264 $36,322 

REVISED $27,929 $0 $0 $6,979 $34,908 

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $510.17 $281.54 $278.13 $2,591.87 $679.05 $36.31 $1,200.33 $-31.14 $22,428.72 $8,969.89 $-19.72 $20.25 

YEAR-TO-DATE 
EXPENDITURE $510.17 $791.71 $1,069.84 $3,661.71 $4,340.76 $4,377.07 $5,577.40 $5,546.26 $27,974.98 $36,944.87 $36,925.15 $36,945.40 

MONTHLY 
PERCENTAGE 
EXPENDED 

1.46% 0.81% 0.80% 7.42% 1.95% 0.10% 3.44% 0% 64.25% 24.30% 0% 0% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

1.46% 2.27% 3.06% 10.49% 12.43% 12.54% 15.98% 15.89% 80.14% 105.83% 105.78% 105.84% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

1% 1% 1% 7% 2% 0% 3% 0% 65% 20% 0% 0% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

1% 2% 3% 10% 12% 12% 15% 15% 80% 100% 100% 100% 

OVERRUNS  $2,037.40 

UNDERRUNS  $0 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS: KYOVA Interstate Planning Commission proposes to 
retain the services of a consultant to develop an inventory to document signage, sidewalks, and 
streets (multi-modal) that have the potential to be restored to brick throughout the City of 
Huntington.  KYOVA encourages a balanced transportation system for all travel modes 
including motorized and non-motorized. One of the goals of the transportation system in this 
area is to create a better network that provides both visitors and residents the best possible 
experience when traveling in and through Huntington. 
 
The purpose of this plan is to examine way finding, connectivity and livability measures 
throughout the Huntington area with a focus on bicycle route and signage identification; 
sidewalks; signage; and brick street restoration with ADA compliance.  The plan is in response 
to the Downtown Huntington Access Study, a plan that identified large gaps in the sidewalk 
network as well as a need for updated signage to improve mobility.  The Downtown Huntington 
Access Plan also examined the need to create a better sense of place and visual appearance 
that is representative of Huntington, West Virginia.  This plan shall identify the current condition 
of these facilities and provide recommendations for improvement. 
 
REVISION: During this fiscal year, there has been no revisions. 
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END PRODUCTS:  

1.  Develop a study that will: 

a. Thoroughly and completely inventory signage, brick street and sidewalks and 
their condition throughout the City of Huntington, West Virginia, from the central 
business district to the gateway into the city and provide documentation on the 
condition.  This is to include documentation that signage meets Manual Uniform 
Traffic Control Device (MUTCD) standards and recommends replacement for 
/signs that do not. 
 

b. Examine and report on streets that could be restored to the former brick which 
lies underneath the asphalt and make recommendations for brick street 
restoration. 

 
2. Document that signage meets the MUTCD standards. 
 
3. Provide maps, map data and inventory to document locations of signage, sidewalks and 

former brick streets using LiDAR available technology. 
 
• Participation in an online seminar concerning the WV additional feature extraction for 

the LIDAR data that was collected by Transcend.  This seminar was on 10/19/2016. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. Develop a study that will: 
 

a. Thoroughly and completely inventory signage, brick street and sidewalks and 
their condition throughout the City of Huntington, West Virginia, from the central 
business district to the gateway into the city and provide documentation on the 
condition.  This is to include documentation that signage meets Manual Uniform 
Traffic Control Device (MUTCD) standards and recommends replacement for 
signs that do not. 
 

b. Examine and report on streets that could be restored to the former brick which 
lies underneath the asphalt and make recommendations for brick street 
restoration. 

 
o Staff reviewed the preliminary conceptual design plans provided by 

consultant for strategic connections within the City of Huntington. 
 

2. Document that signage meets the MUTCD standards. 
 

3. Provide maps, map data and inventory to document locations of signage, sidewalks and 
former brick streets using LiDAR available technology. 
 
• Staff attended a meeting concerning a presentation on the LiDAR data that was 

collected for the city of Huntington.  This meeting was held in Charleston, WV on 
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08/09/2016. 
 

• Staff held conference calls on to discuss the status of the project.  These conference 
calls were held on 07/13/2016, 08/09/2016 and 03/15/2017. 

 
• Staff attended a conference call with WVDOH representatives concerning the road 

Analyzer software and how to filter through the datasets.  This conference call was 
on 08/09/2016. 

 
• Staff conducted a map review of key intersections identified by the City and began 

identifying opportunities for bicycle and pedestrian improvements. 
 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION:  KYOVA had advertised for 
the project and all the request for qualification (RFQ) on 09/04/2015.  On 09/29/2015, the 
selection committee selected Kimley Horn and Associates (KHA) as the main consultant. As this 
project, the project is scheduled to be completed by June 30, 2017, due to the data collection 
efforts. 
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381617: LAWRENCE COUNTY PUBLIC TRANSIT SYSTEM PLANNING  
(FUNDING SOURCE: CMAQ) 
 

 
FUNDING 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
FTA - KYTC 

 
SOURCES 
*FHWA/FTA-ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $0 $0 $0 $37,500 $37,500 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $1,201.90 $1,128.13 $$1,419.65 $1,813.46 $1,579.95 $1,251.47 $1,931.26 $1,778.67 $734.58 $1,166.12 $1,590.30 $2,988.50 

YEAR-TO-DATE 
EXPENDITURE $1,201.90 $2,330.03 $3,749.68 $5,563.14 $7,143.09 $8,394.56 $10,325.82 $12,104.49 $12,839.07 $14,005.19 $15,595.49 $18,583.99 

MONTHLY 
PERCENTAGE 
EXPENDED 

3.21% 3.01% 3.79% 4.84% 4.21% 3.34% 5.15% 4.74% 1.96% 3.11% 4.24% 7.97% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

3.21% 6.21% 10.00% 14.84% 19.05% 22.39% 27.54% 32.28% 34.24% 37.35% 41.59% 49.56% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

3% 3% 4% 4% 5% 3% 5% 5% 2% 3% 4% 8% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

3% 6% 10% 14% 19% 22% 27% 32% 34% 37% 41% 49% 

OVERRUNS  $0 

UNDERRUNS  $18,916.01 

 *FHWA / FTA ALLOCATED COMBINED FUNDS FOR WV AND OHIO 

PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS: KYOVA will continue to perform transit planning 
operations and monitor service indicators for fixed route services; compare service standards on 
a system wide and route level basis; recommends routes for level of service changes; 
recommend software and related technology to be licensed to the Lawrence County Transit 
System and professional services required to fully implement the technology.  LCPA and the 
Ironton-Lawrence County Community Action Organization (ILCAO) will conduct all financial 
transactions, which includes the processing of invoices.   
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1. Transit planning operation and monitor service indicators for fixed route 
services; 2. Assist in the identification of potential grants and other funding sources for use by 
LCT; 3.  Provide information for LCT and ILCAO staff on federal compliance issues as they 
arise; 4.  Assist with the transit operations and other transit related projects including parking, 
alternative mode transportation projects, including but not limited to planning, evaluation of 
transit service and facilities, provision of data and the creation of improvements to these 
services.  KYOVA will identify these projects in the Unified Planning Work Program (UPWP); 
and 5.  Completion of a conformity analysis, if required. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
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WORK COMPLETED 
 

1. Transit planning operation and monitor service indicators for fixed route services. 
 
• KYOVA completed the CMAQ eligibility requirements to establish a new deviated 

shuttle service that is targeted toward daily commuters between the major employers 
and universities between the three principal cities of Ashland, Kentucky – Ironton, 
Ohio and Huntington, West Virginia for 3 years. 
 

• KYOVA Staff is working with the LCT to construct a new Transit Multimodal Facility 
and Parking Deck Structure (Project) will be adjacent to the Ironton Transit Center 
and Centrally located within Downtown Ironton, Ohio.  This project will promote and 
enhance the existing transit service for the area. 

 
• Attendance at the Lawrence County public transit meeting concerning the new 

upcoming deviated shuttle service for FY 2018, 2019 and 2020.  This public meeting 
was held at the Ironton Transit Center in Ironton, Ohio on 05/25/2017. 
 

2. Assist in the identification of potential grants and other funding sources for use by LCT. 
 

• Staff explored funding alternatives for Ironton alternative modes/green energy 
sources. 
 

• Staff contacted Lawrence County Transit and discussed routes and funding 
opportunities that are to be included in the Section 5310, STBG and CMAQ funding 
cycles. 

 
• Staff met with the Lawrence County Transit Representative to identify routes for 

mapping purposes.  This meeting was held at the KYOVA office in Huntington, WV 
on 05/18/2017. 
 

3. Provide information for LCT and ILCAO staff on federal compliance issues as they arise. 
 

4. Assist with the transit operations and other transit related projects including parking, 
alternative mode transportation projects, including but not limited to planning, evaluation 
of transit service and facilities, provision of data and the creation of improvements to 
these services.  KYOVA will identify these projects in the Unified Planning Work 
Program (UPWP). 
 
• Staff provided Lawrence County Transit (LCT) assistance with documentation needs 

and review of the planning process. 
 

5. Completion of a conformity analysis, if required. 
 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: None 
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381717: LAWRENCE COUNTY NON-MOTORIZED STUDY (PID 99806) 
(FUNDING OBTAINED FROM OHIO KYOVA’S STP SUB-ALLOCATION & MATCH PROVIDED WITH TOLL CREDITS) 
 

 
FUNDING 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
FTA - KYTC 

 
SOURCES 
*FHWA/FTA-ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $0 $0 $200,000 $0 $200,000 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $0 $0 $36.40 $1,193.87 $1,576.97 $203.29 $1,994.44 $655.78 $1,065.28 $740,.86 $32,187.50 $56,301.79 

YEAR-TO-DATE 
EXPENDITURE $0 $0 $36.40 $1,230.27 $2,807.24 $3,010.53 $5,004.97 $5,660.75 $6,726.03 $7,466.89 $39,654.39 $95,956.18 

MONTHLY 
PERCENTAGE 
EXPENDED 

0% 0% 0.02% 0.60% 0.79% 0.10% 1.00% 0.33% 0.53% 0.37% 16.09% 28.15% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

0% 0% 0.02% 0.62% 1.40% 1.51% 2.50% 2.83% 3.36% 3.73% 19.83% 47.98% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

0% 0% 0% 0% 1% 0% 1% 0% 1% 0% 16% 28% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

0% 0% 0% 0% 1% 1% 2% 2% 3% 3% 19% 47% 

OVERRUNS  $0 

UNDERRUNS TO BE COMPLETED IN TWO (2) FISCAL YEARS                                                                                                                                                                                          $104,043.82 

 *FHWA / FTA ALLOCATED COMBINED FUNDS FOR WV AND OHIO 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  KYOVA Interstate Planning Commission proposes to 
retain the services of a consultant to develop a Non-Motorized Transportation Study/Plan for 
Lawrence County, Ohio, and for those cities that fall within the county boundaries, that when 
implemented, will provide guidance, development and management of existing bicycle, 
pedestrian and multi-modal connections within the Huntington, WV-KY-OH Transportation 
Management Area (TMA). 
 
This Study/Plan will encourage the integration of pedestrians, bicyclists and other forms of non-
motorized transportation.  The integration of these non-motorized transportation modes have 
been incorporated through various county and city programs and/or policies that support 
alternative transportation modes; therefore, to develop a comprehensive Non-Motorized 
Transportation Plan for Lawrence County, Ohio, it will be required to develop a comprehensive 
study and conceptual design that will tie together the Ironton Trail system, the Rome-Union 
Township Trail system and other non-motorized trail systems throughout the county including 
the Eastern Campus of Ohio University.   
 
Innovative approaches will be required for Lawrence County to be more environmentally, 
socially and economically sustainable.  In order to fully evaluate the options, there will be a need 
to identify the existing infrastructure as well as plan for identified future non-motorized 
infrastructure which will help establish a physical and cultural environment to support and 
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encourage a safe, comfortable and convenient way for pedestrians and bicyclists to travel 
throughout communities within the county as well as into the surrounding communities.   
 
A survey of the communities ADA Transition Plans is also important.  This will include educating 
local governments on the requirements of the Americans with Disability Act (ADA) Transition 
Plan for any government entity with over 50 employees as a requirement for authorizing federal 
aid expenditures. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: The Consultant will prepare a final report – Lawrence County Non-Motorized 
Transportation Plan that addresses ADA compliance which will include but not be limited to the 
following: 1.  Research and review any existing planning documents dealing with non-motorized 
transportation and strive to meld the relevant findings and recommendations into the plan; 2.  
Identify and undertake field studies, data collection or other research necessary to support the 
findings and recommendations in the plan; 3.  Assessment of a trail system throughout 
Lawrence County with a focus on the connections between the Ironton Trail System and the 
Union and Rome Township areas including the Village of Chesapeake and Proctorville as well 
as the Eastern Campus of Ohio University; 4.  Design and implement a public participation 
process that will engage the residents of Lawrence County in the planning process.  The public 
participation process may include but is not limited to opinion surveys, public meetings and 
workshops, plan dissemination via the Internet and other media, website development, etc.; 5.  
Recommend proposed non-motorized transportation facilities as well as any deficiencies in the 
existing systems that might be corrected.  Non-motorized programs such as “Complete Streets” 
should be identified and analyzed.  An estimate cost of construction of capital facilities, 
maintenance or non-motorized facilities and other elements of the plan implementation, such as 
signage and paint striping should be provided; 6.  Provide appropriate non-motorized 
transportation design standards for inclusion in the KYOVA Metropolitan Transportation Plan 
(MTP); 7.  Present the findings and recommendations of the Non-Motorized Transportation Plan 
to the KYOVA Technical Advisory and Policy Committees; and 8.  Provide at least 10 hard 
copies of final report. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 
The Consultant will prepare a final report – Lawrence County Non-Motorized Transportation 
Plan that addresses ADA compliance which will include but not be limited to the following: 
 

1. Research and review any existing planning documents dealing with non-motorized 
transportation and strive to meld the relevant findings and recommendations into the 
plan. 

 
• Staff prepared a public notice request for proposal (RFP) for the project. 

 
• Staff held a pre-scope conference call on 08/11/2016. 
 
• Staff assisted with the field studies, data collection and researched the existing 

conditions and studies. 
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• Staff held project update and coordination conference calls with the consultant on 
03/08/2017, 03/10/2017, 04/12/2017, 05/03/2017, 05/18/2017 and 06/14/2017. 

 
• The consultant developed recommendations for mobility and corridor beautification 

for the Park Avenue corridor.  Some of these recommendations will include, but not 
limited to: consolidating and defining driveways, sidewalk improvements, sign 
standards, sidewalk types and landscaping. 

 
2. Identify and undertake field studies, data collection or other research necessary to 

support the findings and recommendations in the plan. 
 
• Staff received the CAD files from Ohio DOT on 1/30/17 of new Ohio River Crossing. 

 
• A few of the early recommendations that are to be included are to block 2nd Avenue 

between Adams and Jefferson Streets as we are waiting for confirmation of changes 
from ODOT requested by the City of Ironton. 

 
• The consultant has collected traffic counts on Park Avenue for the dates of 

02/21/2017 through 02/23/2017 to process how to improve safety and corridor 
operations for vehicles, bicycles and pedestrians.  These counts were collected at 
the intersections of 6th, 7th, 8th and 9th Streets, as well as along the US 52 ramps. 
 

• The consultant has collected morning and afternoon peak period turning movement 
count (Including a video log) for the five following locations on 03/15/2017: 2nd 
Street / Jefferson Street; 2nd Street / Park Avenue; 3rd Street / Jefferson Avenue; 
4th Street / Jefferson Avenue; and 4th Street / Park Avenue.  All data that was 
collected was sent to Ohio DOT, District 9 for evaluation and next steps. 
 

• The consultant created an AutoCAD Ironton sidewalk drawing file from a LIDAR data 
collection (Transcend) for the City of Ironton Engineers Office. 

 
• The consultant has completed the base mapping for the project. 
 
• The consultant has completed the Crash Analysis for the project. 
 
• The consultant has completed the Signal Warrant Analysis for the project. 
 
• The consultant has completed the Capacity Analysis for the project. 
 
• Evaluation of the 2nd Street / Jefferson Street, 4th Street / Jefferson Street, 2nd Street / 

Park Avenue, and 4th Street / Park Avenue intersections has been completed. 
 
• Staff provided recommendations for 2nd Street / Jefferson Street intersection 

improvements to ODOT District 9. 
 
• Staff is currently working on a cost estimate for improvements at the 4th Street / 

Jefferson Street and 4th Street / Park Avenue intersections. 
 
• Staff assisted with the existing conditions report.   
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• A survey for the Ironton Non-Motorized Study has been distributed.  The results were 

tallied. 
 
• A collection of traffic counts, crash analysis and signal warrant analysis has been 

gathered and mapped for various sections of downtown Ironton.  Recommendations 
and the draft concepts for the Park Avenue Traffic Study, along with cost estimate 
has been submitted to the City of Ironton. 
 

3. Assessment of a trail system throughout Lawrence County with a focus on the 
connections between the Ironton Trail System and the Union and Rome Township areas 
including the Village of Chesapeake and Proctorville as well as the Eastern Campus of 
Ohio University.  
 

4. Design and implement a public participation process that will engage the residents of 
Lawrence County in the planning process.  The public participation process may include 
but is not limited to opinion surveys, public meetings and workshops, plan dissemination 
via the Internet and other media, website development, etc. 
 
• Staff held a public open house for the Lawrence County non-motorized and the 

safety and mobility study, in cooperation with Ohio DOT, District 9 for public input 
for the STIP/TIP process.  Having these public meetings together enlarged the 
public targets and improved involvement from all aspects.  This public open house 
was held in Ironton, Ohio on 03/27/2017. 

 
5. Recommend proposed non-motorized transportation facilities as well as any deficiencies 

in the existing systems that might be corrected.  Non-motorized programs such as 
“Complete Streets” should be identified and analyzed.  An estimate cost of construction 
of capital facilities, maintenance or non-motorized facilities and other elements of the 
plan implementation, such as signage and paint striping should be provided. 
 
• The consultant developed recommendations for improvements for ADA accessibility 

and compliance along the Park Avenue Corridor with coordinating with pedestrian 
and bicycle aspects of the project.  Also, some of the features of the mobile LIDAR 
mapping has been completed, as well as the collection of the width of the 
sidewalks, curb ramps and detectable warning devices. 

 
6. Provide appropriate non-motorized transportation design standards for inclusion in the 

KYOVA Metropolitan Transportation Plan (MTP). 
 
• The design standards have been completed. 
 

7. Present the findings and recommendations of the Non-Motorized Transportation Plan to 
the KYOVA Technical Advisory and Policy Committees. 
 
• Presentations were made to the TAC and Policy Board Committee meetings on: 

02/21/2017 and 04/25/2017 (TAC), 02/24/2017 and 04/28/2017 (Policy). 
 

8. Provide at least 10 hard copies of final report. 
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• The draft report has been developed. 
 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION:  KYOVA had advertised for 
the project and all the request for qualification (RFQ) on 08/01/2016.  On 10/11/2016, the 
selection committee selected HDR as the main consultant. This length of this project is two 
years.  It started in July 1, 2016 (FY2017) and should be concluded by June 30, 2018 (FY2018). 
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381817:  LAWRENCE COUNTY MOBILITY AND SAFETY STUDY 
 (FUNDING OBTAINED FROM U.S. DOT OHIO CONSOLIDATED PLAANING GRANT FUNDS) 

 
FUNDING 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
FTA - KYTC 

 
SOURCES 
*FHWA/FTA-ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $0 $0 $10,639 $2,660 $13,299 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $0 $0 $0 $0 $13,299 $0 $0 $0 $0 $0 $0 $0 

YEAR-TO-DATE 
EXPENDITURE $0 $0 $0 $0 $13,299 $13,299 $13,299 $13,299 $13,299 $13,299 $13,299 $13,299 

MONTHLY 
PERCENTAGE 
EXPENDED 

0% 0% 0% 0% 100% 0% 0% 0% 0% 0% 0% 0% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

0% 0% 0% 0% 100% 0% 0% 0% 0% 0% 0% 0% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

0% 0% 0% 0% 100% 100% 100% 100% 100% 100% 100% 100% 

OVERRUNS  $0 

UNDERRUNS  $0 

*FHWA / FTA ALLOCATED COMBINED FUNDS FOR WV AND OHIO 
 
 

PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  To develop a Mobility Study for Lawrence County, Ohio, 
as a subset of the Lawrence County Non-Motorized Plan that will provide guidance and 
management for mobility and safety within Ironton, Ohio, in the Huntington, WV-KY-OH 
Transportation Management Area (TMA). 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: The Consultant will prepare a final report – Lawrence County Mobility Study 
as a part of the Lawrence County Non-Motorized Plan that addresses freight and vehicular 
movement which will include but not be limited to the following:  1.  Research and review any 
existing planning documents dealing with traffic circulation and strive to meld the relevant 
findings and recommendations into the plan; 2.  Propose safety improvements to enhance 
connections between various modes of transportation; 3.  Identify and undertake field studies, 
data collection or other research necessary to support the findings and recommendations in the 
plan; 4.  Assessment of road network throughout Ironton with a focus on the connections 
between the Ironton-Russell Bridge and US 52 as well as safety concerns throughout the city; 5.  
Design and implement a public participation process that will engage the residents of Ironton in 
the planning process.  The public participation process may include but is not limited to opinion 
surveys, public meetings and workshops, plan dissemination via the Internet and other media, 
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website development, etc.; 6.  Recommend proposed improvements to facilities as well as any 
deficiencies in the existing systems that might be corrected.  Non-motorized programs such as 
“Complete Streets” should be identified for application within the city.  An estimate cost of 
construction of capital facilities, maintenance and other elements of the plan implementation, 
such as signage and paint striping should be provided; 7.  Provide appropriate truck route 
design standards for inclusion in the KYOVA Metropolitan Transportation Plan (MTP); 8.  
Present the findings and recommendations of the Mobility Study and Non-Motorized 
Transportation Plan to the KYOVA Technical Advisory and Policy Committees; and 9.  Provide 
at least 10 hard copies of final report. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 
The Consultant will prepare a final report – Lawrence County Mobility Study as a part of the 
Lawrence County Non-Motorized Plan that addresses freight and vehicular movement which will 
include but not be limited to the following: 
 

1. Research and review any existing planning documents dealing with traffic circulation and 
strive to meld the relevant findings and recommendations into the plan. 
 

2. Propose safety improvements to enhance connections between various modes of 
transportation. 

 
3. Identify and undertake field studies, data collection or other research necessary to 

support the findings and recommendations in the plan. 
 

4. Assessment of road network throughout Ironton with a focus on the connections 
between the Ironton-Russell Bridge and US 52 as well as safety concerns throughout 
the city. 
 

5. Design and implement a public participation process that will engage the residents of 
Ironton in the planning process.  The public participation process may include but is not 
limited to opinion surveys, public meetings and workshops, plan dissemination via the 
Internet and other media, website development, etc. 

 
6. Recommend proposed improvements to facilities as well as any deficiencies in the 

existing systems that might be corrected.  Non-motorized programs such as “Complete 
Streets” should be identified for application within the city.  An estimate cost of 
construction of capital facilities, maintenance and other elements of the plan 
implementation, such as signage and paint striping should be provided. 
 

7. Provide appropriate truck route design standards for inclusion in the KYOVA 
Metropolitan Transportation Plan (MTP). 
 
• The consultant completed field studies, data collection and researched existing 

studies and conditions for the truck study as the design standards for the study have 
been completed and a draft report has been developed for initiate review. 
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8. Present the findings and recommendations of the Mobility Study and Non-Motorized 
Transportation Plan to the KYOVA Technical Advisory and Policy Committees. 
 

9. Provide at least 10 hard copies of final report. 
 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: KYOVA had advertised for 
the project and all the request for qualification (RFQ) on 08/01/2016. On 10/11/2016, the 
selection committee selected HDR as the main consultant. This project was completed in 
December 2016. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

78 
 

   

385117: PROGRAM MANAGEMENT AND ADMINISTRATION (FTA) - KENTUCKY TRANSIT 
5303 PLANNING 
(FTA BUDGET CODE - 44.21.00) 
 

 
FUNDING 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
FTA - KYTC 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $0 $16,000 $0 $4,000 $20,000 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $2,491.00 $2,160.26 $1,581.25 $1,122.38 $1,161.58 $532.59 $1,057.75 $1,111.61 $2,625.86 $2,171.01 $1,534.00 $1,250.77 

YEAR-TO-DATE 
EXPENDITURE $2,491.00 $4,650.81 $6,232.06 $7,354.44 $8,516.02 $9,048.61 $10,106.36 $11,217.97 $13,843.83 $16,014.84 $17,548.84 $18,799.61 

MONTHLY 
PERCENTAGE 
EXPENDED 

12.46% 10.80% 7.91% 5.61% 5.81% 2.66% 5.29% 5.59% 13.13% 10.86% 7.67% 6.25% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

12.46% 23.25% 31.16% 36.77% 42.58% 45.24% 50.53% 56.09% 69.22% 80.07% 87.74% 94.00% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

12% 11% 8% 5% 6% 3% 5% 6% 13% 11% 8% 6% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

12% 23% 31% 36% 42% 45% 50% 56% 69% 80% 88% 94% 

OVERRUNS  $0 

UNDERRUNS  $1,200.39 
*FHWA / FTA ALLOCATED COMBINED FUNDS FOR WV AND OHIO 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  To meet the regulatory and administrative requirements 
of the federal and state regulations and to participate in the planning process (Grant 
Administration).  FAST Act Transition: MPO staff, in coordination with USDOT and KYTC will 
initiate efforts to assess the impact of the FAST Act’s National Goals on the on-going planning 
process and current MPO documents.  Staff will monitor emerging performance measures (to 
be set by USDOT) and participate in discussions with KYTC and other MPOs on transition to 
performance-based planning and forth coming performance targets. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  Administrative functions to ensure continuation of transit grants and 
approved Unified Planning Work Program (UPWP); 2.  Completion and submission of invoices, 
progress reports, budgets and necessary revisions of financial and administrative functions; 3.  
Prospectus update – when warranted, contract and/or agreement documentation; 4.  
Coordination activities with the Ashland Bus System to ensure a regional approach to 
transportation planning by promoting cooperation and coordination between transit agencies, 
the MPO and the Commonwealth of Kentucky; 5.  Integration of Safety and Security in the 
transportation planning process to include all transit related projects; 6.  Inclusion of transit 
providers on the KYOVA Technical Advisory Committee (TAC) and Policy Committee (PC); and 



 

79 
 

   

7.  Monitor and implement emerging performance measures and asset management which has 
been coordinated with WVDOT/WVDOH, KYTC and ODOT and as outlined in the FAST Act. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. Administrative functions to ensure continuation of transit grants and approved Unified 
Planning Work Program (UPWP). 
 
•    Staff continued work on implementation of FAST Act requirements as needed. 

 
•    Staff requested transit funding data from ABS for the TIP Update and worked with 

them to verify the data. 
 

2. Completion and submission of invoices, progress reports, budgets and necessary 
revisions of financial and administrative functions. 
 
• Staff routinely works on monthly progress reports that are given to agencies that 

request them.  Therefore, the monthly progress report is an ongoing effort that is 
compiled to make the annual completion and expenditure report.   
 

• Staff continued to contact KYTC-OTD concerning contract number for Section 5303 
FY 2017 Contract.  Other planning agencies were also polled as to whether they 
received their contract yet.  No one received contract as of 01/15/2017. 

 
3. Prospectus update – when warranted, contract and/or agreement documentation. 

 
4. Coordination activities with the Ashland Bus System to ensure a regional approach to 

transportation planning by promoting cooperation and coordination between transit 
agencies, the MPO and the Commonwealth of Kentucky. 
 
• Staff held the Transit Providers Meetings and prepared all materials and handouts.  

These meetings were held on 08/25/2016, 11/29/2016, 12/01/2016, 01/05/2017 and 
05/04/2017.  This line item was also charged to 3811 Transit Planning – West 
Virginia and Ohio. 

 
• Attendance at the FHWA sponsored “Road Diet” workshop in Charleston, WV at the 

FHWA, WV Division Office on 03/29/2017. (3/29-2017).  385117.  The line item was 
shared with 3803 Short Range Transportation Planning. 

 
• Staff provided information/data to the Ashland Bus System to assist them in 

completing their TRAMs report. 
 
• Staff consulted with the Ashland Bus System and FIVCO ADD and provided 

resolution to an individual’s family member requiring transportation to medical 
facilities and medical appointments.   
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5. Integration of Safety and Security in the transportation planning process to include all 
transit related projects. 
 
• To examine safety and security issues in the Huntington, WV–KY–OH Urbanized 

Area for all modes of transportation including transit.  These issues will be prioritized 
and will be funded accordingly while coordinating on targets related to Transit Asset 
Management and Transit Safety. 

 
6. Inclusion of transit providers on the KYOVA Technical Advisory Committee (TAC) and 

Policy Committee (PC). 
 
• Staff prepared notifications of Transit Provider of the KYOVA TAC and Policy Board, 

as well as the Boyd and Greenup Citizens Advisory Committee Meetings, etc. 
 

• Staff included transit providers (ABS) with all the meeting notices for inclusion into 
the transportation planning process. 

 
7. Monitor and implement emerging performance measures and asset management which 

has been coordinated with WVDOT/WVDOH, KYTC and ODOT and as outlined in the 
FAST Act. 
 
• Attendance and completion of the NTI Transit Service Planning Course that were 

held on 02/01/2017 through 02/04/2017.  This line item was shared with 3811: 
Section 5310 TMA Transit Administration and 3809: Transit Planning – WV and 
Ohio. 
 

DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: None 
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385217: SHORT RANGE TRANSIT PLANNING/TIP - KENTUCKY TRANSIT 5303 PLANNING 
(FTA BUDGET CODE – 44.25.00) 
 

 
FUNDING 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
FTA - KYTC 

 
SOURCES 
*FHWA/FTA-ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $0 $9,600 $0 $2,400 $12,000 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $2,084.95 $1,708.62 $1,452.08 $681.42 $343.99 $109.20 $552.29 $678.26 $2,686.57 $349.27 $485.45 $565.26 

YEAR-TO-DATE 
EXPENDITURE $2,084.95 $3,793.57 $5,245.65 $5,927.07 $6,271.06 $6,380.26 $6,932.55 $7,610.81 $10,297.38 $10,646.65 $11,132.10 $11,697.36 

MONTHLY 
PERCENTAGE 
EXPENDED 

17.37% 14.24% 12.10% 5.68% 2.87% 0.91% 4.60% 5.65% 22.39% 2.91% 4.05% 4.71% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

17.37% 31.61% 43.71% 49.39% 52.26% 53.17% 57.77% 63.42% 85.81% 88.72% 92.77% 97.48% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

17% 14% 12% 6% 3% 1% 4% 6% 22% 3% 4% 5% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

17% 31% 43% 49% 52% 53% 57% 63% 85% 88% 92% 97% 

OVERRUNS  $0 

UNDERRUNS  $302.64 

*FHWA / FTA ALLOCATED COMBINED FUNDS FOR WV AND OHIO 

 
PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  Approved the biennial TIP for FY 2016-2019, which is 
updated quarterly.  Full documents were published and distributed to the appropriate agencies.  
Approval of the TIP by the state and federal governments was received, along with the 
fulfillment indications to Air Quality conformance requirements. A four-year plan of capital and 
operating assistance that will include a description of performance measures and targets used 
in assessing system performance. 
 
KYOVA will be developing a 2018 – 2021 TIP that will take effect on July 1, 2017.  As KYOVA is 
in conjunction with the states they will prioritize projects and submit a financial plan that 
demonstrates how the TIP will be implemented.   
 
The TIP is coordinated with each state's statewide STIP or equivalent and is updated as needed 
to comply with current Federal Highway Administration (FHWA), Federal Transit Administration 
(FTA) and Environmental Protection Agency (EPA) guidelines. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  2016-2019 TIP, which includes projects from all five counties in KYOVA’s 
planning area, including the Kentucky counties of Boyd and Greenup that merged with KYOVA 
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as a result of the 2010 Census-defined urbanized area boundary; 2.  TIP Amendments and 
Administrative Modifications and submission to KYTC – Program Management for inclusion into 
the KY STIP; 3.  Explore opportunities to increase ridership and coordinate activities with transit 
agencies for best way to implement identified opportunities; 4.  Assistance to local agencies and 
entities in implementing active transportation plans and infrastructure.  This may include 
pedestrian and bicycle planning, transit planning and providing information and education to 
local governments to assist them in their local planning efforts; 5.  Remain up-to-date on transit 
laws, issues, best practices, case studies, etc., for application to the transit planning process of 
the MPO; 6.  Place TIP, amendments, administrative modifications, etc., on KYOVA website 
and provide TIP data and documentation to private providers and other entities, as requested; 7.  
Modeled and mapped transit projects – as needed; 8.  Completion and submission of the 
“Annual Listing of Obligated Projects”, which will include transit and planning projects funded 
with federal funds in accordance with federal regulations – due December 2016 or per KYTC’s 
requested date. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 

 
1. 2016-2019 TIP, which includes projects from all five counties in KYOVA’s planning area, 

including the Kentucky counties of Boyd and Greenup that merged with KYOVA as a 
result of the 2010 Census-defined urbanized area boundary. 
 
• Staff provided documentation for TIP and projects as requested by Ashland Bus 

System (updated for final). 
 

2. TIP Amendments and Administrative Modifications and submission to KYTC – Program 
Management for inclusion into the KY STIP. 
 
• The TIP is an ongoing effort. The materials (TIP Document and Amendments) are 

made available through the KYOVA website. 
 

3. Explore opportunities to increase ridership and coordinate activities with transit agencies 
for best way to implement identified opportunities. 

 
4. Assistance to local agencies and entities in implementing active transportation plans and 

infrastructure.  This may include pedestrian and bicycle planning, transit planning and 
providing information and education to local governments to assist them in their local 
planning efforts. 
 
• Staff organized and participated in a meeting with transit providers in the area to 

coordinate services within and outside of the Urbanized Area.  This line item was 
also charged to 3810 Human Services Transportation Coordination Plan. 
 

• Staff provided assistance to agencies to complete grants and applications for STBG, 
Land and Water, etc. 

 
• Staff provided assistance concerning traffic light timing and worked with Highway 

District Office to correct. 
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• Staff provided assistance to an individual with questions about a new road.  Staff 
worked with the Highway District Office to provide the answer. 

 
5. Remain up-to-date on transit laws, issues, best practices, case studies, etc., for 

application to the transit planning process of the MPO. 
 
• Attendance to the KY Public Transit Association Mini Conference in Lexington, KY 

on 08/17/2016 through 08/19/2016.  This line item was also charged to 3853 
Kentucky 5303 – Other Transit Activities. 

 
6. Place TIP, amendments, administrative modifications, etc., on KYOVA website and 

provide TIP data and documentation to private providers and other entities, as 
requested. 
 
• Staff participated in the annual KY State Data Center Affiliates Meeting in Louisville, 

KY on 08/05/2016.  This line item was also charged to 3805 GIS / Transportation 
Surveillance and Data Collection. 

 
7. Modeled and mapped transit projects – as needed. 

 
8. Completion and submission of the “Annual Listing of Obligated Projects”, which will 

include transit and planning projects funded with federal funds in accordance with 
federal regulations – due December 2016 or per KYTC’s requested date. 
 
• Staff completed the KY Federally Obligated Project list, which was submitted to 

KYTC December 6, 2016. 
 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: The revocation of the 1997 
PM 2.5 standard is effective on October 24th, 2016. Therefore, KYOVA no longer need to 
conduct transportation conformity for the 2040 Integrated MTP and the 2018 – 2021 TIP. In 
addition, KYOVA will be transition into a five-year plan update cycle instead of a four-year plan 
update cycle.  KYOVA is still eligible to use CMAQ funds. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

84 
 

   

385317: OTHER TRANSIT ACTIVITIES - KENTUCKY TRANSIT 5303 PLANNING 
(FTA FUNDING CODE – 44.26.00) 
 

 
FUNDING 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
FTA - KYTC 

 
SOURCES 
*FHWA/FTA-ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $0 $14,400 $0 $3,600 $18,000 

REVISED             

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $4,054.07 $4,178.25 $2,003.60 $1,264.49 $610.13 $242.19 $688.57 $1,078.37 $2,846.86 $172.45 $282.39 $656.57 

YEAR-TO-DATE 
EXPENDITURE $4,054.07 $8,232.32 $10,235.92 $11,500.41 $12,110.54 $12,352.73 $13,041.30 $14,119.67 $16,966.53 $17,138.98 $17,421.37 $18,077.94 

MONTHLY 
PERCENTAGE 
EXPENDED 

22.52% 23.21% 11.13% 7.02% 3.39% 1.35% 3.83% 5.99% 15.82% 0.96% 1.57% 3.65% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

22.52% 45.74% 56.87% 63.89% 67.28% 68.63% 72.45% 78.44% 94.26% 95.22% 96.79% 100.43% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

22% 23% 11% 7% 4% 1% 4% 6% 16% 1% 1% 4% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

22% 45% 56% 63% 67% 68% 72% 78% 94% 95% 96% 100% 

OVERRUNS  $77.94 

UNDERRUNS  $0 

*FHWA / FTA ALLOCATED COMBINED FUNDS FOR WV AND OHIO 

PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  KYOVA continues to utilize the 2013 TMA KYOVA 
Coordinated Public Transit-Human Services Transportation Plan. Also, KYOVA will coordinate 
and develop performance measures for the transit activities with WVDOT/WVDOH, KYTC, 
ODOT, FHWA and FTA that are consistent with the FAST Act. 
 
KYOVA continues to support the Ashland Transit Bus System (ABS) operations and transit 
planning activities. Staff will administer the Section 5310.  The Ashland Bus System (ABS) 
operates fixed route bus service and ADA Complementary Paratransit service throughout the 
City of Ashland.  Its vehicle fleet is reaching the end of its useful life and is in need of 
replacement.  Developing a plan to replace these buses is a high priority for ABS. 
 
REVISION: During this fiscal year, there has been no revisions. 
 
END PRODUCTS: 1.  Monitor the current Coordinated Public Transit-Human Services 
Transportation Plan and amend as needed; 2.  Facilitate information exchange between the 
Ashland Bus System (ABS) and the other transit agencies in the region; 3.  Review and 
coordinate any changes or additions to the KYTC Statewide Transportation Improvement Plan 
(STIP); 4.  Assistance with Section 5310, Section 5307 grant and Surface Transportation Block 
Grant Program applications; 5.  Plan for access to essential services, including multi-modal 
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transportation connectivity gap analysis and plan to address identified gaps (Ladders of 
Opportunity); 6.  Initiate and research initiatives that will promote long-range transit planning for 
the region; 7.  Place an emphasis on compliance with FTA guidelines and promoting transit 
connectivity and safety; 8.  All other activities and/or projects not specified in planning elements 
385117 (Program Management and Administration) or 385217 (Short-range Transit Planning); 
9.  Host and provide assistance to transportation and transit meetings both on site at KYOVA 
and other venues to accommodate the needs.  This may include expenses for meeting room 
rentals, copy of documents, etc.; and 10.  Coordination of established Performance Measures 
and resulting performance targets related to transit asset management and transit safety that 
are consistent with the FAST Act and assistance, if requested, with the completion of the transit 
agency’s Transit Asset Management Plan. 
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1. Monitor the current Coordinated Public Transit-Human Services Transportation Plan and 
amend as needed.   
 
• Staff assisted with outreach efforts inviting the public agencies to be included in the 

Coordinated Public Transit-Human Services Transportation Plan. 
 

• Work with human service transportation coordination subcommittee that includes 
representatives from human service agencies, transportation agencies, private 
providers and people with disabilities. 

 
• Staff prepared amendment #4 of the Coordinated Public Transit-Human Services 

Transportation Plan which included a newspaper notice, mail out to interested 
parties, inclusion on the KYOVA website, updated document to include the new 
providers.  This line item was also shared with 3810 Coordinated Public Transit-
Human Services Transportation Plan. 

 
2. Facilitate information exchange between the Ashland Bus System (ABS) and the other 

transit agencies in the region. 
 
• Staff worked with the Ashland Bus System to determine route maps to distinguish 

their fixed route and their paratransit route and areas not being served. 
 

3. Review and coordinate any changes or additions to the KYTC Statewide Transportation 
Improvement Plan (STIP).   

 
• Coordination continues with ABS to disseminate information concerning transit 

needs and activities from KYOVA. 
 

• Staff provided information and documentation to the Ashland Bus System for their 
funding applications for operating funds through the various programs. 

   
4. Assistance with Section 5310, Section 5307 grant and Surface Transportation Block 

Grant Program applications. 
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• Staff contacted potential agencies in KY that may be eligible for funding through the 

Section 5310 applications. 
 

• Staff met with the Tri-State Transit Authority, Lawrence County Transit and the 
Ashland Bus System for Round 3 Section 5310 application cycle to begin August 1, 
2016 as staff prepared a new PowerPoint, updated applications, placed a public 
notice in the Herald Dispatch for the Call for Projects, prepared for the Workshop, 
forwarded e-mail invitations to agencies eligible for funding to attend workshop and 
to notify of the funding cycle’s dates.   This meeting was held at the TTA office on 
0708/2016 and 08/25/2016. This line item was also charge to 3811 Section 5310 
TMA Transit Administration. 

 
• Staff assisted the City of Russell, KY by providing demographic information for their 

Section 5310 application. 
 

5. Plan for access to essential services, including multi-modal transportation connectivity 
gap analysis and plan to address identified gaps (Ladders of Opportunity). 

 
• Coordinated and facilitated meeting between FIVCO, Greenup County Fiscal Court, 

NKCCA, and KYOVA to discuss options for transit within the Urbanized Area that 
are not within the service area of the Ashland Bus System or any rural 
transportation providers.  Meeting held 3/7/2017 – outcome produced a clearer 
understanding of needs in the region.  An interactive map was produced based on 
the discussion and was distributed to all parties in attendance.  The map indicated 
the urbanized boundary and whether an address was located within or outside the 
urbanized area.  Staff contacted NKCAA and walked them through how the tool 
would work.  Shared with 3810 Human Service Transportation Coordination. 

 
6. Initiate and research initiatives that will promote long-range transit planning for the 

region. 
 

7. Place an emphasis on compliance with FTA guidelines and promoting transit 
connectivity and safety. 

 
8. All other activities and/or projects not specified in planning elements 385117 (Program 

Management and Administration) or 385217 (Short-range Transit Planning). 
 
• Staff completed a Title VI data information request for KYTC Office of Transportation 

Delivery and provided the data to them on 12/19/2016. 
 

• Staff reviewed the Draft Boyd Greenup Transit Study as submitted by the consultant 
and forwarded the draft study to stakeholders for review. 

 
9. Host and provide assistance to transportation and transit meetings both on site at 

KYOVA and other venues to accommodate the needs.  This may include expenses for 
meeting room rentals, copy of documents, etc. 

 
10. Coordination of established Performance Measures and resulting performance targets 

related to transit asset management and transit safety that are consistent with the FAST 
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Act and assistance, if requested, with the completion of the transit agency’s Transit 
Asset Management Plan. 
 

• Staff coordinated activities and identification of data and information to complete 
required Transit Asset Performance Targets.  This line item was also shared with 3809: 
Transit Planning – WV and OH. 
 

• Attendance at an ODOT Transit Asset Management Plan workshop in Columbus, Ohio 
on 06/26/2017. This line item was also shared with 3809: Transit Planning – WV and 
OH. 

 
DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION: Transit grant awards are 
based on what is written in the application in reference to needs, and what needs are listed in 
the UPWP. Then based on a population formula, the amount of money available is determined. 
It is suggested that a 5% increase over last year’s funding is feasible, but some MPOs having 
not spent what they are currently receiving. FFY 2016’s apportionment was $708,096 M; a 7/12 
apportionment is all that is currently available for FFY 2017. FTA’s website shows the 
apportionment tables, both current and archived: www.transit.dot.gov/funding/apportionments.  
This year’s contracts were delayed due in part to the new FTA Grant Award System. Contracts 
require an FTA supplied number prior to grants being completed and those numbers were 
delayed. Additionally, several MPOs don’t send final billing until December which makes it hard 
to determine how much money is available to divvy out until the last minute. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

88 
 

   

385417: COMPREHENSIVE TRANSIT STUDY – BOYD & GREENUP COUNTIES, 
KENTUCKY 
(FUNDED FROM KYTC – OFFICE OF TRANSPORTATION DELIEVERY) 
 

 
FUNDING 

 
SOURCES 
*FHWA/FTA-WVDOH 

 
SOURCES 
FTA - KYTC 

 
SOURCES 
*FHWA/FTA-ODOT 

 
SOURCES 
LOCAL 

 
TOTAL 

AMOUNT 
ORIGINAL $0 $40,000 $0 $10,000 $50,000 

FY 2016  $0 $10,655 $0 $2,661 $13,316 

FY 2017 $0 $29,345 $0 $7,568 $36,913 

 JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE 

MONTHLY  
EXPENDITURE $741.76 $1,096.77 $844.98 $2,683.51 $164.12 $58.27 $-45.07 $-31.09 $29,179.82 $2,220.49 $-19.17 $19.72 

YEAR-TO-DATE 
EXPENDITURE $741.76 $1,838.53 $2,683.51 $5,367.02 $5,531.14 $5,589.41 $5,544.34 $5,513.25 $34,693.07 $36,913.56 $36,894.39 $36,914.11 

MONTHLY 
PERCENTAGE 
EXPENDED 

2.01% 2.97% 2.29% 7.27% 0.44% 0.16% 0.00% 0% 79.05% 6.02% 0% 0% 

YEAR-TO-DATE 
PERCENTAGE 
EXPENDED 

2.01% 4.98% 7.27% 14.54% 14.98% 15.14% 14.94% 14.94% 93.99% 100.00% 99.95% 100.00% 

MONTHLY 
PERCENTAGE 
OF WORK 
COMPLETED 

2% 3% 2% 7% 1% 0% 0% 0% 79% 6% 0% 0% 

YEAR-TO-DATE 
PERCENTAGE 
OF WORK 
COMPLETED 

2% 5% 7% 14% 15% 15% 15% 15% 94% 100% 100% 100% 

OVERRUNS TO BE COMPLETED IN TWO (2) FISCAL YEARS                                                                                                                                                                                          $1.11 

UNDERRUNS  $0 

*FHWA / FTA ALLOCATED COMBINED FUNDS FOR WV AND OHIO 

PROGRESS REPORT 
 
BEGINNING FISCAL YEAR STATUS:  KYOVA Interstate Planning Commission proposes to 
retain the services of a consultant that would offer the Boyd and Greenup Counties a 
comprehensive analysis of the transit system and provide technical assistance. The Consultant 
will conduct a study that will include: 
 

• An analysis of the system 
• Provide technical assistance 
• Propose improvements to the system 
• Identification of possible new routes 
• Improvements/enhancement of routes 
• Provide assistance with the Federal Transit Administration’s (FTA) Urbanized Area 

Formula Program (Section 5307 and 5339) which would include on-site reviews and 
technical assistance for preparation for triennial reviews 

 
REVISION: During this fiscal year, there has been no revisions. 
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END PRODUCTS: 1.  A comprehensive transit study which will assess the current and future 
transit needs in the Kentucky region (Boyd and Greenup counties) located within the KYOVA 
Planning Area (Huntington, WV-KY-OH, Urbanized Area).   The study will provide an 
understanding as to what actions to take to maintain and/or minimize the growing cost of 
providing service, such as increasing ridership; evaluating the efficacy of existing routes and 
services; transit planning; meeting Federal requirements, and coordinated serves with other 
transit providers in the region.   
 
SCHEDULE: This project/line item will be completed within this fiscal year. 
 
WORK COMPLETED 
 

1.  A comprehensive transit study which will assess the current and future transit needs in 
the Kentucky region (Boyd and Greenup counties) located within the KYOVA Planning 
Area (Huntington, WV-KY-OH, Urbanized Area).   The study will provide an 
understanding as to what actions to take to maintain and/or minimize the growing cost of 
providing service, such as increasing ridership; evaluating the efficacy of existing routes 
and services; transit planning; meeting Federal requirements, and coordinated serves 
with other transit providers in the region.   
 
• Participation in a conference call with the consultant and KYOVA staff to coordinate 

planning needs for the study. 
 

• Staff reviewed and polished the draft Existing Conditions analysis document, which 
consisted of processing available data, preparing a demographic profile of the area 
including service statistics for fixed route providers from the National Transit 
Database (NTD) and creating a summary of that information suitable for review by 
the Steering Committee. 

 
• Staff prepared an updated project work plan and schedule for the Transit Study. 
 
• Staff assisted with the Existing Conditions Assessment for the Transit Study. 
 
• A stakeholders meeting has been scheduled with the Transit study stakeholders for 

January 30, 2017. 
 
• Staff assisted with the Geographic Gap Analysis for the Boyd and Greenup County 

area. This analysis consisted of studying the population density, age of residents, 
household income, minority population, and zero vehicle households.  Mapping was 
prepared to illustrate each of these. A methodology was then prepared to correlate 
these factors and resulted in a composite map. Roadways were identified for 
consideration of expanded bus service based on this analysis. 

 
• Staff assisted with the Service Gap Analysis for the Boyd and Greenup County area. 

This analysis consisted of studying each of the fixed routes in the area and their 
corresponding frequency of service, span of service, reliability of service, and 
routing. Mapping relating each of these factors with transit potential were created. 
Recommendations for improving transit service based on each of these factors were 
provided. 
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• Staff attended the Stakeholder’s meeting in Ashland, KY, which was held on 

01/30/2017. 
 
• Staff assisted with the draft of the final document. 
 

DELAYS/PROBLEMS ENCOUNTERED/ CORRECTIVE ACTION:  KYOVA had advertised for 
the project and all the request for qualification (RFQ) on 09/04/2015.  On 09/29/2015, the 
selection committee selected Kimley Horn and Associates (KHA) as the main consultant. As this 
project, has been extended and is scheduled to be completed by June 30, 2017 due to the data 
collection efforts. 


