
COUNTY ITEM # PHASE FUNDING 
SOURCE

AUTHORIZED 
PHASE AMT. ROUTE LENGTH  PREVIOUS REMARKS 9/18/2023 REMARKS 12/5/2023

Boyd 9-125 Planning STP1 2024 $520,000 Improve Safety and Operational 1.65 mi
Efficiency of KY 168 from
MP 5.8 (US 60) to MP 7.4 

(Hoods Creek Road).
Boyd 9-180 Planning STP1 2023 $150,000 Improve Safety and Decrease 0.56 mi

Congestion on KY 716 from 
MP 0.0 (US 60) to MP 0.56

(KY 3293).
Boyd 9-8400.00 Design Improve US 60 from I-64 3.82 mi

Right-of-way at Interchange 181 to the
Utilities KY 180 intersection at
Construction SPP 2020 $22,600,000 Cannonsburg.

Boyd 9-208 Construction SAH 2022 $1,685,126 Federal 'STP' funds dedicated
Greenup Construction SAH 2023 $1,718,828 to Huntington-Ashland MPO

Construction SAH 2024 $1,753,205 (Funding subject to fiscal
Construction SAH 2025 $1,788,269 constraint pending MPO TIP)
Construction SAH 2026 $1,824,034
Construction SAH 2027 $1,824,034
Construction SAH 2028 $1,824,034

Boyd 9-10016 Design Address deficiencies on 0.10 mi
Right-of-way Perry Gentry Bridges over the
Utilities Big Sandy River.  Joint project
Construction BRO 2022 $1,500,000 with WV.  (010B00046R/L)

N/AN/A

No Change.Project schedule will be dependent upon 
WVDOT funding availability.

KYOVA -- BOYD COUNTY

KYTC DISTRICT 9 UPDATE ON HIGHWAY PLAN

No Change.

2nd Local Officials/Stakeholders Meeting held; 
project improvement concepts presented.  
Working on finalizing the Planning Study 

Report.

2nd Project Team Meeting Held.  Working on 
scheduling 2nd Local Officials/Stakeholders 

Meeting.

First local official meeting has been held and 
consultant is working on developing 

concepts.

Held second project team meeting. Working 
on scheduling second local officials meeting 

to present concepts.

Construction work has started.  It will likely 
take 3 construction seasons to complete.



COUNTY ITEM # PHASE FUNDING 
SOURCE

AUTHORIZED 
PHASE AMT. ROUTE LENGTH  PREVIOUS REMARKS 9/18/2023 REMARKS 12/5/2023

Greenup 9-8509 Design Improve KY 207 from the Industrial
R/W NH 2025/2026 $13,440,000 Parkway to the KY 693 intersection
Utilities NH 2025 $7,400,000 in Flatwoods.
Construction NH 2026 $32,000,000

Greenup 9-132 Design Reconstruct KY 2 from
R/W STPF 2024 $5,780,000 mile point 13.2 to 4.00
Utilities STPF 2025 $4,000,000 mile point 17.2 (US 23)
Construction STPF 2027/2028 $20,000,000

Greenup 9-402 Design Design and construction of
R/W SAH 2018 $32,000 sidewalks along Powell Ln 0.70
Utilities SAH 2018 $64,000 (KY-750) in Flatwoods.
Construction SAH 2018 $370,000

Greenup 9-10087 Design FBP 2024 $330,000
R/W
Utilities
Construction FBP 2025 $3,300,000

No change.
Project has R/W funding in biennium of new 
plan. Working with consultant to finalize the 

design.

New project in highway plan with design 
funding in the biennium.

Contract was awarded. Work began week of 
September 11th.

KYOVA -- GREENUP COUNTY

KYTC DISTRICT 9 UPDATE ON HIGHWAY PLAN

No change.

In construction.  Road will be open to two-
way traffic the week of December 18th.  
Project will be completed in early 2024 

(calendar year).

Project does not have any funding in the 
biennium of the new highway plan. Final Joint 
Inspection was held recently and are working 

towards R/W plans.

No change.Bridge project on KY 8S at Ohio 
River/CSX RR. (045B00064N)
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